

Hidalgo County Precinct No. 4  
Construction of Parking Lot at San Carlos CRC and Sunflower Park

CHANGE ORDER No. 1  
Date: July 14, 2016

C-16-115-04-05 Engineer's Project No. P159

Contractor: Gomez Paving, LLC Contract Date: April 5, 2016

For: Hidalgo County Precinct No. 4 – Construction of Parking Lot at San Carlos CRC and Sunflower Park

To: **Gomez Paving, LLC**

You are directed to make the changes noted below in the subject contract:

Owner: Hidalgo County  
By: \_\_\_\_\_  
Ramon Garcia, County Judge  
Date: \_\_\_\_\_

The terms of the Agreement, dated April 5, 2016 between Owner and Contractor are amended as follows:

- 1 DESCRIPTION: The contract time on the project consisted of thirty (30) days, which initiated on May 30, 2016 as per the Notice to Proceed. The Contractor is requesting a total of thirty-nine (39) additional days to the contract.
- JUSTIFICATION: A letter submitted by the Contractor's justification for delays is attached to this change order. It is in our opinion a fair justification to both the Precinct and the Contractor due to the lagging time to receive the electrical materials specified by the Electrical Engineer.

Original Contract Price .....	\$	<u>150,900.00</u>
Previous Change Orders .....	\$	<u>0.00</u>
Net Increase Resulting from This Change Order .....	\$	<u>0.00</u>
Current Contract Price Including This Change Order .....	\$	<u>150,900.00</u>
Original Contract Time .....		<u>30</u> days
Previous additional Days Allowed .....		<u>0</u> days
Net Increase Resulting from This Change Order .....		<u>39</u> days
Current Contract Time Including This Change Order .....		<u>69</u> days

All other terms and conditions of the agreement remain unchanged and are hereby ratified and confirmed. All phrases used herein have the same meaning as in the agreement.

No other contract documents or technical specifications is hereby revised by Change Order No. 1

The above changes are recommended for Approval:

LeFevre Engineering & Management  
Consulting, LLC.

By: Emilio Salinas  
Emigdio "Milo" Salinas, P.E.

Date: 7-14-16

The above changes are accepted:

Gomez Paving, LLC

By: Marc Gomez  
Marc Gomez

Date: 7-14-16

The above changes are approved:

Hidalgo County-Owner

By: MARIA D. Lucio

Date: 07-14-16

Approved: Maria D. Lucio

