



AIA[®]

Document G701™ – 2001

Change Order

PROJECT <i>(Name and address):</i> Hidalgo County Pct.4, San Carlos CRC San Carlos, Texas	CHANGE ORDER NUMBER: 006 DATE: August 20, 2016	OWNER: <input type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> Couric Enterprises,LLC Foremost Construction 26986 Bass Blvd Harlingen, Texas 78552	ARCHITECT'S PROJECT NUMBER: 2013105 CONTRACT DATE: November 19, 2013 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Proposed alterations to the CRC Building based on Proposal No. CRC-6 (see attached)
Under Section 01020 Allowances, Part I General, 1.03 Allowance for Product Use: Transfer the amount of \$28,500 (Twenty-eight Thousand Five Hundred Dollars – of which \$20,000 was for Landscaping and \$8,500 for Irrigation) And identifying devices allowance currently at \$2,000.00 which will amount to a total of \$30,50.000 (Thirty Thousand and Five Hundred Dollars) Transfer into contingency fund. The attached invoice notes the deduction of \$30,500.00 for Ornamental Steel Inner Courtyard Fence and signage.

The original Contract Sum was	\$ 1,211,000.00
The net change by previously authorized Change Orders	\$ 165,900.00
The Contract Sum prior to this Change Order was	\$ 1,376,900.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 1,376,900.00

The Contract Time will be increased by SIXTY-ONE (61) days.

The date of Substantial Completion as of the date of this Change Order therefore is October 31, 2016

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Mata+Garcia Architects,LLP

Couric Enterprises,LLC
Foremost Construction

County of Hidalgo

ARCHITECT *(Firm name)*

CONTRACTOR *(Firm name)*

OWNER *(Firm name)*

1314 Ivy Ave. McAllen, Tx 78501

26986 Bass Blvd. Harlingen Tx 78552

1051 N. Doolittle Rd. Edinburg TX 78542

ADDRESS

ADDRESS

ADDRESS

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

(Typed name)

(Typed name)

(Typed name)

DATE

DATE

DATE

