

THE STATE OF TEXAS §  
  §  
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO.1  
TO AGREEMENT FOR PROFESSIONAL SERVICES  
C-12-246-10-16**

**THIS SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the "**Owner**", and **L&G Consulting Engineers Inc, d/b/a L&G Engineering**, professional engineers of Mercedes, Texas, hereinafter called the "**Engineer**".

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the Main Contract Agreement on the 16<sup>th</sup> day of October, 2012 concerning professional engineering services for the "Tom Gill / Liberty Road (from US Expressway 83 to FM 2221) project for Hidalgo County Precinct No. 3; and,

**WHEREAS**, Article 3 of the Agreement, Period of Service, establishes this agreement shall terminate on the earlier of October 16, 2016 or upon completion of the projects, unless extended by written supplemental agreement; and,

**WHEREAS**, it has become necessary to amend the Agreement for Professional Services, to extend the termination date.

**A. AGREEMENT**

**NOW, THEREFORE**, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. Article 3 of the Agreement, Section 3.1 Termination Date, is revised to extend the termination date of October 16, 2016 to **October 16, 2018** for a total of an additional two (2) years in order to complete the scope of services for this project.

Hidalgo County / L&G Engineering  
Hidalgo County Tom Gill / Liberty Road Contract (C-12-246-10-16)  
*Supplemental Agreement No. 1 to Agreement for Professional Services*

**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement

No. 1 to be effective as of the \_\_\_ day of \_\_\_\_\_, 2016.

**ENGINEER:**  
**L&G CONSULTING ENGINEERS, INC.**

**BY:**  \_\_\_\_\_  
Jacinto Garza P.E., President

**OWNER:**  
**HIDALGO COUNTY**

**BY:** \_\_\_\_\_  
Ramon Garcia, County Judge