

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

<p style="text-align: center;">CITY/PCT.</p> <p>Hidalgo County Urban County Program 427 E. Duranta Ave. Suite 107 Alamo, Texas 78516</p>	<p>DATE: September 15, 2016</p> <p>CHANGE ORDER NO. <u>6</u></p>
<p style="text-align: center;">CONTRACTOR/FIRM</p> <p>Dos Logistics Inc. 1002 Expressway 83 Weslaco, Texas 78596</p> <p>Phone #: (956) 968-8800</p>	<p>PROJECT/NAME/ACCT. NO.</p> <p>East Lateral Drainage Improvements Project 6540- 62-0309-5200-6200-UCP-AVF</p>

You are hereby requested to comply with the following changes from the contract plans and specifications:

<input type="checkbox"/>
<input type="checkbox"/>
<input checked="" type="checkbox"/>

Final Quantitative Adjustments

Unit Prices

Quantitative Addition

<input type="checkbox"/>
<input checked="" type="checkbox"/>
<input type="checkbox"/>

Quantitative Deletion

Time Extension

Other

REASON:

Change Order items are to include the hauling of excavated dirt for the portion pertaining to the Drainage District. Additionally requesting 90 days to accommodate the additional duties.

Contract price prior to change order .....	\$	5,096,925.40
Net Increase/Decrease of this Change Order .....	\$	439,512.00
Contract Price with Change Order .....	\$	5,536,437.40

Increase/Decrease in time Additional 90 days

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

Increase/Decrease in time NA days.

PROJECT ENGINEER SIGNATURE \_\_\_\_\_ DATE \_\_\_\_\_

PRINTING NAME \_\_\_\_\_ DATE \_\_\_\_\_

  
CONTRACTOR'S SIGNATURE \_\_\_\_\_ DATE 4-21-16

Fernando Suenz  
PRINTING NAME \_\_\_\_\_ DATE 4-21-16

**(FOR URBAN COUNTY PROGRAM USE ONLY)**

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other

Environmental Impact

Approved

Disapproved


Title: Hidalgo County Judge

Signature: \_\_\_\_\_  
Ramon Garcia


Date: \_\_\_\_\_







# Texas General Land Office Disaster Recovery



## Construction Contract Change Order Request Form


<b>Engineer:</b>  Dos Logistics Inc. 1002 E. Expressway 83 Weslaco, Texas 78596  <b>Phone No.:</b> 956-968-8800		<b>Owner:</b>  Hidalgo County - Urban County  <b>Phone No.:</b> 956-787-8127	<b>Contractor:</b>  Saenz Brothers Con. LLC. 3226 N. Victoria Rd. Donna, Texas 78537  <b>Agreement Date:</b> <b>Phone No.:</b> 956-464-3400	
<b>Date:</b> Oct. 27, 2015  <b>Project Code No.:</b>  <b>Bid Package No.:</b> 6540-62-0309-5200-6200-UCP-AVF		<b>Contract For (Project Description):</b> East Lateral Drainage Improvement Project Round 2.1-Phase II	<b>GLO Contract No.:</b> 12-406-000-6453 DRS210068  <b>Change Order No. 6</b>	
You are hereby requested to comply with the following changes from the contract plans and specifications:				
Item No.		Description of Changes: Quantities, Units, Unit Prices, Change in Completion Scheduled, Etc.	Decrease in Contract Price	Increase in Contract Price
		See attached sheet...		

<u>Change in Contract Price</u>		<u>Change in Contract Time (Calendar Days)</u>	
Original Contract Price:	\$4,502,936.00	Original Contract Time:	240 days
Previous Change Order(s):	\$ 406,130.00	Net Change From Previous	
No. 1, 2, 3, 4	\$ 27,000.00	Change Orders:	126 days
	\$ 45,360.00		
	\$ 115,499.40		
Contract Price Prior to this Change Order:	\$5,096,925.40	Contract Time Prior to this Change Order:	366 days
Net Increase/Decrease of this Change Order:	\$ 439,512.00	Net Increase/Decrease of this Change Order:	90 days
Contract Price With all Approved Change Orders:	\$ 5,536,437.40	Contract Time With all Change Orders:	456 days
Cumulative Percent Change in Contract Price (+/-):	23.0%	Grantee Contract End Date:	(mm/dd/yy) / /
Construction Contract Start Date:		Construction Contract End Date:	
(mm/dd/yy)	08 / 12 / 2015	(mm/dd/yy)	

Reimbursements of costs included in this change order are subject to review by the GLO-DR program.

\* This document may be executed prior to submission for GLO-DR program review, but all parties involved will be held responsible if the change order or the amendment warranted as a result of this change order is not in compliance with CDBG or HUD requirements.

**RECOMMENDED:**

By: 

ENGINEER: Juan Gamez P.E.

Dos Logistics

Date: 9/21/16

**APPROVED:**

By: \_\_\_\_\_

OWNER: Ramon Garcia

Hidalgo County Judge

Date: \_\_\_\_\_

**ACCEPTED:**

By: 

CONTRACTOR: Fernando Saenz

Saenz Brothers Construction

Date: 9-21-16

**JUSTIFICATION FOR CHANGE**

Change order items are a result of additional utility requirements as encountered in the field for the proposed improvements. Items included for accommodation of an existing irrigation lines crossing along the proposed drainage channel.

1. Will this Change Order increase or decrease			
the number of beneficiaries?	<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change
If there is a change, how many beneficiaries will be affected?	Total ____ L/M ____		
2. Effect of this change on scope of work:			
	<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change
3. Effect on operation and maintenance costs:			
	<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change
4. Are all prices in the change order dependent upon unit prices			
found in the original bid?	<input type="checkbox"/> Yes		<input checked="" type="checkbox"/> No
If "No", explain: <b>New items were introduced to address field conditions.</b>			
5. Has this change created new circumstances or environmental			
conditions which may affect the project's impact, such as			
concealed or unexpected conditions discovered during actual			
construction?	<input type="checkbox"/> Yes		<input checked="" type="checkbox"/> No
If "Yes", is an Environmental Re-assessment required?			
6. Is the Texas Commission on Environmental Quality (TCEQ)			
clearance still valid? (if applicable)	<input checked="" type="checkbox"/> Yes		<input type="checkbox"/> No
7. Is the TCEQ permit approval still valid? (sewer projects only)			
	<input type="checkbox"/> Yes		<input type="checkbox"/> No
8. Are the handicapped access requirements/approval			
still valid? (if applicable)	<input type="checkbox"/> Yes		<input type="checkbox"/> No
9. Are other Disaster Recovery contractual special condition clearance			
still valid?	<input checked="" type="checkbox"/> Yes		<input type="checkbox"/> No
(If no, specify):			

**NOTE:**

\* Generally, a cumulative change in the contract price in excess of 25% cannot be reviewed (18% **decrease** for counties).