

# AIA<sup>®</sup> Document G701<sup>™</sup> – 2001

## Change Order

<b>PROJECT</b> (Name and address):	<b>CHANGE ORDER NUMBER:</b> 007	OWNER: <input type="checkbox"/>
Hidalgo County Pct.4, San Carlos CRC San Carlos, Texas	<b>DATE:</b> October 24, 2016	ARCHITECT: <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address):	<b>ARCHITECT'S PROJECT NUMBER:</b> 2013105	CONTRACTOR: <input type="checkbox"/>
Couric Enterprises,LLC Foremost Construction 26986 Bass Blvd Harlingen, Texas 78552	<b>CONTRACT DATE:</b> November 19, 2013	FIELD: <input type="checkbox"/>
	<b>CONTRACT FOR:</b> General Construction	OTHER: <input type="checkbox"/>

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)  
 Proposed alterations to the CRC Building based on Proposal No. CRC-7 (see attached)  
 \$7,000.00 Upgrade Transaction drawer with bullet proof glass Window

The original Contract Sum was	\$ 1,211,000.00
The net change by previously authorized Change Orders	\$ 165,900.00
The Contract Sum prior to this Change Order was	\$ 1,376,900.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 7000.00
The new Contract Sum including this Change Order will be	\$ 1,383,900.00

The Contract Time will be increased by **Thirty (30)** days.  
 The date of Substantial Completion as of the date of this Change Order therefore is November 30, 2016

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Mata+Garcia Architects,LLP	Couric Enterprises,LLC Foremost Construction	County of Hidalgo
<b>ARCHITECT</b> (Firm name)	<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)
1314 Ivy Ave. McAllen, Tx 78501	26986 Bass Blvd. Harlingen Tx 78552	1051 N. Doolittle Rd. Edinburg TX 78542
<b>ADDRESS</b>	<b>ADDRESS</b>	<b>ADDRESS</b>
		
<b>BY</b> (Signature)	<b>BY</b> (Signature)	<b>BY</b> (Signature)
(Typed name)	(Typed name)	(Typed name)
10/24/2016	10-24-16	
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>



**Zimbra****maria.lucio@co.hidalgo.tx.us**

---

**Fw: PO CRC - Tempered Glass**

---

**From :** eric solis <foremostco@hotmail.com>      Wed, Oct 26, 2016 11:25 AM  
**Subject :** Fw: PO CRC - Tempered Glass  
**To :** Maria Lucio <maria.lucio@co.hidalgo.tx.us>

Courtney Solis  
Couric Enterprises, LLC  
Foremost Construction  
26986 Bass Boulevard  
Harlingen, Texas 78552  
956.241.0694 ph.  
956.428.6123 fax  
Foremostco@hotmail.com

---

**From:** Phil MacLaird <rgvglassinc@yahoo.com>  
**Sent:** Wednesday, October 26, 2016 11:21 AM  
**To:** eric solis  
**Subject:** Re: PO CRC - Tempered Glass

Eric

This is to confirm that the Transaction Window has been ordered and will take approximately 5-6 weeks to arrive.

Since this is a special order I was required to pay up front, that being said; there is no cancelation possible for this product.

Also since submittals are waived the details are as follows: Frame Finish - Bronze, Glass - Level 1 Bullet Resistant.

I will notify you upon its receipt so that you can prepare the opening and we can do the installation.

Thank you  
Phil

On Wednesday, October 26, 2016 10:43 AM, eric solis <foremostco@hotmail.com> wrote:

Attn: Phil

Nancy Carpio  
Couric Enterprises, LLC  
Foremost Construction  
26986 Bass Boulevard  
Harlingen, Texas 78552  
956.241.0694 ph.  
956.428.6123 fax  
Foremostco@hotmail.com

---