

Texas General Land Office Disaster Recovery

Construction Contract Change Order Request Form

Engineer: (Name & Address) Dos Logistics Inc. 1002 E. Expy 83 Weslaco, Texas 78596 Phone No.: 956-968-8800	Owner (Contractor Locality): (Name & Address) HC Urban County Program 427 E. Duranta Ave. Suite 107 Alamo, Texas 78516 Phone No.: 956-787-8127	Contractor: (Name & Address) Saenz Brothers Const. 3226 N. Victoria Road Donna, Texas 78537 Agreement Date: 12/1/16 Phone No.: 956-464-3400
Date: Project Code No.: Bid Package No.: 6540-62-0309-5200-6200-SR	Contract For (Project Description): East Lateral Drainage Improvements Project Ph. I	GLO Contract No.: 12-406-000-6453 DRS210068 Change Order No.: 1

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Changes: Quantities, Units, Unit Prices, Change in Completion Scheduled, Etc.	Decrease in Contract Price	Increase in Contract Price
1	Bulk Hauling and Excavation from FM107 to Mile 15 233,234 cubic yards		\$535,900.00

<u>Change in Contract Price</u>	<u>Change in Contract Time (Calendar Days)</u>
Original Contract Price: \$ 2,871,013.80	Original Contract Time: 365 days
Previous Change Order(s): No. 1 to No. \$ 0	Net Change From Previous Change Orders: 0 days
Contract Price Prior to this Change Order: \$ 2,871,013.80	Contract Time Prior to this Change Order: 365 days
Net Increase/Decrease of this Change Order: \$ 535,900.00	Net Increase/Decrease of this Change Order: 90 days
Contract Price With all Approved Change Orders: \$ 3,406,913.80	Contract Time With all Change Orders: 455 days
Cumulative Percent Change in Contract Price (+/-): 18.66 %	Grantee Contract End Date: (mm/dd/yy) 05 / 10 / 2017
Construction Contract Start Date: (mm/dd/yy) 05 / 10 / 2016	Construction Contract End Date: (mm/dd/yy) 08 / 10 / 2017

Reimbursements of costs included in this change order are subject to review by the GLO-DR program.

*** This document may be executed prior to submission for GLO-DR program review, but all parties involved will be held responsible if the change order or the amendment warranted as a result of this change order is not in compliance with CDBG or HUD requirements.**

RECOMMENDED:
By: Juan M. Gamez
ENGINEER
Dos Logistics Inc
Date: 12/2/16

APPROVED:
By: Ramon Garcia
OWNER
Hidalgo County
Date: _____

ACCEPTED:
By: Fernando Saenz
CONTRACTOR
Saenz Brothers Constuction
Date: 12/2/16

JUSTIFICATION FOR CHANGE

1. Will this Change Order increase or decrease the number of beneficiaries? Increase Decrease No Change
If there is a change, how many beneficiaries will be affected? Total ____ L/M ____
2. Effect of this change on scope of work: Increase Decrease No Change
3. Effect on operation and maintenance costs: Increase Decrease No Change
4. Are all prices in the change order dependent upon unit prices found in the original bid? Yes No
If "No", explain:
- Negotiated out of scope line item**
5. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction? Yes No
If "Yes", is an Environmental Re-assessment required?
6. Is the Texas Commission on Environmental Quality (TCEQ) clearance still valid? (if applicable) Yes No
7. Is the TCEQ permit approval still valid? (sewer projects only) Yes No
8. Are the handicapped access requirements/approval still valid? (if applicable) Yes No
9. Are other Disaster Recovery contractual special condition clearance still valid? Yes No
(If no, specify):

NOTE:

- * Generally, a cumulative change in the contract price in excess of 25% cannot be reviewed (18% **decrease** for counties).

**HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST**

<p>CITY/PCT.</p> <p>Hidalgo County Urban County Program 427 E. Duranta Ave. Suite 107 Alamo, Texas 78516</p>	<p>DATE: December 2, 2016</p> <p>CHANGE ORDER NO. <u>1</u></p>
<p>CONTRACTOR/FIRM (Name & Address)</p> <p>Dos Logistics Inc. 1002 E. Expy 83 Weslaco, Texas 78596</p> <p>Phone #: <u>(956) 968-8800</u></p>	<p>PROJECT/NAME/ACCT. NO.</p> <p>East Lateral Drainage Improvements Project Ph. I 6540-62-0309-5200-6200-SR</p>
<p>You are hereby requested to comply with the following changes from the contract plans and specifications:</p>	

X

Final Quantitative Adjustments

Unit Prices

Quantitative Addition

X

Quantitative Deletion

Time Extension

Other

REASON:

Change order due to Bulk Hauling and Excavation from FM107 to Mile 15 a total of 233,234 cubic yards

Contract price prior to change order	\$ 2,871,013.80
Net Increase/Decrease of this Change Order	\$ 535,900.00
Contract Price with Change Order	\$ 3,406,913.80

Increase/Decrease in time additional 90 days.

HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST


 PROJECT ENGINEER SIGNATURE _____ DATE 12/2/16

JUAN M. GAMEZ _____
 PRINTING NAME DATE


 CONTRACTOR'S SIGNATURE _____ DATE 12/2/16

FERNANDO SAENZ _____
 PRINTING NAME DATE

(FOR URBAN COUNTY PROGRAM USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other – New Contract end date 8/10/17

Environmental Impact


Approved

Disapproved

Title: County Judge

Signature: Ramon Garcia

Date: _____



Texas General Land Office Disaster Recovery

Construction Contract Change Order Request Form

Engineer: (Name & Address) Dos Logistics Inc. 1002 E. Expy 83 Weslaco, Texas 78596 Phone No.: 956-968-8800	Owner (Contractor Locality): (Name & Address) HC Urban County Program 427 E. Duranta Ave. Suite 107 Alamo, Texas 78516 Phone No.: 956-787-8127	Contractor: (Name & Address) Saenz Brothers Const. 3226 N. Victoria Road Donna, Texas 78537 Agreement Date: 12/1/16 Phone No.: 956-464-3400
Date: Project Code No.: Bid Package No.: 6540-62-0309-5200-6200- SR	Contract For (Project Description): East Lateral Drainage Improvements Project Ph. I	GLO Contract No.: 12-406-000-6453 DRS210068 Change Order No.: 1

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Changes: Quantities, Units, Unit Prices, Change in Completion Scheduled, Etc.	Decrease in Contract Price	Increase in Contract Price
1	Bulk Hauling and Excavation from SH107 to Mile 15 233,234 cubic yards		\$535,900.00

**HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST**

<p>CITY/PCT.</p> <p>Hidalgo County Urban County Program 427 E. Duranta Ave. Suite 107 Alamo, Texas 78516</p>	<p>DATE: December 2, 2016</p> <p>CHANGE ORDER NO. <u>1</u></p>
<p>CONTRACTOR/FIRM (Name & Address)</p> <p>Dos Logistics Inc. 1002 E. Expy 83 Weslaco, Texas 78596</p> <p>Phone #: <u>(956) 968-8800</u></p>	<p>PROJECT/NAME/ACCT. NO.</p> <p>East Lateral Drainage Improvements Project Ph. I 6540-62-0309-5200-6200-SR</p>
<p>You are hereby requested to comply with the following changes from the contract plans and specifications:</p>	

X

Final Quantitative Adjustments

Unit Prices

Quantitative Addition

X

Quantitative Deletion

Time Extension


Other

REASON:

Change order due to Bulk Hauling and Excavation from SH107 to Mile 15 a total of 233,234 cubic yards

Contract price prior to change order	\$ <u>2,871,013.80</u>
Net Increase/Decrease of this Change Order	\$ <u>535,900.00</u>
Contract Price with Change Order	\$ <u>3,406,913.80</u>

Increase/Decrease in time additional 90 days.



**HIDALGO COUNTY
DRAINAGE
DISTRICT No. 1**

RAUL E. SESIN, PE, CFM
General Manager
Floodplain Administrator

902 N. Doolittle Road
Edinburg, Texas 78542
Off 956 292.7080
Fax 956 292.7089

BOARD OF DIRECTORS

RAMON GARCIA
Chairman of the Board

A.C. CUELLAR, JR.
Board Member

EDUARDO "EDDIE" CANTU
Board Member

JOE M. FLORES
Board Member

JOSEPH PALACIOS
Board Member

December 2, 2016

Ms. Diana Serna
Hidalgo County Urban County Director
427 E Durante Ave., Suite 107
Alamo, Texas 78516

Re: Urban County and GLO - East Lateral Project


Dear Ms. Serna,

Please accept this letter as a commitment from Hidalgo County Drainage District #1 to reimburse Urban County for Excavation and Hauling Services for the Delta Area Connector (from Highway 107 to Mile 15) relating to the increase in the current construction cost with Saenz Brothers Constructions in the amount of \$535,900.

This commitment is based on the Interlocal cooperation Agreement between Hidalgo County and Hidalgo County Drainage District No.1 that was approved by the Board on February 4th, 2015. And, is in addition to the amount previously committed by the District on October 3, 2016,

Should you have any questions, please feel free to contact me at 956-292-7080

Respectfully submitted,


Lora Briones
Chief Financial Officer