

CHANGE ORDER NUMBER ONE(1)

Project: Hidalgo County Pct. 4 - Mile 17 1/2 Road Paving and Drainage Improvements

DATE OF ISSUANCE: 7/13/2016 EFFECTIVE DATE: _____

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: C-16-120-05-10

CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: County of Hidalgo
3149-A Center Pointe Drive Jose Noe Saldivar, P.E.
Edinburg, Texas 78539 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Description:
1. Removal and disposal of existing pipe including backfill and compaction
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

- Reason for Change Order:
1. At approximate Sta. 0+50 on north side of proposed road section, there is an apparent abandoned field drain. Existing pipe is a 24" rcp. Jesse Alvares has requested TCC to remove and dispose pipe
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 345,880.39		Substantial Completion:	<u>99</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	<u>0</u> calendar days
\$ -		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	<u>99</u> calendar days or dates
\$ 345,880.39		Net Increase(decrease) of this Change Order	<u>0</u> calendar days
Net Increase(decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ 600.00		Substantial Completion:	<u>99</u> calendar days or dates
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.		
\$ 346,480.39	0.17 %		

RECOMMENDED:

By: [Signature]
 Engineer (Authorized Signature)

Date: 7/13/16

APPROVED:

By: _____
 Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
 Contractor (Authorized Signature)

Date: 7/19/2016

Exhibit E-B