

HIDALGO COUNTY DRAINAGE DISTRICT NUMBER ONE



LETTER OF TRANSMITTAL

RAUL E. SESIN, PE, CFM
General Manager
Floodplain Administrator

902 N. Doolittle Road
Edinburg, Texas 78542
Off 956 292.7080
Fax 956 292.7089

DATE: 9/13/11

TO: HCP No. 4

FROM: Chora Ocampo

ATTENTION: Raul Sesin

JOB TITLE: _____

REASON FOR TRANSMITTAL CHECKED BELOW:

- | | | |
|--|---|--|
| <input type="radio"/> AS REQUESTED | <input type="radio"/> FOR APPROVAL | <input type="radio"/> REVIEW AND COMMENT |
| <input type="radio"/> RETURNED FOR CORRECTIONS | <input type="radio"/> APPROVED AS NOTED | <input type="radio"/> OTHER |
| <input type="radio"/> APPROVED AS SUBMITTED | <input type="radio"/> COPY OF LETTER | <input type="radio"/> HAND DELIVERED |

REMARKS: 1/2 Mile Road Paving + Drainage Improvements
Change Order No 2

Received By: [Signature]

SEP 08 2016

9:20 AM / PM

CHANGE ORDER NUMBER TWO (2)

Project: Hidalgo County Pct. 4 - Mile 17 1/2 Road Paving and Drainage Improvements
 DATE OF ISSUANCE: 9/6/2016 EFFECTIVE DATE: _____
 OWNER: Hidalgo County
 OWNER'S CONTRACT NO: C-16-120-05-10
 CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: County of Hidalgo
3149-A Center Pointe Drive Jose Noe Saldivar, P.E.
Edinburg, Texas 78539 Edinburg, Texas 78539

BY: [Signature]

You are directed to make the following changes in the Contract Documents.

- Description:
1. 4" Pavement Marking Elimination
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

- Reason for Change Order:
1. Additional work requested by Owner
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:
Original Contract Price		Original Contract Time for
\$ 345,880.39		Substantial Completion: <u>99</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders
\$ 600.00		<u>0</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order
\$ 346,480.39		Substantial Completion: <u>99</u> calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order
\$ 1,067.20		<u>5</u> calendar days
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders
\$ 347,547.59	<u>0.48 %</u>	Substantial Completion: <u>104</u> calendar days or dates

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Date: 09/12/16

APPROVED:
 By: [Signature]
 Owner (Authorized Signature)
 Date: 9-15-16

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 9/17/16

Exhibit E-B

ATTACHMENT A

Change Order No. 2

PROJECT: Pct. 4 Mile 17 1/2 Road Paving & Drainage Improvements Project

No.	Description	Unit Price	Qty	Unit	Amount
1	4" Pavement Marking Elimination	\$ 0.92	1,160	LF	\$1,067.20
GRAND TOTAL					\$1,067.20

Zimbra**yolanda.velasquez@co.hidalgo.tx.us**

Fwd: Mile 17.5 Area DIP

From : Maria Lucio
<maria.lucio@co.hidalgo.tx.us>

Mon, Nov 14, 2016 01:30 PM

📎 1 attachment

Subject : Fwd: Mile 17.5 Area DIP

To : Yolanda Velasquez
<yolanda.velasquez@co.hidalgo.tx.us>

Cc : nick perez <nick.perez@co.hidalgo.tx.us>,
Nora Cavazos <nora.cavazos@hcdd1.org>

Good Afternoon Ms. Yolanda,
Can we please place the following change order on the next agenda
?

Thank you for all your help, have a great afternoon!

Respectfully,

Lulu Lucio, CPM
Executive Assistant
Hidalgo County Precinct #4
Ph: 956- 292-7000 Ext. 4026
Fax:956-381-5905
maria.lucio@co.hidalgo.tx.us

----- Original Message -----

From: "Nora Cavazos" <nora.cavazos@hcdd1.org>
To: "maria lucio" <maria.lucio@co.hidalgo.tx.us>
Sent: Monday, November 14, 2016 1:12:08 PM
Subject: Mile 17.5 Area DIP

Here you go Ms. Lulu ☺