

## CHANGE ORDER NUMBER ONE(1)

Project: Hidalgo County Precinct No. 4 - Concrete Walking Trails at San Carlos CRC and Sunflower Park  
 DATE OF ISSUANCE: 8-Dec-16 EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County Precinct No. 4  
 OWNER'S CONTRACT NO: C-16-226-06-20  
 CONTRACTOR: G&G Contractors ENGINEER: LeFevre Engineering  
5125 S. Us Hwy 281 612 Nolana, Suite 520  
Edinburg, Texas 78539 McAllen, Texas 78572

You are directed to make the following changes in the Contract Documents.

- Description:
1. Extra labor hours for proposed concrete with color (30,800 SF)
  2. Labor to fix forms, elevations, grading, demolition and repairs.
  3. Increase 30 days of contract time due to repairs.

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 82,936.65		Final Completion:	<u>45</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	<u>0</u> calendar days
\$ 0.00		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	<u>45</u> calendar days or dates
\$ 82,936.65		Net Increase of this Change Order	<u>30</u> calendar days
Net Increase(increase) of this Change Order		Contract Time with all approved Change Orders	
\$ 19,175.00		Substantial Completion:	<u>75</u> calendar days or dates
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.		
\$ 102,111.65	23.12%		

RECOMMENDED:

APPROVED:

ACCEPTED:

By:   
 \_\_\_\_\_  
 Engineer (Authorized Signature)

By:   
 \_\_\_\_\_  
 Owner (Authorized Signature)

By:   
 \_\_\_\_\_  
 Contractor (Authorized Signature)

Date: December 8, 2016

Date: 12-12-16

Date: 12-9-16

Exhibit E-B