

AI-57367

Purchasing Department 12. W.

CC CONSENT

Meeting Date: 12/06/2016

Submitted For: Marty Salazar, PURCHASING DEPT.

Submitted By: Yolanda Velasquez, PURCHASING DEPT.

Department: PURCHASING DEPT.

Information

CAPTION

Ratification of Change Order No.1 with a cost increase of \$600.00 with no changes to calendar days and Change Order No. 2 with a cost increase of \$1,067.20 and to extend the term an additional five (5) days in connection with contract C-16-120-05-10-for Hidalgo County Precinct No. 4 -Mile 17.5 Road Paving & Drainage Improvements as recommended by project engineer Jose Noe Saldivar, P.E., with Texas Cordia Construction, LLC., and subject to compliance with HB 1295, when and if applicable.

BACKGROUND

Requested by Precinct 4

Fiscal Impact

FISCAL YEAR: 2016

ACCT. #: 6-1200-431-00-124-142-0-721/841

FUNDS AVAILABLE Y/N?: Yes MATCHING FUNDS Y/N?:

BUDGETARY IMPACT:

Available balance as of 11/17/16

Reference PO# 744580

Attachments

[Change Order #2](#)

[Change Order #1](#)

Form Review

Inbox	Reviewed By	Date
Purchasing Department	Marty Salazar	11/16/2016 05:14 PM
Budget & Management	Veronica Ortiz	11/17/2016 08:01 AM
Final Approval	Monica Badillo	11/29/2016 11:45 AM
Final Approval	Monica Badillo	12/02/2016 05:13 PM
Form Started By: Yolanda Velasquez		Started On: 11/14/2016 02:55 PM
Final Approval Date: 12/02/2016		