

## CHANGE ORDER NUMBER TWO (2)

Project: Hidalgo County Pct. 4 - Mile 17 1/2 Road Paving and Drainage Improvements

DATE OF ISSUANCE: 10/11/2016 EFFECTIVE DATE: \_\_\_\_\_

---

OWNER: Hidalgo County  
 OWNER'S CONTRACT NO: C-16-120-05-10

CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: County of Hidalgo  
3149-A Center Pointe Drive Jose Noe Saldivar, P.E.  
Edinburg, Texas 78539 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Description:
1. Remove - Base Bid Item #8 Adjust Existing Inlet
  2. Remove - Add Alternate #2 Base - 1.5% Lime Treat Caliche Base
  3. Remove - 7 day for Alternate #2
  4. Add 8 rain delay days
  - 5.
  - 6.

- Reason for Change Order:
1. This Item was not required since Contractor noted that it was at correct elevation And raising it would cause storm water to drain away from Inlet.
  2. Item was not required
  - 3.
  - 4.
  - 5.
  - 6.

Attachments: A

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price	Original Contract Time for		
\$ 345,880.39			
	Substantial Completion:	99	
		<small>calendar days or dates</small>	
Net Changes from previous Change Order	Net Change from previous Change Orders		
\$ 600.00		<small>calendar days</small>	
Contract Price prior to this Change Order	Contract Time prior to this Change Order		
\$ 346,480.39			
	Substantial Completion:	99	
		<small>calendar days or dates</small>	
Net Increase(decrease) of this Change Order	Net Increase(decrease) of this Change Order		
\$ (30,326.40)		1	
		<small>calendar days</small>	
Contract Price with all approved Change Orders	Contract Time with all approved Change Orders		
\$ 316,153.99			
<small>Net % increase(decrease) from original contract price.</small>			
-8.59 %	Substantial Completion:	100	
		<small>calendar days or dates</small>	

**RECOMMENDED:**  
 By: [Signature]  
Engineer (Authorized Signature)  
 Date: 11/04/16

**APPROVED:**  
 By: [Signature]  
Owner (Authorized Signature)  
 Date: 11-8-16

**ACCEPTED:**  
 By: [Signature]  
Contractor (Authorized Signature)  
 Date: 11/2/16

**Exhibit E-B**

**ATTACHMENT A**

**Change Order No. 2**

PROJECT: Pct. 4 Mile 17 1/2 Road Paving & Drainage Improvements Project

No.	Description	Unit Price	Qty	Unit	Amount
<b>BASE BID</b>					
8	ADJUST EXISTING INLET	\$ 900.00	(1)	EA	-\$900.00
<b>ADD ALTERNATE #2 BID</b>					
1	1/5% LIME TREAT CALICHE BASE	\$ 2.68	(10,980)	SY	-\$29,426.40
<b>GRAND TOTAL:</b>					<b>-\$30,326.40</b>

# HIDALGO COUNTY DRAINAGE DISTRICT NUMBER ONE



## LETTER OF TRANSMITTAL

**RAUL E. SESIN, PE, CFM**  
General Manager  
Floodplain Administrator

902 N. Doolittle Road  
Edinburg, Texas 78542  
Off 956 292.7080  
Fax 956 292.7089

DATE: 12-10-16

TO: HCP# 4

FROM: Nora D Cavazos

ATTENTION: Lulu Lucio

JOB TITLE: \_\_\_\_\_

### REASON FOR TRANSMITTAL CHECKED BELOW:

- |  |   |  |
|--|---|--|
| <input type="radio"/> AS REQUESTED             | <input type="radio"/> FOR APPROVAL      | <input type="radio"/> REVIEW AND COMMENT |
| <input type="radio"/> RETURNED FOR CORRECTIONS | <input type="radio"/> APPROVED AS NOTED | <input type="radio"/> OTHER              |
| <input type="radio"/> APPROVED AS SUBMITTED    | <input type="radio"/> COPY OF LETTER    | <input type="radio"/> HAND DELIVERED     |

REMARKS: HCP# - Mile 17 1/2 Road Paving + Drainage Imp.

① Original Change Order No. 2

Received By: 