



AIA[®]

Document G701[™] – 2001

Change Order

PROJECT <i>(Name and address):</i> Hidalgo County Construction of Space Pressure Control at the Autopsy Facility	CHANGE ORDER NUMBER: 001 DATE: December 8, 2016	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> Herrcon, LLC 1333 East Jasmine Avenue Ste. B McAllen, Texas 78501	ARCHITECT'S PROJECT NUMBER: 30925 CONTRACT DATE: October 6, 2016 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:



(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Extention for 2 days. (See attached request from Herrcon, LLC.

The original Contract Sum was	\$	<u>82,500.00</u>
The net change by previously authorized Change Orders	\$	<u>0.00</u>
The Contract Sum prior to this Change Order was	\$	<u>82,500.00</u>
The Contract Sum will be unchanged by this Change Order in the amount of	\$	<u>0.00</u>
The new Contract Sum including this Change Order will be	\$	<u>82,500.00</u>

The Contract Time will be increased by Two (2) days.
The date of Substantial Completion as of the date of this Change Order therefore is December 7, 2016

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT <i>(Firm name)</i> Half Associates, Inc. 5000 West Military, Ste. 100 McAllen, Texas 78503	CONTRACTOR <i>(Firm name)</i> Herrcon, LLC 1333 East Jasmine Avenue Ste. B Edinburg, Texas 78501	OWNER <i>(Firm name)</i> Hidalgo County Purchasing Department 2802 South Business Hwy 281 Edinburg, TX 78539
ADDRESS 	ADDRESS 	ADDRESS
BY <i>(Signature)</i> Menton J. Murray, III <i>(Typed name)</i>	BY <i>(Signature)</i> Gilbert Hervere <i>(Typed name)</i>	BY <i>(Signature)</i>
December 9, 2016 DATE	12/12/16 DATE	DATE

Herrcon

1333 E. Jasmine Ave. - McAllen, TX 78501

November 30, 2016

**Mr. Menton J. "Trey" Murray, III, PE, LEED AP
Halff Associates, Inc.
5000 W. Military Hwy., Ste. 100
McAllen, TX 78503**

Mr. Murray:

We are requesting a two day extension on our contract with Hidalgo County for the Construction of Space Pressure Control at the Autopsy Facility #2016-238-06-29-YSS project.

The reasons being:

- A. On Wednesday, November 23, 2016, someone from an office inside the building came and told our employee in the work area that it would not be open on Friday, November 25, 2016 so not to show up.**
- B. On or about 3 weeks ago, we arrived and the interior doors to the work area were locked and secured. We contacted the maintenance department and left a message to come open the doors. It was not until after 2:00 pm that we got a call back.**

We appreciate your attention to our request.

Thank you,



**Gilbert Herrera
President**