

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

<p><b>CITY/PCT.</b></p> <p>Hidalgo County Precinct No. 4 1051 N. Doolittle Road Edinburg, Texas 78542</p>	<p><b>DATE:</b> August 10, 2016</p> <p>*Revised</p> <p><b>CHANGE ORDER NO. <u>7</u></b></p>
<p><b>CONTRACTOR/FIRM (Name &amp; Address)</b></p> <p>VG Vanguard Engineering, LLC 4019 E. Expressway 83 Weslaco, Texas 78599</p> <p>Phone #: <u>(956) 514-5086</u></p>	<p><b>PROJECT/NAME/ACCT. NO.</b></p> <p>Colonial Construction # 713045 Hoehn Subdivision</p>
<p>You are hereby requested to comply with the following changes from the contract plans and specifications:</p>	

X

Final Quantitative Adjustments

Unit Prices

Quantitative Addition

X

Quantitative Deletion

Time Extension

Other

**REASON:**

Requesting additional time to complete the additional 50 sanitary sewer service connections.

Contract price prior to change order .....	\$ <u>1,229,170.75</u>
Net Increase/Decrease of this Change Order .....	\$ <u>51,000.00</u>
Contract Price with Change Order .....	\$ <u>1,280,170.75</u>

Increase/Decrease in time additional 60 days.

**RECEIVED**  
HIDALGO COUNTY  
DRAINAGE DISTRICT #1

UCP-25

**REVISED: 09-01-2014**

DEC 08 2016

4:00 AM/PM

BY: [Signature]

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM**

**UCP CONTRACT CHANGE ORDER REQUEST**

*Roberto Elissetche*  
CONTRACTOR SIGNATURE

11/25/16  
DATE

Roberto Elissetche  
PRINT NAME

N/A  
PROJECT ENGINEER

DATE

(FOR URBAN COUNTY PROGRAM USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other

Environmental Impact

Approved

Disapproved

Title: Hidalgo County Judge

Signature: Ramon Garcia

Date: \_\_\_\_\_



# URBAN COUNTY PROGRAM

## Hidalgo County Commissioners' Court Agenda Request Form

No. AI-56101  
Sandra Regalado

Date: August 26, 2016  
Deadline for Action: ASAP  
Department: Urban County Program

Meeting Date Request: September 13, 2016  
Contact Person: Diana R. Serna  
Phone: (956) 787-8127 Fax: (956) 787-5291

Diana R. Serna, Urban County Director *DRS*

### CAPTION

1. The Urban County Program is requesting approval of Change Order # 7 to a Construction Contract with VG Vanguard Engineering, LLC for the Hoehn Subdivision Project.
2. Consideration and approval to authorize the County Judge to sign any and all documents associated with Change Orders and/or Amendments pertaining to the Hoehn Subdivision Project.

### Background:

This change order is being recommended by the Project Engineer and will increase the contract amount by \$51,000.00 after determination that an additional 50 sanitary sewer connections were necessary.

Funding of Change Order No. 7 will be provided by City of McAllen, Public Utility Board

Current Contract Amount \$1,223,170.75  
Change Order Amount: \$ 51,000.00  
Total Contract Amount: \$1,274,170.00

Deputy Director *AS*

### Please initial for approval:

Legal Counsel \_\_\_\_\_ Budget \_\_\_\_\_ Human Resources \_\_\_\_\_ Dept./Fund No: \_\_\_\_\_ Amt. Expended: \$  
Funds/Staffing Budgeted: Yes \_\_\_\_\_ No \_\_\_\_\_ Account Code: \_\_\_\_\_ Impact on Future Budget: Yes \_\_\_\_\_ No \_\_\_\_\_

### Comments:

Action taken by Commissioner's Court:

Approved \_\_\_\_\_ Tabled \_\_\_\_\_ Denied \_\_\_\_\_ Motion made by \_\_\_\_\_ Seconded \_\_\_\_\_ Vote \_\_\_\_\_