

CHANGE ORDER NUMBER TWO(2)

Project: Hidalgo County Precinct No. 4 - Concrete Walking Trails at San Carlos CRC and Sunflower Park
 DATE OF ISSUANCE: 27-Jan-17 EFFECTIVE DATE: _____

OWNER: Hidalgo County Precinct No. 4
 OWNER'S CONTRACT NO: C-16-226-06-20
 CONTRACTOR: G&G Contractors ENGINEER: LeFevre Engineering
5125 S. Us Hwy 281 612 Nolana, Suite 520
Edinburg, Texas 78539 McAllen, Texas 78572

You are directed to make the following changes in the Contract Documents.

- Description:
1. Labor for proposed concrete with color (3,000 SF)
 2. Increase 45 days of contract time.


CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 82,936.65		Final Completion:	<u>45</u> <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	<u>30</u> <small>calendar days</small>
\$ 19,175.00		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	<u>75</u> <small>calendar days or dates</small>
\$ 102,111.65		Net Increase of this Change Order	<u>45</u> <small>calendar days</small>
Net Increase(increase) of this Change Order		Contract Time with all approved Change Orders	
\$ 1,559.16		Substantial Completion:	<u>120</u> <small>calendar days or dates</small>
Contract Price with all approved Change Orders	Net % increase from original contract price, <u>25.00%</u>		
\$ 103,670.81			

RECOMMENDED:

APPROVED:

ACCEPTED:

By: 
 Engineer (Authorized Signature)

By: 
 Owner (Authorized Signature)

By: 
 Contractor (Authorized Signature)

Date: January 27, 2017

Date: 2-3-17

Date: _____

Exhibit E-B