

**CHANGE ORDER No. 1**

**PROJECT:** HIDALGO COUNTY PRECINCT NO. 1 - Mile 9

**DATE OF ISSUANCE:** February 23, 2017 **EFFECTIVE DATE:** \_\_\_\_\_

**OWNER:** HIDALGO COUNTY  
**OWNER's Contract No.** C-16-290-09-06

**CONTRACTOR:** Bearkat Constr. **ENGINEER:** TEDSI INFRASTRUCTURE GROUP

**You are directed to make the following changes in the Contract Documents.**

**Description:**

1. Reduce proposed pavement section from 24ft to 20ft wide pavement
- 2.
- 3.
- 4.
- 5.
- 6.

**Reason for Change Order:**

1. As directed by owner to reduce overall construction cost and match FEMA worksheet
- 2.
- 3.
- 4.
- 5.
- 6.

**Attachments:** Change Order No 1 Tabulations  
 8 Revised plan sheets (Typical Section, E&Q, and P&P sheets 6-11)

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price \$ 648,048.00		Original Contract Time for	
		Substantial Completion: <u>No Change</u> calendar days or dates	
Net Changes from previous Change Order \$ 0.00		Net change from previous Change Orders	
		calendar days	
Contract Price prior to this Change Order \$ 648,048.00		Contract Time prior to this Change Order	
		Substantial Completion: <u>No Change</u> calendar days or dates	
Net Increase (decrease) of this Change Order \$ (44,588.68)		Net Increase (decrease) of this Change Order	
		calendar days	
Contract Price with all approved Change Orders \$ 603,459.32	Net % increase (decrease) from original contract price. (6.88) %	Contract Time with all approved Change Orders	
		Substantial Completion: <u>No Change</u> calendar days or dates	

**RECOMMENDED:**  
 By: *Mack Corbett*  
 Engineer (Authorized Signature)

**APPROVED:**  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)

**ACCEPTED:**  
 By: *James Henry*  
 Contractor (Authorized Signature)

Date: 03-06-2017

Date: \_\_\_\_\_

Date: 3-3-2017