

### CHANGE ORDER NUMBER THREE(3)

Project: Hidalgo County Precinct No. 4 - Concrete Walking Trails at San Carlos CRC and Sunflower Park

DATE OF ISSUANCE: 2-Mar-17

EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County Precinct No. 4

OWNER'S CONTRACT NO: C-16-226-06-20

CONTRACTOR: G&G Contractors

ENGINEER: LeFevre Engineering

5125 S. Us Hwy 281

612 Nolana, Suite 520

Edinburg, Texas 78539

McAllen, Texas 78572

You are directed to make the following changes in the Contract Documents.

Description: 1. Increase 30 days of contract time.


CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	\$82,936.65	Final Completion:	<u>45</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	20,734.16		<u>75</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	103,670.81	Substantial Completion:	<u>120</u> calendar days or dates
Net Increase(increase) of this Change Order		Net Increase of this Change Order	
\$	0		<u>30</u> calendar days
Contract Price with all approved Change Orders	Net % Increase from original contract price.	Contract Time with all approved Change Orders	
\$	25.00%	Substantial Completion:	<u>150</u> calendar days or dates


RECOMMENDED:

APPROVED:

ACCEPTED:

By:   
Engineer (Authorized Signature)

By:   
Owner (Authorized Signature)

By:   
Contractor (Authorized Signature)

Date: March 2, 2017

Date: 3-3-17

Date: 3/2/17

Exhibit E-B

Zimbra

martha.salazar@co.hidalgo.tx.us

---

**Ratification for G&G Contractors- CO 3**

---

**From :** Maria Lucio <maria.lucio@co.hidalgo.tx.us>**Subject :** Ratification for G&G Contractors- CO 3**To :** Yvette Salinas <yvette.salinas@co.hidalgo.tx.us>**Cc :** Martha Salazar <martha.salazar@co.hidalgo.tx.us>, Nick Perez <nick.perez@cc<br><steven.cruz@co.hidalgo.tx.us>

Good Afternoon Yvette,

Can you please place the following on agenda for us?  
There is no fiscal impact it is only to increase by 30 days.

I have also included an email that I requested from the project engineer  
Once I receive this I will forward to you as well.

Originals will be delivered to you this afternoon, thank you!

Respectfully,

Lulu Lucio, CPM  
Executive Assistant  
Hidalgo County Precinct #4  
Ph: 956- 292-7000 Ext. 4026  
Fax:956-381-5905  
maria.lucio@co.hidalgo.tx.us

---

**From :** Maria Lucio <maria.lucio@co.hidalgo.tx.us>**Subject :** Re: San Carlos Walk trails**To :** Emigdio Salinas <milo@lefevregroup.net>**Cc :** Irma Rodriguez <irma.gandgcontractors@gmail.com>, Rene Garza <rgarzajr2<br><mleal.gandg@gmail.com>, Steven Cruz <steven.cruz@co.hidalgo.tx.us>, rich<br><hector@lefevregroup.net>, manuel@lefevregroup.net

What is the back up for this change order?

There are 30 additional days being requested but nothing is put on the description and there is no bac

Respectfully,

*Lulu Lucio, CPM*

Executive Assistant

Hidalgo County Precinct #4

Ph: 956- 292-7000 Ext. 4026

Fax:956-381-5905

maria.lucio@co.hidalgo.tx.us

---

**From:** "Emigdio Salinas" <milo@lefevregroup.net>

**To:** "Irma Rodriguez" <irma.gandgcontractors@gmail.com>

**Cc:** "Maria Lucio" <maria.lucio@co.hidalgo.tx.us>, "Rene Garza" <rgarzajr26@yahoo.com>  
<steven.cruz@co.hidalgo.tx.us>, richard@lefevregroup.net, "Hector LeFevre Engineers" <t

**Sent:** Thursday, March 2, 2017 2:46:08 PM

**Subject:** RE: San Carlos Walk trails

Irma,

As agreed, the four (4) original copies of Change Order No. 3 to extend the contract by thirty (30) additional

Thanks,

Emigdio "Milo" Salinas, P.E.

Vice President

**LeFEVRE**

ENGINEERING &  
MANAGEMENT CONSULTING, LLC

612 Nolana, Suite 620  
McAllen, Texas 78504  
Tel. 956.687.LEMC  
Fax. 956.687.5363

Texas Registered Engineering Firm F-11722

**From:** Emigdio Salinas [mailto:milo@lefevregroup.net]

**Sent:** Thursday, March 02, 2017 9:10 AM

**To:** 'Manuel Leal' <mleal.gandg@gmail.com>

**Cc:** 'Maria Lucio' <maria.lucio@co.hidalgo.tx.us>; 'Rene Garza' <rgarzajr26@yahoo.com>; 'Irma Rodriguez' <irma.gandgcontractors@gmail.com>; 'richard@lefevregroup.net' <richard@lefevregroup.net>; 'Hector LeFevre Engineers' <hector@lefevregroup

**Subject:** RE: San Carlos Walk trails

Manuel,



612 Nolana, Suite 620  
McAllen, Texas 78504  
Tel. 956.687.1EMC  
Fax. 956.687.5363

Texas Registered Engineering Firm F-11722

**image003.jpg**  
7 KB [View](#) [Download](#)



612 Nolana, Suite 620  
McAllen, Texas 78504  
Tel. 956.687.1EMC  
Fax. 956.687.5363

Texas Registered Engineering Firm F-11722

**image002.jpg**  
7 KB [View](#) [Download](#)

 [Download all attachments](#)



**20170303121629692.pdf**  
201 KB