



AIA[®]

Document G701™ – 2001

Change Order

PROJECT (Name and address): San Carlos CRC Landscaping*Retaining Wall*Irrigation Project San Carlos, Texas	CHANGE ORDER NUMBER: 002 DATE: March 24, 2017	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): G&G Contractors 711 E. Wisconsin Rd. Edinburg, Texas 78539	ARCHITECT'S PROJECT NUMBER: 201605 CONTRACT DATE: September 25, 2016 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Extension of twenty-six (26) days due to climate conditions at nursery's in other states that have caused delays in the delivery of landscaping plant material.


The original Contract Sum was	\$ 228,747.39
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 228,747.39
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 228,747.39

The Contract Time will be increased by Twenty-six (26) days.

The date of Substantial Completion as of the date of this Change Order therefore is April 17, 2017

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Mata+Garcia Architects LLP
ARCHITECT (Firm name)
 1314 Ivy Avenue, McAllen, Texas 78501
ADDRESS

BY (Signature)
 Hector Rene Garcia
 (Typed name)
 03.24.17
DATE

G&G Contractors
CONTRACTOR (Firm name)
 711 E. Wisconsin Rd. Edinburg, Tx 78539
ADDRESS

BY (Signature)
 (Typed name)
 03.24.17
DATE

Hidalgo County Pct. 4
OWNER (Firm name)
 1051 N. Doolittle Rd. Edinburg, Tx78542
ADDRESS

BY (Signature)

 (Typed name)

DATE

On Mar 20, 2017 1:05 PM, "Greenthumb_YM R" <greenthumb_ym@yahoo.com> wrote:
Manuel,

Please see email from my supplier in San Antonio Tx.
Let me know if this ok.

Thanks,
Ruth Ramos
FR Green Thumb Landscaping
5212 N. Jackson Rd.
Edinburg, TX 78541
956.380.2289 Phone
956.381.8631 Fax

On Monday, March 20, 2017 10:36 AM, Lindsey Slomchinski <lindsey@missionlandscapesupplies.com> wrote:

Ruth,

As per our conversation about plant availability, these are the plants that have been difficult to find, particularly since you need larger quantities than just a few. These items should start to come back on availability in the next couple weeks, around the 1st of April. This year has been tough so far because of the hard freeze we had which wiped out a lot of stock all over Texas.

Agave weberi (not much available, most have had significant damage and take longer to grow)
Columbine
Salvia coccinea
Mexican Buckeye
Ratibida (Mexican Hat)
Salvia farinacea

Thanks

Lindsey Slomchinski
Mission Landscape Supplies, Inc.
4455 Stahl Road
San Antonio, TX 78217
(830) 570-6089 Cell
(210) 495-2400 Office

G & G Contractors

MARCH 24, 2017

*MATA-GARCIA ARCHITECTS
1314 Ivy Ave
McAllen, Tx 78501*

Attn: Hector Garcia

Re: Extension of Time for San Carlos Landscape Project

G&G Contractors is requesting 6 additional days be added to contract for the San Carlos Landscape Project after the arrival of the plants at the jobsite.

Sincerely,



Rene Garza
Owner

711 E. Wisconsin Rd.

956-283-7040-Phone

Edinburg, Texas 78539

956-283-7040-Fax