

CHANGE ORDER NUMBER TWO (2)

Project: Colonia Noreste Subdivisiion Drainage and Paving Improvements
 DATE OF ISSUANCE: January 8, 2017 EFFECTIVE DATE: _____

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: C-16-260-07-19
 CONTRACTOR: 2GS, LLC, Dba Earthworks Enterprise
 P. O. Box 595
 Peñitas, TX 78576-0595
 ENGINEER: TEDSI Infrastructure Group, Inc.
 1201 East Expressway 83
 Mission, TX 78572

You ar directed to make the following changes in the Contract Documents.

Description: 1. Item #19 Mailbox Install-S (Twg-Post) Ty 2
 2.
 3.
 4.
 5.
 6.

Reason for Change Order: 1. Item #19 was not installed as per recommendation by Precinct #1 Administration.
 2.
 3.
 4.
 5.
 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 544,727.65		Substantial Completion:	90 calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	0 calendar days
\$ 23,860.00		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	90 calendar days or dates
\$ 568,587.65		Net Increase(decrease) of this Change Order	0 calendar days
Net Increase(decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ (8,400.00)		Substantial Completion:	110 calendar days or dates
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.		
\$ 560,187.65	-1.48%		

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)

APPROVED:
 By: [Signature]
 Owner (Authorized Signature)

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)

Date: 01-08-17

Date: 4-13-17

Date: January 8, 2017

Exhibit E-B