

G & G Contractors

April 26, 2017

To: *LeFevre Engineering & Management Consulting, LLC*
612 Nolana, Suite 520
McAllen, Tx 78504
Attn: *Emigdio Salinas, PE*

Re: *Hidalgo County Pct #4*
Concrete Walking Trails at
San Carlos CRC and Sunflower Park

Sir,

G&G Contractors would like to request an extension of time for this project due to the following:

- Concrete Trails did not meet ADA Requirements.

Respectfully submitted,



Rene Garza
Owner

G & G Contractors

To: LeFevre Engineering & Management Consulting, I.I.C
612 W. Nolana Ave. Ste 520
McAllen, Texas 78504

Date: April 26, 2017

Re: Change Order No. 4

Contractor: RG Enterprises, LLC dba G&G Contractors
711 E. Wisconsin Rd.
Edinburg, Tx 78539

Contract Date: 7/26/2016
NTP Date: 10/18/2016

For: Hidalgo County Precint No. 4
Concrete Walking Trail at San Carlos CRC and Sunflower Park

Item 1: Extension of Time

G&G Contractors would like to request an extension of 60 calendar days for this project due concrete trails not meeting ADA Requirements

G & G Contractors

The above changes are recommended for Approval:
LeFevre Engineering & Management Consulting, LLC

By: 

Date: 4-26-17

The above changes are recommended for Approval:

RG Enterprises, LLC dba G&G Contractors

By: 

Date: 4-26-17
