

## CHANGE ORDER NUMBER ONE (1)

Project: Hidalgo County Precinct No. 1 - FEMA Road and Drainage Improvements- Mile 8 North Road  
 DATE OF ISSUANCE: 24-May-17 EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County Precinct No. 1  
 OWNER'S CONTRACT NO: C-16-361-11-01  
 CONTRACTOR: Asago, LLC dba Asago Construction ENGINEER: LeFevre Engineering  
2113 Pecos Street 612 Nolana, Suite 520  
Mission, TX 78572 McAllen, Texas 78572

You are directed to make the following changes in the Contract Documents.

Description: 1. Increase 14 days of contract time (see attached justification)

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	\$168,377.57	Final Completion:	<u>90</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	0		<u>0</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	168,377.57	Substantial Completion:	<u>60</u> calendar days or dates
Net Increase(increase) of this Change Order		Net Increase of this Change Order	
\$	0		<u>14</u> calendar days
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.	Contract Time with all approved Change Orders	
\$	168,377.57	0.00%	Final Completion:
			<u>104</u> calendar days or dates

RECOMMENDED:

APPROVED:

ACCEPTED:

By: , P.E.  
 Engineer (Authorized Signature)

By:   
 Owner (Authorized Signature)

By:   
 Contractor (Authorized Signature)

Date: May 24, 2017

Date: 05/24/17

Date: 5/24/17

Exhibit E-B

\_\_\_\_\_  
 Hidalgo County Judge

\_\_\_\_\_  
 By

\_\_\_\_\_  
 Date

June 20, 2017

Mr. Jorge Pena  
Hidalgo County Precinct No. 1  
1902 Joe Stephens Ave. Ste. 101  
Weslaco, Texas 78599

**Re: Hidalgo County Precinct No. 1 – FEMA Road & Drainage Improvements: Mile 8 North  
Contract Time Justification  
LEMC No. P-198**

Dear Mr. Pena,

Asago Construction submitted a letter, dated May 24, 2017 requesting 14 additional days to their contract. The letter included a breakdown of the days being justified by holidays, rain days, wet days, and the time of completion.

LeFevre Engineering & Management Consulting, LLC (LEMC) is in agreement with the days requested by Asago Construction. A zero-dollar change order for 14 additional days was already been submitted on May 24, 2017, and these letters will serve as back up for justification.

If you have any further questions, please feel free to call me at 956-687-5362.

Sincerely,



Richard LeFevre, P.E.  
*LeFevre Engineering & Management Consulting, LLC*  
President



2112 S. Shary Rd. # 17  
Mission, TX 78572  
956-607-0741  
956-585-7040 fx  
[asago@rgv.rr.com](mailto:asago@rgv.rr.com)

May 24<sup>th</sup>, 2017

Mr. Hector Moreno  
LeFevre Engineering  
612 W. Nolana Ave  
McAllen, TX 78504

RE: Hidalgo Co. Pct. No. 1 – FEMA Mile 8 North Road Improvements  
Contract No.: C-16-361-11-01  
P.O.: 753759

**Request for Change Order**  
**Additional Contract Days**

Mr. Moreno,

We would like to request 14 calendar days be added to the contract for the following reasons:

- 2 Official Hidalgo County Holidays: 2/20 and 4/14, testing was not available on Holidays and work was delayed on these days.
- 7 Rain/Wet Days: 3/9-13, 4/13 & 4/18 (Too dangerous to work)
- 5 County Inspection: All work was completed on 5/19; however, County forces were available for Final Inspection and approval until 5/24.

14 Total Contract Days

If you have any questions or with you would like to further discuss this, please call me at (956) 607-0741.

Best Regards,

  
\_\_\_\_\_  
Raul Iglesias, Partner