

CHANGE ORDER NUMBER ONE (1)

Project: Hidalgo County Present No. 1 - FEMA Road Improvements - Site #1 Mile 1 1/2 West  
 DATE OF ISSUANCE: May 5, 2017 EFFECTIVE DATE: 12-May-17  
 OWNER: Hidalgo County  
 OWNER'S CONTRACT NO: C-2016-400-03-07  
 CONTRACTOR: 2GS, LLC, Dba Earthworks Enterprise  
 P. O. Box 595  
 Peñitas, TX 78576-0595  
 ENGINEER: Jimenez Engineering Solutions dba ICE  
 1722 N. Closner Blvd. Suite B  
 Edinburg, TX. 7854

You are directed to make the following changes in the Contract Documents.

Description: 1. Item # 4 Lime Type A Slurry  
 2.  
 3.  
 4.  
 5.  
 6.

Reason for Change Order: 1. Item # 4 Lime Type A Slurry - Changes in Project Quantity, utilized 377.16 Tons instead of 379.00 Tons  
 2.  
 3.  
 4.  
 5.  
 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 350,867.20		Substantial Completion:	120
			calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	0
\$ -			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 350,867.20		Substantial Completion:	120
			calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	0
\$ (331.92)			calendar days
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 350,535.28	-0.09%	Substantial Completion:	120
			calendar days or dates

RECOMMENDED:  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: 6/26/17

APPROVED:  
 By: [Signature]  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: June 20th, 2017

Exhibit E-B

Hidalgo County Judge

By

Date