



TEDSI INFRASTRUCTURE GROUP

Consulting Engineers

1201 East Expressway 83 • Mission, Texas 78572
Tel: (956) 424-7898
Fax: (956) 424-7022

March 10, 2017

Project No: 2009-1032-04

Invoice No: 201727

Raul Lozano
Hidalgo County Precinct No. 1
1902 Joe Stephens Avenue
Weslaco, TX 78599

Project 2009-1032-04 Mile 6 West - Mile 9 to Mile 11 (Work Authorization No. 4)

Professional Engineering Services for Mile 6 West from Mile 9 North to Mile 11 North
Contract No. C-08-227-02-09
Purchase Order No. 745952
Work Authorization No. 4

Professional Services from January 01, 2017 to February 28, 2017

Fee

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
TEDSI Coordination	80,460.00	60.00	48,276.00	48,276.00	0.00
Subsurface Utility-Cordia SUE, LLC	116,000.00	90.7284	105,245.00	105,245.00	0.00
ROW Acquisition, Half & Assoc, Inc.	360,957.50	77.1182	278,364.00	176,987.00	101,377.00
TEDSI Management Fee	71,543.70	74.17	53,063.93	42,926.23	10,137.70
Total Fee	628,961.20		484,948.93	373,434.23	111,514.70
		Total Fee			111,514.70

Billing Summary

	Current	Prior	To-Date
Total Billings	111,514.70	373,434.23	484,948.93
Total Fee			628,961.20
Remaining Fee			144,012.27
		Total this Invoice	\$111,514.70

PLEASE REMIT PAYMENT TO:
TEDSI Infrastructure Group, Inc.
738 Highway 6 South, Suite 430
Houston, Texas 77079

Authorized By: Mark D. Corbitt Date: 03-10-2017
Mark D. Corbitt, P.E.
Project Manager



TEDSI
TBPE F-1640

TEDSI INFRASTRUCTURE GROUP

Consulting Engineers
1201 East Expressway 83 ♦ Mission, Texas 78572
Tel: (956) 424-7898
Fax: (956) 424-7022

**Project
Progress Report**

TO: Commissioner David Fuentes

DATE: March 10, 2017

FROM: Craig F. Stong, P.E.

TEDSI PROJECT NO.: 2009-1032-04

REFERENCE:

Mile 6 West-Mile 9 to Mile 11 ROW

TEDSI INVOICE NO: 201727 PROFESSIONAL SERVICES FROM: January 01, 2017 to February 28, 2017

PHASE	CONTRACTOR	TASK COMPLETED
TEDSI Coordination	TEDSI 60%	TEDSI continues to coordinate the acquisition of ROW for the Mile 6 W project.
Subsurface Utility	Cordia SUE 90.7284%	Preliminary SUE test hole report submitted. Pending review/finalization of report.
ROW Acquisition	HALFF 77.1182%	Halff and Associates is continuing acquisition of ROW as directed
TEDSI Management Fee	TEDSI 74.17%	TEDSI has reviewed submitted ROW documents and is continuing to oversee acquisition for the Mile 6 W project.