

August 1, 2017

The Honorable Joe Flores  
Commissioner, Hidalgo County Pct. No. 3  
702 Breyfogle  
Mission, Texas 78572

**RE: Mile 3 Project**  
**Limits: from FM 2221 to FM 492**  
**Contract No.: C-13-305-10-07**  
**Supplemental No. 2 to Main Agreement**

Dear Commissioner Flores:

Attached for your review and approval is Supplemental No. 2 to the Main Agreement that was awarded to L&G Engineering on October 22, 2013 for the Mile 3 Road project from FM 2221 to FM 492.

This Supplemental is needed in order to extend the original agreement termination date of September 10, 2017 for an additional two (2) years in order to complete the scope of work currently in process for this contract.

Should you have any questions regarding this submittal, do not hesitate to call me at (956) 565-9813.

Sincerely,  
**L&G ENGINEERING**

Armando Sandoval, P.E.  
Vice-President / Project Manager

Attachments

THE STATE OF TEXAS §  
  §  
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO.2  
TO AGREEMENT FOR PROFESSIONAL SERVICES  
C-13-305-10-07**

**THIS SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the "**Owner**", and **L&G Consulting Engineers Inc, d/b/a L&G Engineering**, professional engineers of Mercedes, Texas, hereinafter called the "**Engineer**".

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the Main Contract Agreement on the 22<sup>nd</sup> day of October, 2013 concerning professional engineering services for the "Mile 3 Road (from FM 2221 to FM 492) project for Hidalgo County Precinct No. 3; and,

**WHEREAS**, Article 3 of the Agreement, Period of Service, Termination Date, establishes the termination date of this agreement; and,

**WHEREAS**, it has become necessary to amend the Agreement in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit "C" – Work Schedule.

**A. AGREEMENT**


**NOW, THEREFORE**, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. Article 3 of the Agreement, Section 3.1 Termination Date, is revised to extend the termination date of September 10, 2017 to **September 10, 2019** for a total of an additional two (2) years in order to complete the scope of services for this project.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement

No. 1 to be effective as of the \_\_\_ day of \_\_\_\_\_, 2017.

**ENGINEER:**  
**L&G CONSULTING ENGINEERS, INC.**

**BY:**   
Jacinto Garza P.E., President

**OWNER:**  
**HIDALGO COUNTY**  
**BY:** \_\_\_\_\_  
Ramon Garcia, County Judge