

## EXHIBIT "F"

### Supplemental Agreement Form

THE STATE OF TEXAS   §  
  §  
COUNTY OF HIDALGO   §

### SUPPLEMENTAL AGREEMENT NO. 1

#### TO AGREEMENT FOR PROFESSIONAL SERVICES

C-15-255-09-01

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through the Commissioner's Court, hereinafter called the "Owner", and L&G Consulting Engineers, Inc. d/b/a L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called "Engineer".

#### WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 1st day of September, 2015 concerning professional engineering services required for the "On-Call Services - Hidalgo County Metropolitan Planning Organization (HCMPO) Representation" hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the Agreement, Period of Service, Termination Date, establishes the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date for an additional two (2) years.

#### A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

- I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

*Agreement is hereby amended to extend the termination date from September 11, 2017 to September 11, 2019.*

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the \_\_\_\_\_ day of \_\_\_\_\_, 2017.

THE ENGINEER:  
ENGINEER

BY: \_\_\_\_\_

  
Jacinto Garza, P.E.

THE OWNER:  
HIDALGO COUNTY

BY: \_\_\_\_\_

Ramon Garcia, County Judge