

August 17, 2017

The Honorable David Fuentes
Commissioner, Hidalgo County Pct. No. 1
1602 Joe Stephens
Weslaco, Texas 78596

RE: Mile 6 Project
Limits: from Mile 9 to Mile 11
Contract No. C-17-103-05-30
Supplemental No. 1 to Work Authorization No. 1

Dear Commissioner Fuentes:

Attached for your review and consideration is Supplemental No. 1 to Work Authorization No. 1 and for the Mile 6 project. This Supplemental is needed in order to correct a clerical error on the Exhibit D-1 – Estimated Man-Hour Breakdown of previously approved Work Authorization.


The total cost of both Work Authorization does not increase and/or decrease; therefore the amount of said Work Authorization remains the same.

Attached you will find the following:


- 1) Two signed originals of Suppl. No. 1 to Work Auth. No. 1 with the following attachment:
 - Exhibit D-1 – Estimated Man-Hour Breakdown

Should you have any questions regarding this submittal, do not hesitate to call me at (956) 565-9813.

Sincerely,
L&G ENGINEERING


Jacinto Garza, P.E.
CEO/President

Attachments



August 17, 2017

The Honorable David Fuentes
Hidalgo County Precinct No. 1
Attn: David Suarez
1602 Joe Stephens
Weslaco, Texas 78596

RE: Subcontracting Notice for Mile 6 Project
Limits: from Mile 9 to Mile 11

Dear Commissioner Fuentes:

We would like to inform you of the subcontractors that we will be using on the Mile 6 Phase I from Mile 9 to Mile 11 project. Please coordinate with your Purchasing Department for Commissioner's Court approval of this notification. This sub-contractors will be providing Surveying Services and ROW Acquisition Services for this project.

Subcontractor:

Field Surveyor:

Mr. Julio Cerda, P.E.
R.O.W. Surveying Services, LLC.
900 S. Stewart Road, Ste. 13
Mission, Texas 78572
Phone (956)-424-3335

Signal Design:

Mr. Harry Simeonidis, P.E.
ETSI
5300 Hollister Road, Ste. 220
Houston, Texas 77040
Phone (713) 956-9601

ROW Appraisal Reports:

John H. Malcolm, Jr.
Professional Appraisal Services, Inc.
P O Box 3722
McAllen, Texas 78502
Phone (956) 687-9535

ROW Appraisal Report Review:

Harvey Heerssen
HLH Appraisal Services
6107 Aberton Forest Drive
Houston, Texas 77084
Phone (281)799-5652

Should you have any questions, please feel free to give me a call at 956-565-9813.

Sincerely,


Jacinto Garza, P.E.
CEO/Project Manager

cc: Hidalgo County Auditor's Office

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 L&G Consulting Engineers, Inc.
 Mercedes , TX United States

Certificate Number:
 2017-251327

Date Filed:
 08/17/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Hidalgo County

Date Acknowledged:
 08/17/2017

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 C-17-103-05-30
 Mile 6 from Mile 9 to Mile 11 Suppl. No. 1 to WA No. 1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Sandoval , Armando	Mercedes, TX United States		X
	Garza , Jacinto	Mercedes , TX United States	X	

5 Check only if there is NO Interested Party.

6 AFFIDAVIT I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

 Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said _____, this the _____ day of _____, 20_____, to certify which, witness my hand and seal of office.

 Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2017-251327

Date Filed:
08/17/2017

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

L&G Consulting Engineers, Inc.
Mercedes , TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Hidalgo County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.


C-17-103-05-30
Mile 6 from Mile 9 to Mile 11 Suppl. No. 1 to WA No. 1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Sandoval , Armando	Mercedes, TX United States		X
	Garza , Jacinto	Mercedes , TX United States	X	

5 Check only if there is NO Interested Party.

6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



AFFIX NOTARY STAMP / SEAL ABOVE

[Signature]

Signature of authorized agent of contracting business entity

Sworn to and subscribed before me, by the said Jacinto Garza, this the 17th day of August, 2017, to certify which, witness my hand and seal of office.

[Signature] Marie C. Bustamante Exec. Asst

Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath

EXHIBIT “F”
Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 1
TO WORK AUTHORIZATION NO. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-17-103-05-30**

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the “**Owner**”, and **L&G ENGINEERING**, professional engineers of Mercedes, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the Main Contract Agreement on the 29th day of June 2017, concerning professional engineering services for the “**Mile 6** project from Mile 9 to Mile 11 hereinafter referred to as the “**Project**”; and,

WHEREAS, it has become necessary to amend “*Exhibit D-1 – Estimated Man-Hour Breakdown of Work Authorization No. 1, Part 2 of the Agreement – Estimated Cost*”, to reflect the correct contract rates as approved on the Main Agreement. This Supplemental does not increase or decrease this Work Authorization.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Sections of the Agreement, EXHIBIT “D-1” – ESTIMATED MAN-HOUR BREAKDOWN, are revised to reflect the above listed modifications of this Supplemental.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2017.

**THE ENGINEER:
ENGINEER**

BY:  _____
Jacinto Garza, P.E., President

**THE OWNER:
HIDALGO COUNTY**

BY: _____
Ramon Garcia, County Judge

LIST OF EXHIBITS:
EXHIBIT D-1 – “Estimated Man-Hour Breakdown”

REVISED EXHIBIT D-1
ESTIMATED MAN-HOUR BREAKDOWN

MILE 6 PROJECT
from Mile 9 to Mile 11

	MANHOURS								Sub-Contract Amounts / ROW COST	TOTAL LINE ITEM COST
	Senior Project Manager	Senior Engineer	Senior Environmental Scientist /Specialist	Project Engineer	Senior Engineer Tech	CADD Operator / GIS Analyst	Admin / Clerical	TOTAL HOURS		
CONTRACT RATE	198.10	164.14	138.67	121.69	90.56	62.26	56.60			
WORK AUTHORIZATION NO. 1										
PHASE I - EA, PUBLIC INVOLVEMENT, SCHEMATIC, HYDROLOGIC DESIGN										
1 Addn'l Costs of Re-evaluation of the Environmental Assessment to include Outfalls in Project Constr.		10	76.151	23				109		\$ 15,000.13
2 Field Surveys for Design and Construction of ROADWAY and OUTFALLS (See Exhibit D-1, Page 2)									\$ 30,820.00	\$ -
3 Sub-Surface Utility Engineering (SUE) 25 pot holes/mile (See Exhibit D-1, Page 2)									\$ 12,500.00	\$ -
4 Management of Surveyor	40	60		99.908				200		\$ 29,930.20
5 PS&E Development Roadway	100	120		251.163	2000	1700	39.987	4211		\$ 359,296.09
6 Permanent and Temporary Traffic Signal Design at Mile 9, 10 and 11 North		80		251.163	113.79			445		\$ 54,000.05
7 Engineering Fee to Create 1 Set of Plans and Submit through TxDOT	20	30		83.721	518.174			652		\$ 66,000.05
8 Permitted Utilities Coordination to Adjust	10	40		104.651	454	698	37.928	1345		\$ 108,000.02
9 Right-of-Way Costs - Acq. Services (est. 68 Parcels) (See Exhibit D-1, Page 3)									\$ 844,560.00	\$ -
10 Est. Comp. Utility Mngmt. for Acq. of Property Rights & Compensate for Utility Adjust(s)		100		299.302	460.070			859		\$ 94,500.00
SUB-TOTAL	170	440	76.151	1113	3546	2398	78	7821	\$ 887,880.00	\$ 726,726.54

Sub-Total Manhours Fee with Subconsultant Fee:	\$ 1,614,606.54
--	-----------------

* TOTAL PROJECT FEE:	\$ 1,614,606.00
-----------------------------	------------------------