

**HIDALGO COUNTY
PRECINCT 4**

ISSUE DATE: 15 SEPT 2017

**RECOVERY AND MOTOR POOL IMPROVEMENTS
CONTRACT C-17-067-03-21**

ALLOWANCE EXPENDITURE #2

Description:

The Contractor is directed to perform the work described by ESI#3 (stop signs and deliveries).

Qty	Description	Total
1	Synergy Const. Change Request 03 (Attached)	\$ 4,000.00
		\$4,000.00

The contract has changed as follows:

Scope of work shall be funded through the Project's remaining Contingency Allowance of \$4,000.00.


Upon approval, the remaining Contingency Allowance amount shall be \$0.00.

TOTAL: \$4,000.00

NOT VALID UNTIL SIGNED BY THE ENGINEER, CONTRACTOR AND OWNER.

Half Associates
ENGINEER (Firm name)

5000 West Military, Ste. 100
McAllen, TX 78503
ADDRESS



BY (Signature)

Mr. Menton J. Murray III, P.E.
(Typed name)

September 15, 2017
DATE

Synergy Construction
CONTRACTOR (Firm name)

PO Box 4292
Edinburg, Texas 78540
ADDRESS


BY (Signature)

DAGOBERTO Perez Jr
(Typed/printed name)

SEP 15, 2017
DATE

Hidalgo County
OWNER

1051 N. Doolittle Rd.
Edinburg, Texas 78542
ADDRESS


BY (Signature)

Jose Caso
(Typed/printed name)

9-19-17
DATE



CHANGE REQUEST #3

To: Hidalgo County Precinct #4

Attn: Joseph Palacios

Date: August 30, 2017

Project: Recovery and Motor Improvements Project Change Request for ESI #4

We, Synergy Builders, hereby extend this proposal to Hidalgo County Precinct #4 for Recovery and Motor Pool Improvements Project in accordance with the Plans and Specification. This proposal includes all scope of work noted below.

Scope of Work:

- Provide and Install (2) Additional Stop Signs
- Provide and Install (12) Additional Flexible Delineator Post

Total: 4,000.00

Thank You for allowing us on opportunity to price out this project. If any questions or concerns are to arise please feel free to call us at (956) 222-6624.

Thank You,

Dagoberto Perez Jr.