

**HIDALGO COUNTY  
PURCHASING**

**CONTRACT CHANGE ORDER REQUEST**

<b>DEPARTMENT</b>  Hidalgo County Pct. 3 724 N. Breyfogle Mission, Texas 78574	DATE: 09/28/2017  CHANGE ORDER NO. (1)
<b>CONTRACTOR/FIRM</b>  Herrcon 1333 E. Jasmine Ave Mcallen, Texas 78501  Phone #: 956-330-5566	PROJECT/NAME/ACCT. NO.  Anzalduas Pavilion (re-roof) 2017-138
You are hereby requested to comply with the following changes from the contract plans and specifications: INCREASE TO <u>PO #760388</u>	


X	X
Final Quantitative Adjustments	Quantitative Deletion
Unit Prices	Time Extension
X	
Quantitative Addition	Other

Reasons: Pct. 3 required addition of temporary fencing and installation of roof metal supports after rotten wood was removed. Deleted shingle bundles that were quoted but not used in the roof.

Contract price prior to change order .....	\$ 59,169.79
<b>Net Increase/Decrease</b> of this Change Order .....	<u>\$ -1,166.396</u>

Contract Price with Change Order ..... \$ 58,003.40

Increase/Decrease in time N/a days.

  
 Commissioner Pct. 3

  
 Herrcon (CONTRACTOR)

DATE Sept 28, 2017

DATE 9/28/17

**(FOR PURCHASING DEPARTMENT USE ONLY)**

**HIDALGO COUNTY  
PURCHASING**

**CONTRACT CHANGE ORDER REQUEST**

Scope Increase

Quantitative Addition/**Deletion**

Scope Decrease

Final Quantitative Adjustment

Other

Approved

Disapproved

**RAMON GARCIA, HIDALGO COUNTY JUDGE**

SIGNATURE: \_\_\_\_\_

DATE: \_\_\_\_\_