

L&G Consulting Engineers, Inc.

October 2, 2017

Mr. Armando Garza, Jr., Chief Administrator
Attn: Ms. Erika Zamora, Director of Administrative Operations
Hidalgo County Precinct No. 2
300 West Hall Acres Rd
Pharr, Texas 78589

RE: Eldora Road Project - Work Authorization No. 2
Limits: Jackson to Veterans Blvd
PO#764302 - L&G Project#151302

Dear Mr. Garza,

We are submitting a monthly progress report in sufficient detail to support the progress of the work and in support of a request for payment. Attached for your approval is our invoice for services rendered for the month of September 2017.

The following is attached:

- L & G's Invoice
- Exhibit C – Work Schedule


Work Authorization #2

TASK		% Complete
FC 13002 ~ ROW MAP		
NO UPDATE: The contract has been generated with Sub ROWSS and scope of services was identified. ROWSS was provided with a preliminary schematic for their reference. L&G continues to coordinate with the surveyor.	L&G	15%
FC 13020 ~ ROW MAP / SUB		
NO UPDATE: This task has not started, it will commence this month.	ROWSS	0%
FC 15030 ~ CONTROL HORIZONTAL & VERTICAL		
NO UPDATE: This task has not started, it will commence this month.	ROWSS	0%
FC 15040 ~ TOPO/PLANIMETRIC		
NO UPDATE: This task has not started, it will commence this month.	ROWSS	0%
FC 15070 ~ SUB-SURFACE UTILITY ENGINEERING		
NO UPDATE: This task has not started, it will commence this month.	ROWSS	0%
FC 15080 ~ FINAL REPORT & DELIVERABLES		
NO UPDATE: This task has not started, it will commence this month.	ROWSS	0%

FC 16004 ~ PS&E DEVELOPMENT		
UPDATED: We have begun developing the plan set, including: typical sections, project layout, title sheet & tcp layouts.	L&G	25%
FC 16009 ~ UPDATE PS&E		
NO UPDATE: This task has not started.	L&G	0%
FC 16204 ~ SIGNAL WARRANTS		
NO UPDATE: This task has not started.	L&G	0%
FC 16240 ~ SIGNAL WARRANTS / SUB		
NO UPDATE: This task has not started.	ETSI	0%
FC 16250 ~ SIGNAL DESIGN		
NO UPDATE: This task has not started.	ETSI	0%
FC 16260 ~ FLASHING BEACON		
NO UPDATE: This task has not started.	ETSI	0%
FC 16308 ~ PERMITTED UTILITIES		
UPDATED: L&G has begun coordinating with the utility companies present on the project. We have requested system maps and have begun placing them on our U&D sheets.	L&G	25%
FC 32001 ~ CONSTRUCTION MANAGEMENT		
NO UPDATE: This task has not started.	L&G	0%
FC 32040 ~ PROJECT MANAGEMENT		
NO UPDATE: This task has not started.	ROWSS	0%
FC 33001 ~ GEOTECHNICAL TESTING		
NO UPDATE: This task has not started.	L&G	0%
FC 33002 ~ GEOTECHNICAL ANALYSIS		
NO UPDATE: This task has not started.	L&G	0%
FC 33003 ~ GEOTECHNICAL REPORT		
NO UPDATE: This task has not started.	L&G	0%

Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 585-1909.

Sincerely,



Robert Macheska, P.E., CFM
Project Manager