

CHANGE ORDER NUMBER ONE(4)

Project: Pct. 2 Yuma Avenue Extension Project

DATE OF ISSUANCE: 10/4/2017 EFFECTIVE DATE: 10/4/2017

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: C-16-281-11-15

CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: L&G Consulting Engineers, Inc.
3149-A Center Pointe Drive ATTN: Christopher Rodriguez, P.E.
Edinburg, Texas 78539 900 S. Steward Road, Suite 3
Mission, Texas 78572

You are directed to make the following changes in the Contract Documents.

Description: 1. Adjustment of Storm Manhole
 2.
 3.
 4.

Reason for Change Order: 1. Existing manhole needs to be adjusted to pavement elevation.
 2.
 3.
 4.

Attachments: Exhibit A

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 713,333.15		Substantial Completion:	<u>80</u> working days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	<u>0</u> working days
\$ 2,530.00		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	<u>80</u> working days or dates
\$ 715,863.15		Net Increase(decrease) of this Change Order	<u>5</u> working days
Net Increase(decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ 1,800.00		Substantial Completion:	<u>85</u> working days or dates
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.		
\$ 717,663.15	0.61 %		

RECOMMENDED:
 By: _____
 Engineer (Authorized Signature)
 Date: _____

APPROVED:

 By: _____
 Owner (Authorized Signature)
 Date: 10/10/17

ACCEPTED:

 By: _____
 Contractor (Authorized Signature)
 Date: 10/4/2017

CITY OF McALLEN ENGINEERING

- NO EXCEPTIONS TAKEN
- CONDITIONAL TO REMARKS
- REVISE AND RESUBMIT
- REJECTED

By: 
 Date: 10/6/2017

Exhibit E-B

Date: _____

By: _____

2025-06-13 10:43:43

- REFLECTED
 - RELEASE AND RESIGNMENT
 - CONDITIONAL TO RESIGNATION
 - NO EXCEPTIONS TAKEN
- OFFICE OF HUMAN RESOURCES



Lydia Rodriguez

From: Eugene Palacios <epalacios@mcallen.net>
Sent: Friday, September 29, 2017 9:50 AM
To: Lydia Rodriguez
Cc: Marlen Garza; David Del Rio; 'Robert Macheska'; 'Arnold Cortez'; 'Yara M. Corbitt'; 'Isaac Heredia'; 'Ruben'; 'Roy Chapa'; 'Jose Castro'; rodolfo@texascordia.com; 'Isabel Martinez'
Subject: RE: Yuma Avenue Extension Project

Yes, the existing manhole will need to be adjusted to pavement elevation.

Eugene Palacios, PE, CFM
Transportation Engineer

City of McAllen


Engineering Department
311 N. 15th Street
McAllen, Texas 78501
O 956.681.1151 C 956.648.9535

From: Lydia Rodriguez [mailto:lydia@texascordia.com]
Sent: Thursday, September 28, 2017 3:45 PM
To: Eugene Palacios <epalacios@mcallen.net>
Cc: Marlen Garza <marlen.garza@mcallen.net>; David Del Rio <ddelrio@mcallen.net>; 'Robert Macheska' <rmacheska@lgengineers.com>; 'Arnold Cortez' <acortez@lgengineers.com>; 'Yara M. Corbitt' <yara@texascordia.com>; 'Isaac Heredia' <isaac@texascordia.com>; 'Ruben' <ruben@texascordia.com>; 'Roy Chapa' <roy@texascordia.com>; 'Jose Castro' <jose@texascordia.com>; rodolfo@texascordia.com; 'Isabel Martinez' <isabel@texascordia.com>
Subject: Yuma Avenue Extension Project

Mr. Palacios:

Attached is RFI No. 7 for your review and comments.

Sincerely,
Lydia Rodriguez
Project Controls



3149-A Center Pointe Dr., Edinburg, TX 78539
956.627.6181 Office
956.445.7651 Cell
956.386.0289 Fax

*Trust in the LORD with all your heart
and lean not on your own understanding;
in all your ways acknowledge him,
and he will direct your paths. Proverbs 3, 5-6*

*Disclaimer: If you are not the intended recipient or have received this e-mail in error, please notify me via return e-mail and
here, if any, is intended only for receipt and use by the addressee(s) named herein, and may contain legally privileged and/or
confidential information. Regardless of address or routing, if you are not the intended recipient, then you are hereby notified that
any use, copying, reproduction, dissemination, distribution, or transmission of this e-mail, and any attachments hereto, is strictly
prohibited. Whereas all reasonable steps have been taken to ensure the accuracy and confidentiality of the information and data
submitted herein, the City of McAllen and its employees are not liable if information or data is corrupted or does not reach its
intended destination.*

Request for Information

Project Information

Project Name:	Hidalgo County Pct. 2 Yuma Avenue Extension Project	Date:	09/28/2017
RFI#:	1056-07	TCC No.:	1056

Action

Request for Information Please Reply Other: _____

Details

Background:

Existing Storm Manhole.



Information Requested:

During removal of existing valley gutter on north side driveway, TCC exposed an existing storm manhole. Said manhole was covered under the valley gutter. Please advise if we adjust manhole to pavement elevation. Please advise on how to proceed.

RFI Received

Engineer Signature

Lydia Rodriguez

Requested By

Date

September 28, 2017

Date



**CITY OF
McALLEN**

ENGINEERING DEPARTMENT

TRANSMITTAL

TO:	Hidalgo County Precinct No 2
ATTN:	Mr. Armando Garza
FROM:	Mr. Eugene Palacios, PE <i>EP</i>

DATE:	10/6/2017
RE:	Yuma Ave Ext Project

- WE ARE SENDING YOU:**
- Attached
 - Under separate cover via
 - Shop Drawings
 - Copy of Letter
 - Invoices
 - Prints
 - Change Order
 - Specifications
 - Test Reports
 - Other:

QUANTITY	DESCRIPTION
1	Change Order Request from Texas Cordia Construction, LLC

TRANSMITTED ARE AS CHECKED BELOW:

- For Approval
- For Correction
- Approved
- For Your Use
- For Payment
- As Requested
- Please forward

Remarks:

The City of McAllen has no exceptions to this Change Order Request. If we can provide any additional information, please don't hesitate to ask. Thank you

PRINT: _____

SIGNED: *Elizabeth Casas*
RECEIVED BY:

10/6/17 @ 3:14
DATE & TIME RECEIVED: