

EXHIBIT "F"

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1

TO AGREEMENT FOR PROFESSIONAL SERVICES

C-15-426-12-15

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through the Commissioner's Court, hereinafter called the "Owner", and L&G Consulting Engineers, Inc. d/b/a L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called "Engineer".

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 23rd day of December, 2015 concerning professional engineering services required for the "South Detention Basin" hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the Agreement, Period of Service, Termination Date, establishes the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date for an additional one (1) year to complete the scope of services; and

WHEREAS, it has become necessary to amend the Exhibit C - Work Schedule to reflect the revised work schedule for this project; and

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

1. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

Agreement is hereby amended to extend the termination date from December 14, 2017 to December 14, 2018.

2. Section of the Agreement, Article 2. Character and Extent of Services, 2.3 Schedule of Work of the Agreement is amended as follows:

Exhibit C - Work Schedule is hereby amended to reflect the revised timeline for the required professional engineering services for this project.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2017.

THE ENGINEER:
ENGINEER,

BY:  _____

THE OWNER:
HIDALGO COUNTY

BY: _____

Ramon Garcia, County Judge

