

Park.

The following is additional work needed:

1. Additional Engineering Services	\$ 6,550.00
a. Reimbursable Expenses	\$ 500.00
	\$ 7,050.00

II. Part 2. of Work Authorization No. 3; Estimated Cost is to be paid as a lump sum based on Contract Rates established in Exhibit "D" of the Agreement. Refer to main agreement, Article 9, Additional Services.

NOW THEREFORE, Work Authorization No. 3 is increased by **\$7,050.00** to a revised total of **\$ 96,410.00.**

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the **21st** day of **November, 2017.**

**THE ENGINEER:
HALFF ASSOCIATES, INC.**

BY: 
Menton J. Murray, III, PE, LEED AP/ Vice President

**THE OWNER:
HIDALGO COUNTY**

BY: _____
Ramon Garcia, County Judge

LIST OF ATTACHMENTS

- Exhibit "D" Lump Sum Cost Proposal
- Exhibit "C" Work Schedule

EXHIBIT C

-Work Schedule

A detailed work schedule for each **Work Authorization**, identified and more particularly described in **Article 7** of this Agreement, shall be prepared by the **Engineer** to be submitted and approved by the **Owner** in writing for each **Work Authorization**. The work schedule will provide specific work sequence and definite review times by the **Owner** and the **Engineer** of the work performed.

The **Engineer** will diligently pursue the completion of each **Work Authorization** as defined by the milestones and deliverable due dates outlined in each **Work Authorization's** associated work schedule.

The **Engineer** will inform the **Owner** (in reasonable advance of the delay) should the **Engineer** encounter delays that would prevent the performance of all work in accordance with the established work schedule.

NTP:	11/21/17
Utility Easement:	11/21/17– 12/8/17
Supplemental Site Visits:	12/04/17 – 01/29/18

EXHIBIT D

Cost Proposal

Provide facility improvements for J.R. "Milo" Ponce Memorial Park.

Phase 1

- **Facility Improvement Design** **\$32,195.00**
 - **Sub-Contract: Chanin Engineering** **\$3,250.00**
 - **Sub-Contract: Celso Gonzalez** **\$1,650.00**
- \$37,095.00**

Phase 2

- **Bid Phase Services** **\$3,280.00**

Phase 3

- **Construction Phase Services** **\$7,715.00**

Supplemental Agreement No. 1

- **Additional Engineering Services** **\$26,770.00**
 - **Additional Service Sub-Contract: Megamorphosis** **\$10,000.00**
 - **Additional Service Sub-Contract: Chanin Engineering** **\$ 3,500.00**

\$13,500.00

- **Reimbursable Expenses** **\$ 1,000.00**

Supplemental Agreement No. 1 Total **\$ 41,270.00**

Supplemental Agreement No. 2

- **Additional Engineering Services** **\$ 6,550.00**
 - **Reimbursable Expenses** **\$ 500.00**

Supplemental Agreement No. 2 Total **\$ 7,050.00**

Project Total: **\$ 96,410.00**

Halff Associates, Inc.
 Fee Schedule-J.R. "Milo" Ponce Park Improvements
 HIDALGO COUNTY 2016 On-Call Contract No: C16-188-05-10, Supplement # 2

Object Code		Project Manager	PE	EIT	Designer	Contract Admin	CAD Tech	Clerical	2-Man Survey Crew	Sub-Consultant	TOTAL (HOURS)	TOTAL (\$)
	Contracted Rate:	\$215	\$170	\$130	\$85	\$95	\$65	\$60	\$155			
	Supplemental No. 1											
730/740	Additionally Required Site Visits (9)			20	16			1.5			37.5	\$4,050.00
730	Utility Easement for AEP		4				8	1	8		21	\$2,500.00
730/740	Reimbursables											\$500.00
	TOTAL HOURS (PRIME CONSULTANT)	0	4	20	16	0	8	2.5	8	0	58.5	
	TOTAL EXPENSES									\$0		
	TOTAL LABOR PLUS EXPENSES	\$0	\$680	\$2,600	\$1,360	\$0	\$520	\$150	\$1,240	\$0		\$7,050.00