

EXHIBIT "C"  
 WORK SCHEDULE  
 MILE 5 (FM 676) Project  
 From: Taylor Road To: FM 2220 (Ware Rd.)

TASK AND DESCRIPTION	FIRM	2016												2017												2018												
		JAN	FEB	MAR	APR	MAY	JUN	JULY	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	
<b>WORK AUTHORIZATION NO. 1</b>																																						
<b>Phase I: EA, PUBLIC INVOLVEMENT, SCHEMATIC</b>																																						
<b>FM 676 (from SH 107 (Conway) to Taylor Road)</b>																																						
Pre-design Meeting with TxDOT																																						
Develop Alternatives & Matrix	L&G																																					
Develop & Submit Schematic	L&G																																					
TxDOT Review																																						
Advertise & Conduct Public Meeting	L&G																																					
Revise & Submit Final Schematic for FHWA approval	L&G																																					
FHWA/TxDOT Review & Revisions	TxDOT																																					
TxDOT Schematic Approval	TxDOT																																					
FHWA Schematic Approval	FHWA																																					
Process Technical Reports	TxDOT																																					
Agency Coordination	TxDOT																																					
Administratively Complete Document	TxDOT																																					
Opportunity for Public Hearing	TxDOT																																					
Environmental Decision	TxDOT																																					
Hydrological Map	L&G																																					
Preliminary Compensable Utilities	L&G																																					

■ L&G Engineering Tasks  
■ TxDOT Tasks