

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
To Work Authorization No. 2
of AGREEMENT FOR PROFESSIONAL SERVICES
(C-17-182-06-13)

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **B2Z ENGINEERING, LLC**, Professional Engineers of Mission, Texas, hereinafter called “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 13th day of **June 2017** concerning the **Engineer** to provide design and construction management services for “**Military Highway Extension**” (hereinafter referred to as the “**Project**”); and,

WHEREAS, Article 8 of the **Agreement**, (Supplemental Agreements), establishes that, “The terms of the Agreement may be amended by supplemental agreement if the Owner determines that [...] (2) there has been a significant change in the scope, complexity or character of the services to be performed by the **Engineer**”; and,

WHEREAS, due to the results of the Traffic Signal Warrant analysis and resulting concurrence by TxDOT it has become necessary to design two (2) additional new location fully actuated traffic signals. Locations:

- Military Highway at McColl Rd
- Military Highway at Jackson Rd (FM2061)

WHEREAS, it has become necessary to amend “Exhibit D – Fee Proposal” of Work Authorization No. 2 to increase the original amount of **\$249,932.04** to **\$289,009.19**; therefore, the amount of **Supplemental No. 1 is \$39,077.15.**

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Section of the Agreement, “Exhibit D – Fee Proposal”, is revised to reflect the above listed modification of this Supplemental.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2018.

**THE ENGINEER:
ENGINEER**

BY: _____


Nicholus Muñoz, Vice President

Address for Giving Notices:

900 S. Stewart Rd., Suite 4 _____

Mission, TX 78572 _____

**THE OWNER:
HIDALGO COUNTY**

BY: _____

Ramon Garcia, County Judge

LIST OF ATTACHMENTS

Exhibit D



**EXHIBIT "D"
FEE PROPOSAL**

Military Highway Extension Project - Contract # 17-182-06-13

Precinct #2

<i>Hidalgo County Precinct #2 Supplemental #1 to WA #2</i>			MANHOURS				B2Z Total Hours	Total Line Item Cost
			Senior Project Manager	Project Engineer	Senior Engineer Tech	Admin/Clerical		
TASKS								
4	2 ~ Signal Design Adjustment (Intersections at McColl Rd & Jackson Rd (FM2061))		50	90	165		\$39,077.15	
			50	90	165	0	305	
Labor Hours			50	90	165	0	305	
Hourly Base Rates			\$ 68.00	\$ 45.00	\$ 31.00	\$ 20.00		
Contract Rate FY2017			\$ 211.48	\$ 139.95	\$ 96.41	\$ 62.20		
Total Labor Costs			\$ 10,574.00	\$ 12,595.50	\$ 15,907.65	\$ -	\$39,077.15	

B2Z Engineering Total Cost

\$39,077.15