

**EXHIBIT "F"**

**Supplemental Agreement Form**

THE STATE OF TEXAS   §  
  §  
COUNTY OF HIDALGO   §

**SUPPLEMENTAL AGREEMENT NO.1  
TO AGREEMENT FOR PROFESSIONAL SERVICES  
C-16-199-07-19**

**THIS SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the "**Owner**", and **L&G Consulting Engineers Inc, d/b/a L&G Engineering**, professional engineers of Mercedes, Texas, hereinafter called the "**Engineer**".

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the Main Contract Agreement on the 19<sup>th</sup> day of July, 2016 concerning professional engineering services for the "Roadway and Drainage Improvements associated with the BUS281 / SH 107 Intersection" project for Hidalgo County Precinct No. 4; and,

**WHEREAS**, Article 3 of the Agreement, Period of Service, establishes this agreement shall terminate on the earlier of July 18, 2018 or upon completion of the projects, unless extended by written supplemental agreement; and,

**WHEREAS**, it has become necessary to amend the Agreement for Professional Services, to extend the termination date.


**A. AGREEMENT**

**NOW, THEREFORE**, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. Article 3 of the Agreement, Section 3.1 Termination Date, is revised to extend the termination date of July 18, 2018 to **July 17, 2020** for a total of an additional two (2) years in order to complete the scope of services for this project.

**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement No. 1 to be effective as of the \_\_\_ day of \_\_\_\_\_, 2018.

**ENGINEER:**  
**L&G CONSULTING ENGINEERS, INC.**

**BY:**   
Jacinto Garza P.E., President

**OWNER:**  
**HIDALGO COUNTY**  
**BY:** \_\_\_\_\_  
Ramon Garcia, County Judge