

A# 67560
CC 12/11/18

CHANGE ORDER NUMBER FIVE (5)

Project: Build back Services to the property located at 1902 Joe Stephens, Westlaco Texas 78539

DATE OF ISSUANCE: 10/30/2018 EFFECTIVE DATE: _____

OWNER: Hidalgo County

OWNER'S CONTRACT NO: C-18-223-07-31

CONTRACTOR: SERVPRO of Harlingen/San Benito ENGINEER: Half Associates, Inc.

425 James Richard Closner Unit B 5000 West Military Hwy., Suite 100

La Feria, TX 78559 Mcallen, TX 78503

You are directed to make the following changes in the Contract Documents.

Description: 1. Additional Work - Hidalgo County Precinct 1 Administration Bldg.- Removal & Installation of ceramic tile to the West Wing of the Administration Bldg.

2.

3.

4.

5.

Reason for Change Order: 1. Requested by Owner.

2.

3.

4.

5.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	591486.04	Substantial Completion:	<u>0</u> calendar days or dates
Net Changes from previous Change Order(s)		Net Change from previous Change Orders	
\$	30745.08		<u>0</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	622231.12	Substantial Completion:	<u>0</u> calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	46166.40		<u>0</u> calendar days
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	668397.52	Substantial Completion:	<u>0</u> calendar days or dates

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 12-11-18

APPROVED:

By: [Signature]
Owner (Authorized Signature)

Date: 12/11/18

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 12-11-18

APPROVED BY
COMMISSIONERS' COURT
ON: 12/11/18 [Signature]