



November 27, 2018

The Honorable Joseph Palacios
Commissioner, Hidalgo County Pct. No. 4
1051 N. Doolittle
Edinburg, Texas 78539

RE: FM 1925 Project (C-13-336-12-10)
Limits: from FM 907 (Alamo Road) East to Sharp Road (including the re-alignment of Sharp Rd.)
Supplemental No. 3 to Agreement for Professional Services

Dear Commissioner Palacios:

Attached for your review and consideration is Supplemental No. 3 to the FM 1925 Project Agreement for Professional Services. This Supplemental is needed to extend the termination date of said Agreement for an additional two years. This would allow time to complete the engineering services as approved on Work Authorization No. 3 of this Agreement and as outlined in Exhibit C – Work Schedule. We are enclosing the supplemental in duplicate for your review and further processing.

Attached you will find the following:

- 1.) Two signed originals of Supplemental No. 3 to the Agreement with the following attachments:
 - Exhibit C “Project Work Schedule”
 - Form 1295

Should you have any questions regarding this submittal, do not hesitate to call me at (956) 565-9813.

Sincerely,

L&G ENGINEERING

Robert Macheska, P.E.
Project Manager

Attachments

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2018-427063

Date Filed:
11/20/2018

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
L&G Consulting Engineers, Inc.
Mercedes , TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Hidalgo County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
C-13-336-12-10
FM 1925 from FM 907 to Sharp Rd (including the Realignment of Sharp Road) Suppl. No. 3 to Main Agreement - Time Extension

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Garza , Jacinto	Mercedes , TX United States	X	
	Sandoval , Armando	Mercedes, TX United States		X

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is Jacinto Garza, and my date of birth is 10/23/1961.

My address is 2100 W. Expressway 83, Mercedes, TX, 78570, USA.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in Hidalgo County, State of Texas, on the 27th day of November, 20 18.
(month) (year)



Signature of authorized agent of contracting business entity
(Declarant)

EXHIBIT "F"

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 3

TO AGREEMENT FOR PROFESSIONAL SERVICES

C-13-336-12-10

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and L&G Consulting Engineers, Inc. d/b/a **L&G Engineering**, Professional Engineers of, **Mercedes, Texas**, hereinafter called "**Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 10th day of December, 2013 concerning professional engineering services required for the FM 1925 project from FM 907 (Alamo Road) East to Sharp Road (including the Re-Alignment of Sharp Road) for Hidalgo County Precinct No. 4 hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the **Agreement**, Period of Service, Termination Date, establishes the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit "C" - Work Schedule.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

Agreement is hereby amended to extend the termination date from December 9, 2018 to December 9, 2020 in order to complete the engineering services identified in Exhibit B - Services to be provide by the Engineer and Exhibit C - Work Schedule of the Agreement.

