

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
To Work Authorization No. 8
Under AGREEMENT FOR PROFESSIONAL SERVICES

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **L & G Consulting Engineers Inc. d/b/a L & G Engineering**, Professional Engineers of Mercedes, Texas, hereinafter called “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 3rd day of March 2015 concerning engineering for the **Regional Linear Park Project** in Hidalgo County Precinct No. 2 (hereinafter referred to as the “**Project**”); and,

WHEREAS, Article 8 of the **Agreement**, (Supplemental Agreements), establishes, “The terms of the Agreement may be amended by supplemental agreement if the Owner determines that [...] (3) for any other reason agreeable to the Owner and the Engineer”; and,

WHEREAS, it has become necessary to amend “Exhibit D - Fee Proposal” of Work Authorization No. 8 to increase the original Work Authorization amount of **\$196,441.35** to **\$246,312.71** for additional needed Construction Inspection services; therefore the amount of **Supplemental No. 1 is \$49,871.36**.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:


- I. “Exhibit D - Fee Proposal” is revised to reflect the above listed modifications of this Supplemental.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the ____ day of _____, 2018.

**THE ENGINEER:
L&G ENGINEERING**

BY: _____



Jacinto Garza, P.E., President

**THE OWNER:
HIDALGO COUNTY**

BY: _____

Ramon Garcia, County Judge

LIST OF ATTACHMENTS
Exhibit D

**EXHIBIT D
FEE PROPOSAL**

**Pct 2 Regional Linear Park Project
(Section: San Antonio Ave. to Ridge Road)
Supplemental #1
Work Authorization #8**

	Senior Engineer Tech	Record Keeper	Project Inspector I	CADD Operator / GISAnalyst	L&G TOTAL HOURS	TOTAL LINE ITEM COST
CONTRACT RATE (FY 2017)	\$99.14	\$89.22	\$72.70	\$72.70		
Supplemental #1 ~ WA #8 - Pct 2 Regional Linear Park Project Construction Management, Inspection & CMT						
CONSTRUCTION INSPECTION:						
1) Maintain a presence on the project during times when contractor activities are underway and be on-site at all times during construction activities of the project requiring certification to be able to certify, on completion of the project, that the project was built as designed. Prepare Daily Reports, including quantities, locations of work, weather conditions, and weekly progress reports. Review and verify traffic control activities to include inspection of barricades and traffic control devices.			308		308	\$ 22,391.60
2) Check that the contractor is in compliance with all construction contract requirements. Municipality permits and ordinances; property rights agreements; erosion and sediment control and stormwater management plans state permits, regulations and statutes; and federal regulations and statutes; and exercise the engineer's authority as provided in the contract documents and report immediately any deviations to the City and Construction Manager (CM).		308			308	\$ 27,479.76
SUBTOTAL						\$ 49,871.36
SUBTOTAL HOURS	0	308	308	0	616	\$ 49,871.36

Total Work Authorization Cost: \$ 49,871.36