

**CHANGE  
ORDER**

**OWNER** X  
**ARCHITECT**  
**CONTRACTOR** X

PROJECT: Hidalgo County Courthouse  
Project 1830.002

CONTRACTORS CHANGE ORDER #: 3  
DATE: September 5<sup>th</sup>, 2018  
CONTRACT DATE: March 27<sup>th</sup>, 2018

To County of Hidalgo, Texas:

This Change Order # 3 is entered into by and between Owner and Contractor for the purpose of commencing with the Price for additional services as listed below. All items will be fully funded based on the prices below.

The workorder is changed as follows per approved estimate for additional scope:

			GMP 001 – Early Site / Foundations / Underground Utilities Package	\$8,950,855

**Total Amount for Change Order**      \$ 8,950,855

Not valid until signed by the Owner and Contractor.

The original (GMP Contract) was.....\$ 515,065  
 Net change by previously authorized Change Orders.....\$ 26,405  
 The (GMP Contract) will be Increased by this Change Order in the amount of.....\$ 8,950,855  
 The new (GMP Contract) including this Change Order will be.....\$ 9,492,325  
 The Contract Time for this Change Order will be increased by.....182 Days  
 The Original date of Substantial Completion (Early Package):.....February 28<sup>th</sup>, 2019

**Contractor:**



Morganti Texas, Inc.  
10590 West Office Dr. Ste 150  
Houston, TX 77042




Morganti Texas Inc.

**Owner:**

County of Hidalgo, Texas  
2812 S. Business 281  
Edinburg, TX 78539

Valdez Guerra



Sergio Cruz