

**CHANGE  
ORDER**

**OWNER** X  
**ARCHITECT** X  
**CONTRACTOR** X

PROJECT: Hidalgo County Courthouse  
 Project 1830.007

CONTRACTORS CHANGE ORDER #: 005R  
 DATE: December 20<sup>th</sup>, 2018  
 CONTRACT DATE: March 27<sup>th</sup>, 2018

To County of Hidalgo, Texas:

This Change Order # 006 is entered into by and between Owner and Contractor for the purpose of commencing with the Price for additional services as listed below. All items will be fully funded based on the prices below.

The workorder is changed as follows per approved estimate for additional scope:

		Utility Transformer Primary Conductors	\$20,316
		From connection point of permanent power utility and transformer	
		On-site. Work includes; trenching; conduit, pull boxes, pull strings,	
		Backfill and compaction	

**Total Amount for Change Order**      \$ 20,316

Not valid until signed by the Owner and Contractor.

The original (GMP Contract) was ..... \$ 515,065  
 The Early Site/Foundation/Underground Utility Package (GMP AMENDMENT NO.1) ..... \$ 8,950,855  
 Net change by previously authorized Change Orders ..... \$ 26,405  
 The (GMP Contract) will be Increased by this Change Order in the amount of ..... \$ 20,316  
 The new (GMP Contract) including this Change Order and GMP Amendments will be ..... \$ 9,512,641  
 The Contract Time for this Change Order will be increased by ..... 0 Days  
 The Original date of Substantial Completion: ..... February 28, 2021  
 The Current Date of Substantial Completion: ..... July 21, 2021

**Contractor:**  
 Morganti Texas, Inc.  
 10590 West Office Dr. Ste 150  
 Houston, TX 77042

**Architect:**  
 HDR Architecture, Inc.  
 8750 N. Central Expressway, Suite  
 Dallas, Texas 75231

**Owner:**  
 County of Hidalgo, Texas  
 2812 S. Business 281  
 Edinburg. TX 78539