

**CHANGE
ORDER**

OWNER X
ARCHITECT X
CONTRACTOR X

PROJECT: Hidalgo County Courthouse
 Project 1830.007

CONTRACTORS CHANGE ORDER #: 006R
 DATE: December 20th, 2018
 CONTRACT DATE: March 27th, 2018

To County of Hidalgo, Texas:

This Change Order # 006 is entered into by and between Owner and Contractor for the purpose of commencing with the Price for additional services as listed below. All items will be fully funded based on the prices below.

The workorder is changed as follows per approved estimate for additional scope:

			Unforeseen Underground Foundation Removal	\$49,985

Total Amount for Change Order \$ **49,985**

Not valid until signed by the Owner and Contractor.

The original (GMP Contract) was.....\$ 515,065
 The Early Site/Foundation/Underground Utility Package (GMP AMENDMENT NO.1).....\$ 8,950,855
 The 50% Contract Documents (GMP AMENDMENT NO. 2).....\$ 118,410,191

 Net change by previously authorized Change Orders.....\$ 46,721
 The (GMP Contract) will be Increased by this Change Order in the amount of.....\$ 49,985
 The new (GMP Contract) including this Change Order and GMP Amendments will be.....\$ 127,972,817
 The Contract Time for this Change Order will be increased by.....0 Days
 The Original date of Substantial Completion:.....February 28, 2021
 The Current Date of Substantial Completion:.....July 21, 2021

Contractor:
 Morganti Texas, Inc.
 10590 West Office Dr. Ste 150
 Houston, TX 77042

Architect:
 HDR Architecture, Inc.
 8750 N. Central Expressway,
 Suite
 Dallas, Texas 75231

Owner:
 County of Hidalgo, Texas
 2812 S. Business 281
 Edinburg. TX 78539

