

March 6, 2019

The Honorable Ellie Torres  
Commissioner, Hidalgo County Pct. No. 4  
1051 N. Doolittle Road  
Edinburg, Texas 78539

**RE: FM 1925 Project**  
**Limits: from 1,500 ft. West of 10<sup>th</sup> Street to McColl Road**  
**Contract No.: C-15-110-03-31**

Dear Commissioner Torres:

Attached for your review and approval is Supplemental No. 2 to the Main Agreement that was awarded to L&G Engineering on March 31, 2015 for the FM 1925 from 10<sup>th</sup> Street to McColl project.

This Supplemental is needed in order to extend the original agreement termination date of March 29, 2019 for an additional four (4) years in order to complete the scope of work currently in process for this contract as outlined in the attached Exhibit C – Work Schedule.

Should you have any questions regarding this submittal, do not hesitate to call me at (956) 585-1909.

Sincerely,  
**L&G ENGINEERING**

Robert Macheska, P.E.  
Project Engineer

Attachments



IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement


No. 2 to be effective as of the \_\_\_ day of \_\_\_\_\_, 2019.

**ENGINEER:**  
**L&G CONSULTING ENGINEERS, INC.**

**BY:**   
Jacinto Garza P.E., President

**OWNER:**  
**HIDALGO COUNTY**

**BY:** \_\_\_\_\_  
Richard Cortez, County Judge



Client: Hidalgo County Precinct #4

**EXHIBIT "C" PROJECT DEVELOPMENT SCHEDULE**  
**FM 1925**  
**From 1,500 ft. West of 10th Street To McColl Road**

TASK AND DESCRIPTION	FIRM	2018						2019						2020						2021				2022														
		JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	Q1	Q2	Q3	Q4	Q1	Q2	Q3
<b>Phase I: EA, Public Involvement &amp; Schematic</b>																																						
Public Involvement																																						
Advertise & Conduct Public Meeting	L&G																																					
Select TPA	L&G																																					
<b>Phase II: PS&amp;E &amp; ROW Mapping</b>																																						
Design Survey	L&G																																					
Outline Coordination with HCDD #1	L&G																																					
30% PS&E Completion	L&G																																					
60% PS&E Completion	L&G																																					
90% PS&E Completion	L&G																																					
95% PS&E Completion	L&G																																					
100% Meters	L&G																																					
TxDOT Plan Set Approval	TxDOT																																					
<b>Phase III: ROW Acquisition Services</b>																																						
ROW Acquisition (Contract Admin)																																						
Project Administration	L&G																																					
Coordination with County & TxDOT	L&G																																					
Title Commitments	L&G																																					
Approval Requests	L&G																																					
Approval Review Reports	L&G																																					
Approval Update Reports	L&G																																					
Approved Values by TxDOT	TxDOT																																					
Acquisition Negotiation Offers	L&G																																					
Title Curative Process	L&G																																					
Title Commitment Updates	L&G																																					
Payments for Parcels	L&G																																					
L&G Conditional Support Process	L&G																																					
Eminent Domain Proceedings by County	County																																					
Title Insurance Policies	L&G																																					
Consumption of Outstanding Cases	L&G																																					
<b>Phase III: Construction</b>																																						
Set Project (Est. Earliest Date: Dec 2020)	TxDOT																																					
Construction Duration	L&G																																					

\* Note: Schedule assumes that ROW will be acquired by L&G

L&G FUNCTION  
 TxDOT FUNCTION  
 HIDALGO COUNTY FUNCTION