

NEW HIDALGO CO. COURTHOUSE



100% GMP Amendment Package



MORGANTI

MORGANTI TEXAS, INC. IN ASSOCIATION WITH CASIAS CONSTRUCTION, LLC
HIDALGO COUNTY SOLICITATION | FEBRUARY 13TH, 2018
10590 West Office Drive, Suite 150, Houston, TX 77042
P: (210) 308-1067 | F: (210) 308-1068 | www.morganti.com

TABLE OF CONTENTS



New Hidalgo County Courthouse

[AIA Amendment](#)

[Form 1295 Certificate](#)

[Exhibit A](#)

100% GMP

Anticipate Approved Value Management Summary

List of 50% Approved Alternates

Variance List

[Exhibit B](#)

Qualifications, Allowances & Exclusions

[Exhibit C](#)

Project Schedule

[Exhibit D](#)

Drawing & Specifications List

[Exhibit E](#)

Look Ahead Schedule

DRAFT AIA® Document A133™ – 2009

Exhibit A

Guaranteed Maximum Price Amendment

for the following PROJECT:

(Name and address or location)

«New Hidalgo County Courthouse »
« 100 N. Clossner
Edinburg, TX 78539 »

THE OWNER:

(Name, legal status and address)

»The County of Hidalgo Texas, «
100 N. Clossner
Edinburg, TX 78539 »
« »

THE CONSTRUCTION MANAGER:

(Name, legal status and address)

«Morganti Texas, Inc.
10590 Westoffice Dr. Suite 150
Houston, TX 77459»« »
« »

ARTICLE A.1

§ A.1.1 Guaranteed Maximum Price

Pursuant to Section 2.2.6 of the Agreement, the Owner and Construction Manager hereby amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract Sum shall not exceed. The Contract Sum consists of the Construction Manager's Fee plus the Cost of the Work, as that term is defined in Article 6 of this Agreement.

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed « » (\$ « 132,182,715 »), subject to additions and deductions by Change Order as provided in the Contract Documents.

§ A.1.1.2 **Itemized Statement of the Guaranteed Maximum Price.** Provided below is an itemized statement of the Guaranteed Maximum Price organized by trade categories, allowances, contingencies, alternates, the Construction Manager's Fee, and other items that comprise the Guaranteed Maximum Price.
(Provide below or reference an attachment.)

«See Attached Exhibit A (GMP)»

§ A.1.1.3 The Guaranteed Maximum Price is based on the following alternates, if any, which are described in the Contract Documents and are hereby accepted by the Owner:
(State the numbers or other identification of accepted alternates. If the Contract Documents permit the Owner to accept other alternates subsequent to the execution of this Amendment, attach a schedule of such other alternates showing the amount for each and the date when the amount expires.)

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™-2007, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

«See Attached Exhibit A (List of Approved 50%, Alternates and Value Management Summary)»

§ A.1.1.4 Allowances included in the Guaranteed Maximum Price, if any:
(Identify allowance and state exclusions, if any, from the allowance price.)

Item	Price (\$0.00)
«See Attached Exhibit B (Qualifications & Allowances »	

§ A.1.1.5 Assumptions, if any, on which the Guaranteed Maximum Price is based:

« See Attached Exhibit B (Qualifications & Allowances »

§ A.1.1.6 The Guaranteed Maximum Price is based upon the following Supplementary and other Conditions of the Contract:

Document	Title	Date	Pages
«N/A »			

§ A.1.1.7 The Guaranteed Maximum Price is based upon the following Specifications:
(Either list the Specifications here, or refer to an exhibit attached to this Agreement.)

«See Attached Exhibit D (Drawing and Specification List) »

Section	Title	Date	Pages
« »			

§ A.1.1.8 The Guaranteed Maximum Price is based upon the following Drawings:
(Either list the Drawings here, or refer to an exhibit attached to this Agreement.)

« See Attached Exhibit D (Drawing and Specification List) »

Number	Title	Date
« »		

§ A.1.1.9 The Guaranteed Maximum Price is based upon the following other documents and information:
(List any other documents or information here, or refer to an exhibit attached to this Agreement.)

«See Attached Exhibits C & E (Project Schedule and Look Ahead Schedule »

ARTICLE A.2

§ A.2.1 The anticipated date of Substantial Completion established by this Amendment:

« 7/13/2021 (Total Project Duration of 34 Months or 1,040 Calendar Days) »

«»

OWNER (Signature)

«The County of Hidalgo Texas »« »

(Printed name and title)

CONSTRUCTION MANAGER (Signature)

«Morganti Texas, Inc. »« »

(Printed name and title)

OWNER (Signature)

[Signature line]

(Printed name and title)

CONSTRUCTION MANAGER (Signature)

[Signature line]

(Printed name and title)



CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Morganti Texas, Inc.
HOUSTON, TX United States

Certificate Number:
2019-471670

Date Filed:
04/03/2019

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

County of Hidalgo, Texas

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

RFQ/P No:2017-292A-02-13-RF
CMAR for Hidalgo County Courthouse Amendment 7

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Takla, Nabil	Danbury, CT United States	X	
	Kummer, Joseph	Houston, TX United States	X	
	Kummer, Paul	Houston, TX United States	X	

5 Check only if there is NO Interested Party.


6 UNSWORN DECLARATION

My name is Paul Kummer, and my date of birth is 1/28/1978.

My address is 2506 River RD (street), Missouri City (city), TX (state), 77459 (zip code), USA (country).

I declare under penalty of perjury that the foregoing is true and correct.

Executed in Maricopa County, State of Texas, on the 3rd day of April, 2019.
(month) (year)


Signature of authorized agent of contracting business entity
(Declarant)



New Hidalgo County Courthouse

[Exhibit A](#)

100% GMP Estimate

Anticipate Approved Value Management Summary

List of 50% Approved Alternates

Variance List

BASE BID TABULATION



A SOLID FOUNDATION

PROJECT:		Hidalgo County Courthouse		Run:		4/3/2019												
Exhibit A																		
Update to 100% GMP:																		
Div	Spec	Description	Opt.	Sub/Notes	M/W	Subcontract	Qty	Unit	L.U.P.	M.U.P.	Labor	Material	50% CDs Total	ESP Cost	50% Total ESP and PKGZ	100% Documents	ESP + 100% Docs	100% & 50% Variance
6	061053	ROUGH CARPENTRY		Hold		95,000	1	LS	-	-	-	-	95,000		95,000	95,000	95,000	0
6	061643	GYPSUM SHEATHING		w/ Drywall		0	1	LS	-	-	-	-	-		-	-	-	0
6	062000	FINISH CARPENTRY		Beaubois		6,099,973	1	LS	-	-	-	-	6,099,973		6,099,973	6,299,232	6,299,232	199,259
6	069999	Gallery Seating with Beaubois		w/062000			1	LS	-	-	-	-	-		-	-	-	0
6	069999					0	1	LS	-	-	-	-	-		-	-	-	0
6	069999					0	1	LS	-	-	-	-	-		-	-	-	0
TOTAL CARPENTRY						6,194,973					0	0	6,194,973		6,194,973	6,394,232	6,394,232	199,259
7	070000	THERMAL AND MOISTURE PROTECTION																
7	071326	SELF-ADHERING SHEET MEMBRANCE WATERPROOFING (ESP)		Chamberlin ESP CO		41,997	1	LS	-	-	-	-	41,997	121,140	163,137	41,997	163,137	0
7	071326	SELF-ADHERING SHEET MEMBRANCE WATERPROOFING		w/ ESP (Elevator Pits, Chamberlin Pits in Phase 1 Bid)			1	LS	-	-	-	-	-		-	-	-	0
7	071604	CONCRETE FLOOR MOISTURE TESTING		w/ Flooring (Daniel)		0	1	LS	-	-	-	-	-		-	-	-	0
7	071800	TRAFFIC COATINGS		Chamberlin		121,720	1	LS	-	-	-	-	121,720	121,720	121,720	121,720	121,720	0
7	072100	Building Insulation Rigid at Stucco & Porcelain (Not Spandrel) w/ break girls		Chamberlin		422,599	1	LS	-	-	-	-	422,599	422,599	520,660	520,660	520,660	98,061
7	072100	Batt Insulation Metal Stud framing as noted.		w/092200			1	LS	-	-	-	-	-		-	-	-	0
7	072135	SPRAY APPLIED FIBER INSULATION (May be in Sally Port Roof)		EXCLUDE- None on Drawings			1	LS	-	-	-	-	-		-	-	-	0
7	072729	FLUID APPLIED AIR BARRIER-VAPOR PERMEABLE		Chamberlin		125,123	1	LS	-	-	-	-	125,123	125,123	156,213	156,213	156,213	31,090
7	074219	METAL PLATE RAINSCREEN WALL PANELS		EXCLUDE- None on Drawings		0	1	LS	-	-	-	-	-		-	-	-	0
7	074293	SOFFIT PANELS		w/095447		0	1	LS	-	-	-	-	-		-	-	-	0
7	074419	EXT. PORCELAIN WALL CLADDING		w/088123		0	1	LS	-	-	-	-	-		-	-	-	0
7	075421	ADHERED FLEECE BACK PVC ROOFING		w/076200			1	LS	-	-	-	-	-		-	-	-	0
7	071605	WATER VAPOR EMISSION CONTROL SYSTEM		EXCLUDED		0	1	LS	-	-	-	-	-		-	-	-	0
7	072135	SPRAY APPLIED FIBER INSULATION		ALLOWANCE		0	1	LS	-	-	-	-	-		-	25,000	25,000	25,000
7	076200	FLASHING AND SHEET METAL (Not Including Roof)		Chamberlin		16,442	1	LS	-	-	-	-	16,442	16,442	31,764	31,764	31,764	15,322
7	076200	Roofing (Includes Wood Blocking Roof Only)		TADCO Roofing		1,197,450	1	LS	-	-	-	-	1,197,450	1,197,450	1,066,140	1,066,140	1,066,140	(131,310)
7	077213	PREFABRICATED ROOF CURBING		w/ HVAC			1	LS	-	-	-	-	-		-	-	-	0
7	077233	ROOF HATCHES		w/076200			1	LS	-	-	-	-	-		-	-	-	0
7	078400	FIRESTOPPING (Head of CMU)		Chamberlain		85,236	1	LS	-	-	-	-	85,236	85,236	85,236	85,236	85,236	0
7	078453	PERIMETER FIRE CONTAINMENT SYSTEMS		w/ glass		0	1	LS	-	-	-	-	-		-	-	-	0
7	079213	EXTERIOR JOINT SEALANTS		Chamberlain		70,352	1	LS	-	-	-	-	70,352	70,352	70,352	70,352	70,352	0
7	079216	INTERIOR JOINT SEALANTS		Chamberlain		47,991	1	LS	-	-	-	-	47,991	47,991	47,991	47,991	47,991	0
7	079999	Perimeter firestopping at Curtainwall?		w/ glass		0	1	LS	-	-	-	-	-		-	-	-	0
7	079999	Head of wall firestopping (drywall & CMU?)		w/078400			1	LS	-	-	-	-	-		-	-	-	0
7	079999	Security Sealants		w/Detention/Daniel			1	LS	-	-	-	-	-		-	-	-	0
7	079999					0	1	LS	-	-	-	-	-		-	-	-	0
7	079999					0	1	LS	-	-	-	-	-		-	-	-	0
TOTAL THERMAL AND MOISTURE PROTECTION						2,128,910					0	0	2,128,910	121,140	2,250,050	2,167,073	2,288,213	38,163
8	080000	OPENINGS																
8	081113	HOLLOW METAL DOORS AND FRAMES		DH Pace		1,377,741	1	LS	-	-	-	-	1,377,741	1,377,741	1,377,741	1,331,087	1,331,087	(46,654)
8	081216	INTERIOR ALUMINUM DOOR AND WINDOW FRAMES		w/081113		0	1	LS	-	-	-	-	-		-	-	-	0
8	081416	FLUSH WOOD DOORS		w/081113		0	1	LS	-	-	-	-	-		-	-	-	0
8	081423	PLASTIC LAMINATE FACED DOORS		EXCLUDE		0	1	LS	-	-	-	-	-		-	-	-	0
8	081433	STILE AND RAIL WOOD DOORS		w/081113		0	1	LS	-	-	-	-	-		-	-	-	0
8	083116	ACCESS PANELS AND DOORS		Allowance w/ Security		0	1	LS	-	-	-	-	-		-	-	-	0
8	083300	SIDE COILING SECURITY GRILLES (CG)		Johnson		171,195	1	LS	-	-	-	-	171,195	171,195	171,195	171,195	171,195	0
8	083323	OVERHEAD COILING DOORS (CD)		Johnson		45,414	1	LS	-	-	-	-	45,414	45,414	45,414	45,414	45,414	0
8	083456	SECURITY GATES		International Door		163,104	1	LS	-	-	-	-	163,104	163,104	103,104	103,104	103,104	(60,000)
8	083483	ELEVATOR DOOR SMOKE CONTAINMENT SYSTEM		DEA Specialties		319,750	1	LS	-	-	-	-	319,750	319,750	299,750	299,750	299,750	(20,000)
8	084113	LOW-RISE ALUMINUM STOREFRONT		w/ Glass		0	1	LS	-	-	-	-	-		-	-	-	0
8	084115	ALUMINUM-FRAMED ENTRANCES		w/ Glass		0	1	LS	-	-	-	-	-		-	-	-	0
8	084118	INTERIOR ALUMINUM STOREFRONT		w/ Glass		0	1	LS	-	-	-	-	-		-	-	-	0
8	084414	UNITIZED CURTAIN WALL ASSEMBLY		w/ Glass		0	1	LS	-	-	-	-	-		-	-	-	0
8	087100	DOOR HARDWARE		w/081113		0	1	LS	-	-	-	-	-		-	-	-	0
8	087113	AUTOMATIC SWINGING DOOR OPERATORS		ALLOWANCE		30,000	1	LS	-	-	-	-	30,000	30,000	30,000	30,000	30,000	0
8	088123	EXTERIOR GLASS AND GLAZING		Dynamic Glass		10,953,000	1	LS	-	-	-	-	10,953,000	10,953,000	11,007,000	11,007,000	11,007,000	54,000
8	088126	INTERIOR GLASS AND GLAZING		Dynamic Glass		493,620	1	LS	-	-	-	-	493,620	493,620	493,620	493,620	493,620	0
8	088853	SECURITY GLAZING		w/111900		0	1	LS	-	-	-	-	-		-	-	-	0
8	089100	ARCHITECTURAL LOUVERS & Roof Mech Screen Wall		Dynamic Metals		850,000	1	LS	-	-	-	-	850,000	850,000	850,000	850,000	850,000	0

BASE BID TABULATION



PROJECT:		Hidalgo County Courthouse		Run:		4/3/2019												
Exhibit A								A SOLID FOUNDATION										
Update to 100% GMP:																		
Div	Spec	Description	Opt.	Sub/Notes	M/W	Subcontract	Qty	Unit	L.U.P.	M.U.P.	Labor	Material	50% CDs Total	ESP Cost	50% Total ESP and PKGZ	100% Documents	ESP + 100% Docs	100% & 50% Variance
8	089999	DF&H Install (Frames/Door Slabs & Access Panels) Not Hardware		Marek		190,501	1	LS	-	-	-	-	190,501		190,501	190,501	190,501	0
8	089999	Escalator Smoke containment- none shown		EXCLUDED		0	1	LS	-	-	-	-	-		-	-	-	0
8	089999					0	1	LS	-	-	-	-	-		-	-	-	0
TOTAL OPENINGS						14,594,325					0	0	14,594,325	-	14,594,325	14,521,671	14,521,671	(72,654)
9	090000	FINISHES																
9	092216	NON-STRUCTURAL METAL FRAMING		w/ 092900			1	LS	-	-	-	-	-		-	-	-	0
9	092236	METAL LATH		BM Benchmark		286,320	1	LS	-	-	-	-	286,320		286,320	261,000	261,000	(25,320)
9	092300	GYPSUM PLASTER		w/Plaster/Stucco			1	LS	-	-	-	-	-		-	-	-	0
9	092355	IMPACT RESISTANT GYPSUM PLASTER		w/Plaster/Stucco			1	LS	-	-	-	-	-		-	-	-	0
9	092423	PORTLAND CEMENT PLASTER (PC)		w/Plaster/Stucco			1	LS	-	-	-	-	-		-	-	-	0
9	092424	PORTLAND CEMENT STUCCO		w/Plaster/Stucco			1	LS	-	-	-	-	-		-	-	-	0
9	092900	GYPSUM WALLBOARD		Marek		5,097,979	1	LS	-	-	-	-	5,097,979	5,097,979	5,347,691	5,347,691	249,712	
9	093000	TILE		Vintage		1,913,205	1	LS	-	-	-	-	1,913,205	1,913,205	1,996,001	1,996,001	82,796	
9	095100	ACOUSTICAL CEILINGS (ACT)		Marek		1,941,902	1	LS	-	-	-	-	1,941,902	1,941,902	1,927,894	1,927,894	(14,008)	
9	095447	EXTERIOR MODULAR METAL CEILING SYSTEMS		w/095100			1	LS	-	-	-	-	-		-	176,179	176,179	176,179
9	095753	METAL SECURITY CEILINGS		w/111900			1	LS	-	-	-	-	-		-	-	-	0
9	096513	RESILIENT BASE (RB)		w/ Flooring			1	LS	-	-	-	-	-		-	-	-	0
9	096517	TILE AT MAIN ID SIGN AG-403 ALLOWANCE		ALLOWANCE		5,110	1	LS	-	-	-	-	5,110	5,110	20,385	20,385	15,275	
9	096536	STATIC DISSIPATIVE RESILIENT TILE FLOORING (SDRT)		w/ Flooring			1	LS	-	-	-	-	-		-	-	-	0
9	096813	CARPET TILE (CPT)		w/ Flooring			1	LS	-	-	-	-	-		-	-	-	0
9	098400	ACOUSTICAL PANEL SYSTEM - CEMENTITIOUS WOOD FIBER		w/095100			1	LS	-	-	-	-	-		-	-	-	0
9	098447	MODULAR METAL WALL SYSTEM		w/ millwork			1	LS	-	-	-	-	-		-	-	-	0
9	099123	EXTERIOR PAINTING		Huertas or McAllen		1,995,000	1	LS	-	-	-	-	1,995,000	1,995,000	1,845,000	1,845,000	(150,000)	
9	099123	INTERIOR PAINTING		w/ Paint			1	LS	-	-	-	-	-		-	-	-	0
9	099623	GRAFFITI - MOISTURE PROTECTION SURFACE SEALER		w/ paint- ALLOWANCE			1	LS	-	-	-	-	-		-	-	-	0
9	099999	Acoustical Panels in Courtrooms		Marek		323,053	1	LS	-	-	-	-	323,053	323,053	323,053	323,053	0	
9	099999	Tile for Mega Columns and Facia		Dynamic Metal			1	LS	-	-	-	-	-		-	-	-	0
9	099999	CT-4 ALLOWANCE (PRODUCT DISCONTINUED)		ALLOWANCE			1	LS	-	-	-	-	-		-	30,848	30,848	30,848
9	099999						1	LS	-	-	-	-	-		-	-	-	0
TOTAL FINISHES						11,562,569					0	0	11,562,569	-	11,562,569	11,928,051	11,928,051	365,482
10	100000	SPECIALTIES																
10	101100	MARKERBOARDS AND TACKBOARDS		Fast Track		31,390	1	LS	-	-	-	-	31,390	31,390	31,390	31,390	31,390	0
10	101300	DIRECTORIES AND BULLETIN BOARDS		Fast Track		3,806	1	LS	-	-	-	-	3,806	3,806	9,078	9,078	5,272	
10	101403	IDENTIFICATION DEVICES - EXTERIOR		Fast Signs		73,440	1	LS	-	-	-	-	73,440	73,440	58,854	58,854	(14,586)	
10	101406	IDENTIFICATION DEVICES - INTERIOR		EXCLUDED-BY OWNER		0	1	LS	-	-	-	-	-		-	-	-	0
10	101416	PLAQUES		EXCLUDED-BY OWNER		0	1	LS	-	-	-	-	-		-	-	-	0
10	101443	PHOTOLUMINESCENT EGRESS MARKINGS		Life Safety Services		59,403	1	LS	-	-	-	-	59,403	59,403	79,207	79,207	19,804	
10	101463	DIGITAL SIGNAGE SYSTEMS		EXCLUDED-BY OWNER			1	LS	-	-	-	-	-		-	-	-	0
10	102114	SOLID POLYMER HDPE TOILET PARTITIONS	VE	Fast Track		138,402	1	LS	-	-	-	-	138,402	138,402	138,402	138,402	0	
10	102600	WALL PROTECTION SPECIALTIES		Fast Track		9,076	1	LS	-	-	-	-	9,076	9,076	9,076	9,076	0	
10	102813	TOILET AND BATH ACCESSORIES		Fast Track		145,937	1	LS	-	-	-	-	145,937	145,937	145,937	145,937	0	
10	104400	FIRE PROTECTION SPECIALTIES		Fast Track		42,030	1	LS	-	-	-	-	42,030	42,030	42,030	42,030	0	
10	105113	METAL LOCKERS		Fast Track/Div 10/MTI		99,390	1	LS	-	-	-	-	99,390	99,390	99,390	99,390	0	
10	105523	MAIL BOXES ALLOWANCES		ALLOWANCE		13,883	1	LS	-	-	-	-	13,883	13,883	13,883	13,883	0	
10	105536	DROP BOX ALLOWANCES		ALLOWANCE		6,900	1	LS	-	-	-	-	6,900	6,900	6,900	6,900	0	
10	105626	MOTORIZED MOBILE STORAGE SHELVING		EXCLUDED-BY OWNER		0	1	LS	-	-	-	-	-		-	-	-	0
10	107500	FLAGPOLES		PLUG		37,654	1	LS	-	-	-	-	37,654	37,654	37,654	37,654	0	
10	108113	BIRD CONTROL DEVICE		EXCLUDED-NONE SHOWN		0	1	LS	-	-	-	-	-		-	-	-	0
10	109999	Recessed Entrance Mat- No Spec ALLOWANCE		ALLOWANCE		6,598	1	LS	-	-	-	-	6,598	6,598	6,598	6,598	(0)	
10	109999	STAIR NOSINGS				0	1	LS	-	-	-	-	-		-	91,284	91,284	91,284
TOTAL SPECIALTIES						667,909					0	0	667,909	-	667,909	769,683	769,683	101,775
11	DIV 11	EQUIPMENT																
11	111200	PARKING EQUIPMENT		ALLOWANCE		100,000	1	LS	-	-	-	-	100,000	100,000	100,000	100,000	100,000	0
11	111319	DOCK LEVELERS AND EQUIPMENT		Johnson		13,690	1	LS	-	-	-	-	13,690	13,690	13,690	13,690	0	
11	111900	DETENTION EQUIPMENT		CML-Cornerstone		3,213,400	2	LS	-	-	-	-	3,213,400	3,213,400	7,147,716	7,147,716	3,934,316	
11	111919	TAMPER RESISTANT FASTENERS		w/111900		0	1	LS	-	-	-	-	-		-	-	-	0
11	112423	WINDOW WASHING SYSTEM		EXCLUDED		0	1	LS	-	-	-	-	-		-	-	-	0
11	112426	SAFETY TIE-BACKS		EXCLUDED		0	1	LS	-	-	-	-	-		-	-	-	0
11	115213	PROJECTION SCREENS		None/Excluded		0	1	LS	-	-	-	-	-		-	-	-	0

BASE BID TABULATION



A SOLID FOUNDATION

PROJECT:		Hidalgo County Courthouse		Run:		4/3/2019															
Exhibit A																					
Update to 100% GMP:																					
Div	Spec	Description	Opt.	Sub/Notes	M/W	Subcontract	Qty	Unit	L.U.P.	M.U.P.	Labor	Material	50% CDs Total	ESP Cost	50% Total ESP and PKGZ	100% Documents	ESP + 100% Docs	100% & 50% Variance			
11	119999	Access Panels of any kind/ other Misc. security devices ALLOWANCE		ALLOWANCE		88,100	1	LS	-	-	-	-	88,100		88,100	88,100	88,100	0			
11	119999					0	1	LS	-	-	-	-	-		-	-	-	0			
TOTAL EQUIPMENT						3,415,190					0	0	3,415,190	-	3,415,190	7,349,506	7,349,506	3,934,316			
12	120000	FURNISHINGS					1	LS	-	-	-	-									
12	120501	FURNITURE AND FURNISHINGS - GENERAL REQUIREMENTS		EXCLUDED		0	1	LS	-	-	-	-	-		-	-	-	0			
12	122414	ROLLER SHADES ALLOWANCE		ALLOWANCE		100,000	1	LS	-	-	-	-	100,000		100,000	100,000	100,000	0			
12	123200	ARCHITECTURAL CASEWORK		w/Millwork BeaBouis		0	1	LS	-	-	-	-	-		-	-	-	0			
12	123663	SOLID SURFACE FABRICATIONS (SSF)		w/Millwork BeaBouis		0	1	LS	-	-	-	-	-		-	-	-	0			
12	126700	BENCHES		w/Millwork BeaBouis		0	1	LS	-	-	-	-	-		-	-	-	0			
12	129999					0	1	LS	-	-	-	-	-		-	-	-	0			
TOTAL FURNISHINGS						100,000					0	0	100,000	-	100,000	100,000	100,000	0			
13	130000	SPECIAL CONSTRUCTION																			
13	134263	STEEL DETENTION CELLS – PANELIZED CONSTRUCTION		w/111900		0	1	LS	-	-	-	-	-		-	-	-	0			
13	139999					0	1	LS	-	-	-	-	-		-	-	-	0			
TOTAL SPECIAL CONSTRUCTION						0					0	0	-	-	-	-	-	0			
14	140000	CONVEYING EQUIPMENT																			
14	142100	ELECTRIC TRACTION ELEVATORS		Schindler		3,865,658	1	LS	-	-	-	-	3,865,658		3,865,658	3,843,658	3,843,658	(22,000)			
14	143100	ESCALATORS		w/142100			1	LS	-	-	-	-	-		-	-	-	0			
14	144216	HYDRAULIC ELEVATOR		w/142100			1	LS	-	-	-	-	-		-	-	-	0			
14	149999	Wheelchair Lifts		Home Elevator		303,808	1	LS	-	-	-	-	303,808		303,808	90,000	90,000	(213,808)			
TOTAL CONVEYING EQUIPMENT						4,169,466					0	0	4,169,466	-	4,169,466	3,933,658	3,933,658	(235,808)			
20	20000	MECHANICAL GENERAL REQUIREMENTS																			
20	200500	SPECIAL MECHANICAL REQUIREMENTS (ESP)		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	200523	MANUAL VALVES (ESP)		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	200529	PENETRATIONS AND SUPPORTS (ESP)		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	200553	MECHANICAL IDENTIFICATIONS SYSTEMS (ESP)		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	201000	OUTSIDE UTILITIES - EARLY PACKAGE (ESP)		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	201100	PIPE AND FITTINGS (ESP)		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	209999	PLUMBING PIPING (ESP)		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	200510	ACCESS PANELS		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	200519	PIPING SPECIALITIES		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	200550	MECHANICAL SOUND AND VIBRATION CONTROL		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	200700	PIPE, DUCT AND EQUIPMENT INSULATION		w/ MEP			1	LS	-	-	-	-	-		-	-	-	0			
20	200800	TESTING AND BALANCING (MTI NOT Commissioning)		w/HVAC		0	1	LS	-	-	-	-	-		-	-	-	0			
20	209999						1	LS	-	-	-	-	-		-	-	-	0			
TOTAL MECHANICAL GENERAL REQUIREMENTS						0					0	0	-	-	-	-	-	0			
21	210000	FIRE SUPPRESSION																			
21	211000	FIRE Suppression SYSTEMS		Fire Systems of TX		1,091,790	1	LS	-	-	-	-	1,091,790		1,091,790	1,158,886	1,158,886	67,096			
21	212200	CLEAN AGENT FIRE PROTECTION SYSTEM		w/211000			1	LS	-	-	-	-	-		-	-	-	0			
21	219999						1	LS	-	-	-	-	-		-	-	-	0			
TOTAL FIRE SUPPRESSION						1,091,790					0	0	1,091,790	-	1,091,790	1,158,886	1,158,886	67,096			
22	220000	PLUMBING																			
22	221016	PLUMBING PIPING (ESP)		COBB MECH		0	1	LS	-	-	-	-	-	432,067	432,067	-	432,067	0			
22	221100	WATER DISTRIBUTION SYSTEM (ESP)		COBB MECH			1	LS	-	-	-	-	-		-	-	-	0			
22	221300	SANITARY SEWERS (ESP)		COBB MECH			1	LS	-	-	-	-	-		-	-	-	0			
22	221400	STORM DRAINAGE SYSTEM (ESP)		COBB MECH			1	LS	-	-	-	-	-		-	-	-	0			
22	221016	PLUMBING PIPING		Victoria Air Con		2,999,620	1	LS	-	-	-	-	2,999,620		2,999,620	2,863,125	2,863,125	(136,495)			
22	221123	PLUMBING PUMPS		Victoria Air Con		320,141	1	LS	-	-	-	-	320,141		320,141	320,141	320,141	0			
22	221126	PACKAGED DOMESTIC WATER PRESSURE BOOSTER SYSTEM		Victoria Air Con		39,041	1	LS	-	-	-	-	39,041		39,041	39,041	39,041	0			
22	223116	WATER SOFTENER		Victoria Air Con		28,990	1	LS	-	-	-	-	28,990		28,990	28,990	28,990	0			
22	223300	DOMESTIC WATER HEATERS		Victoria Air Con		130,838	1	LS	-	-	-	-	130,838		130,838	130,838	130,838	0			
22	224200	PLUMBING FIXTURES		Victoria Air Con		520,650	1	LS	-	-	-	-	520,650		520,650	520,650	520,650	0			
22	229999	Plumbing Insulation		Victoria Air Con		173,350	1	LS	-	-	-	-	173,350		173,350	173,350	173,350	0			

BASE BID TABULATION



A SOLID FOUNDATION

PROJECT:		Hidalgo County Courthouse		Run:		4/3/2019													
Exhibit A																			
Update to 100% GMP:																			
Div	Spec	Description	Opt.	Sub/Notes	M/W	Subcontract	Qty	Unit	L.U.P.	M.U.P.	Labor	Material	50% CDs Total	ESP Cost	50% Total ESP and PKG2	100% Documents	ESP + 100% Docs	100% & 50% Variance	
22		Access Panels		w/ Div 9		0	1	LS	-	-	-	-	-	-	-	-	-	0	
TOTAL PLUMBING						4,212,630					0	0	4,212,630	432,067	4,644,697	4,076,135	4,508,202	(136,495)	
23	230000	HVAC																	
23	232113	HYDRONIC PIPING SYSTEM (ESP)		w/ ESP			1	LS	-	-	-	-	-	-	-	-	-	0	
23	230000	HVAC PACKAGE 2	DT Include	Security Barrier/Grating Grills. Nu		10,533,045	1	LS	-	-	-	-	10,533,045		10,533,045	12,280,093	12,280,093	1,747,048	
TOTAL HVAC						10,533,045					0	0	10,533,045	-	10,533,045	12,280,093	12,280,093	1,747,048	
26	250000	INTEGRATED AUTOMATION																	
26	255000	BUILDING MANAGEMENT AND CONTROL SYSTEM		w/230000		0	1	LS	-	-	-	-	-	-	-	-	-	0	
26	259999						1	LS	-	-	-	-	-	-	-	-	-	0	
INTEGRATED AUTOMATION						0					0	0	-	-	-	-	-	0	
26	260000	ELECTRICAL																	
26	260010	ELECTRICAL GENERAL REQUIREMENTS		Metro		10,277,040	1	LS	-	-	-	-	10,277,040	429,913	10,706,953	10,749,515	11,179,428	472,475	
26	260533	CONDUITS		w/ 260010			1	LS	-	-	-	-	-	-	-	-	-	0	
26	260534	BOXES		w/ 260010			1	LS	-	-	-	-	-	-	-	-	-	0	
26	260534	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYSTEMS		w/ 260010			1	LS	-	-	-	-	-	-	-	-	-	0	
26	260000	ELECTRICAL PACKAGE 2		w/ 260010			1	LS	-	-	-	-	-	-	-	-	-	0	
26	269999	TEMPORARY GENERATOR AND FUEL FOR TOWER CRANES		MTI			1	LS	-	-	-	-	-	-	-	15,000	15,000	15,000	
26	269999	AEP REDUNDANT FEED		MTI			1	LS	-	-	-	-	-	-	-	2,500	2,500	2,500	
26	269999						1	LS	-	-	-	-	-	-	-	-	-	0	
TOTAL ELECTRICAL						10,277,040					0	0	10,277,040	429,913	10,706,953	10,767,015	11,196,928	489,975	
27	270000	COMMUNICATIONS																	
27	270528	PATHWAYS FOR COMMUNICATION SYSTEMS (Wiring & J-Hooks/tele/Data/Cable Tray Buildout)		Telepro		1,125,385	1	LS	-	-	-	-	1,125,385		1,125,385	1,219,151	1,219,151	93,766	
27	270000	COMMUNICATIONS FOR PACKAGE 2		w/270528			1	LS	-	-	-	-	-	-	-	-	-	0	
27	271523	Intercommunication Systems (Master Intercom incl. handset-coding/calling systems/LOUD speaker)		NCS		575,000	2	LS	-	-	-	-	575,000	575,000	575,000	575,000	575,000	0	
27	274116	Integrated A/V & Equipment (Projection Screens/Microphones/Digital Signal Amps/HDMI Teleconference Video Displays)		NCS		4,385,000	3	LS	-	-	-	-	4,385,000	4,385,000	4,385,000	4,385,000	4,385,000	0	
27	274126	Television System (Ant/Signal Amps/Coax/)		NCS		320,000	4	LS	-	-	-	-	320,000	320,000	320,000	320,000	320,000	0	
27	279999	146 Displays not on A/V drawings		Excluded			5	LS	-	-	-	-	-	-	-	-	-	0	
27	279999	SMART ROW CONTAINMENT CENTER FOR MDF		ALLOWANCE		256,000	6	LS	-	-	-	-	256,000	256,000	-	-	-	(256,000)	
27	279999						7	LS	-	-	-	-	-	-	-	-	-	0	
27	279999	TELECOM		w/270528			1	LS	-	-	-	-	-	-	-	-	-	0	
TOTAL COMMUNICATIONS						6,661,385					0	0	6,661,385	-	6,661,385	6,499,151	6,499,151	(162,234)	
28	280000	SAFETY AND SECURITY																	
28	280500	BASIC MATERIALS & METHODS FOR ELECTRONIC SYSTEMS		w/ 11 90 00		3,266,024	1	LS	-	-	-	-	3,266,024		3,266,024	-	-	(3,266,024)	
28	280510	EQUIPMENT ENCLOSURES		w/280500		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	280520	LOW VOLTAGE WIRE AND CABLE		w/280500		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	281300	ACCESS CONTROL SYSTEM		w/280500		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	282000	DETENTION COMMUNICATION SYSTEM		w/280500		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	282300	VIDEO SURVEILLANCE SYSTEM		w/280500		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	283100	FIRE ALARM SYSTEM		Telepro		1,442,475	1	LS	-	-	-	-	1,442,475	1,442,475	1,493,276	1,493,276	1,493,276	50,801	
28	283113	FIRE ALARM AND DETECTION SYSTEMS		w/283100		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	283113E	FIRE ALARM AND DETECTION SYSTEMS		w/283100		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	283130	AIR SAMPLING SMOKE DETECTION SYSTEM		w/283100		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	283143	FIRE DEPARTMENT RADIO SYSTEM		w/280500		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	284610	PROGRAMMABLE LOGIC CONTROLLER		w/280500		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	284620	GRAPHICAL USER INTERFACE		w/280500		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	284630	NETWORK EQUIPMENT		w/280500		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	285000	UNINTERRUPTIBLE POWER SUPPLY		w/280500		0	1	LS	-	-	-	-	-	-	-	-	-	0	
28	289999					0	1	LS	-	-	-	-	-	-	-	-	-	0	
TOTAL SAFETY AND SECURITY						4,708,499					0	0	4,708,499	-	4,708,499	1,493,276	1,493,276	(3,215,223)	
31	310000	SITE IMPROVEMENTS																	
31	311000	SITE CLEARING (ESP)		EXCLUDE-ALL ESP		0	-	LS	-	-	-	-	-	998,600	998,600	-	998,600	0	

BASE BID TABULATION



A SOLID FOUNDATION

PROJECT:		Hidalgo County Courthouse		Run:		4/3/2019															
Exhibit A																					
Update to 100% GMP:																					
Div	Spec	Description	Opt.	Sub/Notes	M/W	Subcontract	Qty	Unit	L.U.P.	M.U.P.	Labor	Material	50% CDs Total	ESP Cost	50% Total ESP and PKG2	100% Documents	ESP + 100% Docs	100% & 50% Variance			
31	312200	SITE EXCAVATION AND ROUGH GRADING (ESP)				0	1	LS	-	-	-	-	-	-	-	-	-	-	0		
31	312213	ROUGH GRADING (ESP)				0	1	LS	-	-	-	-	-	-	-	-	-	-	0		
31	312300	BUILDING EXCAVATION, FILLING, AND BACKFILLING (ESP)				0	1	LS	-	-	-	-	-	-	-	-	-	-	0		
31	312319	DEWATERING (ESP)				0	1	LS	-	-	-	-	-	-	-	-	-	-	0		
31	312323	TRENCH EXCAVATION AND BACKFILL (ESP)				0	1	LS	-	-	-	-	-	-	-	-	-	-	0		
31	312333	TRENCHING, BACKFILLING AND COMPACTING FOR UTILITIES (ESP)				0	1	LS	-	-	-	-	-	-	-	-	-	-	0		
31	312500	EROSION, SEDIMENT & DUST CONTROL (ESP)				0	1	LS	-	-	-	-	-	243,500	243,500	-	243,500	0			
31	313116	TERMITE CONTROL (ESP)				0	1	LS	-	-	-	-	-	27,000	27,000	-	27,000	0			
31	316329	DRILLED PIERS (ESP)				0	1	LS	-	-	-	-	-	-	-	-	-	0			
31	319999	SLURRY EXISTING UTILITIES (ESP)				0	1	LS	-	-	-	-	-	65,000	65,000	-	65,000	0			
31	319999	SURVEYING (ESP)				0	1	LS	-	-	-	-	-	22,430	22,430	-	22,430	0			
31	312200	SITE EXCAVATION AND ROUGH GRADING				0	1	LS	-	-	-	-	-	-	-	-	-	0			
31	312219	TOPSOILING AND FINISHED GRADING				0	1	LS	-	-	-	-	-	-	-	-	-	0			
31	319999					0	1	LS	-	-	-	-	-	-	-	-	-	0			
TOTAL SITE IMPROVEMENTS						0					0	0		1,356,530	1,356,530	-	1,356,530	0			
32	320000	EXTERIOR IMPROVEMENTS																			
32	321313	CONCRETE PAVING, CURBS and PIER Change		L&G		1,662,830	-	LS	-	-	-	-	1,662,830	-	1,662,830	1,496,230	999,999	(166,600)			
32	321315	DECORATIVE CEMENT CONCRETE PAVEMENT		w/321313		0	1	LS	-	-	-	-	-	-	-	32,670	32,670	32,670			
32	321713	PARKING BUMPERS		Bros Striping		14,884	1	LS	-	-	-	-	14,884	-	14,884	19,450	19,450	4,566			
32	321723	PAVING STRIPING AND MARKING		W Parking Bumpers		0	1	LS	-	-	-	-	-	-	-	-	-	0			
32	323115	GATE OPERATOR - SLIDING		w/ Foster Fence		0	1	LS	-	-	-	-	-	-	-	-	-	0			
32	323118	PRE-FABRICATED ORNAMENTAL ALUMINUM FENCE		Foster Fence		99,923	1	LS	-	-	-	-	99,923	-	99,923	126,502	126,502	26,579			
32	328423	IRRIGATION SYSTEM		Southern		355,074	1	LS	-	-	-	-	355,074	-	355,074	204,074	204,074	(151,000)			
32	329219	SEEDING		w/328423		0	1	LS	-	-	-	-	-	-	-	-	-	0			
32	329223	SODDING		w/328423		0	1	LS	-	-	-	-	-	-	-	-	-	0			
32	329313	PLANTS AND PLANTING		w/328423		0	1	LS	-	-	-	-	-	-	-	-	-	0			
32	329999	LANDSCAPE FURNITURE ALLOWANCE		Allowance		90,952	1	LS	-	-	-	-	90,952	-	90,952	-	-	(90,952)			
32	329999	STAINLESS STEEL BOLLARDS ALLOWANCE		Allowance		0	1	LS	-	-	-	-	-	-	-	22,000	22,000	22,000			
32	329999					0	1	LS	-	-	-	-	-	-	-	-	-	0			
TOTAL EXTERIOR IMPROVEMENTS						2,223,663					0	0	2,223,663	-	2,223,663	1,900,926	1,404,695	(322,737)			
33	DIV 33	UTILITIES																			
33	331000	WATER DISTRIBUTION (ESP)		L&G		165,000	1	LS	-	-	-	-	165,000	344,444	509,444	778,105	1,122,549	613,105			
33	333100	SANITARY SEWER (ESP)				0	1	LS	-	-	-	-	-	-	-	-	-	0			
33	334000	STORM DRAINAGE (ESP)				0	1	LS	-	-	-	-	-	-	-	-	-	0			
33	339999	FIRE LINE (ESP)				0	1	LS	-	-	-	-	-	-	-	-	-	0			
33	339999	UTILITIES FOR PACKAGE 2				0	1	LS	-	-	-	-	-	-	-	-	-	0			
33	339999	LIFT STATION UPGRADE ALLOWANCE (INCOMPLETE DESIGN)		ALLOWANCE		0	1	LS	-	-	-	-	-	-	-	61,511	61,511	61,511			
33	339999					0	1	LS	-	-	-	-	-	-	-	-	-	0			
TOTAL UTILITIES						165,000					0	0	165,000	344,444	509,444	839,615	1,184,059	674,615			
TOTAL DIRECT COST						111,828,793					0	0	111,828,793	7,217,636	119,046,429	115,048,426	121,769,831	6,439,266			
Math Check						111,828,793					0	0	111,828,793	7,217,636	119,046,429	115,048,426	121,769,831	6,439,266			
40	010150	SUB BONDS/SDI		1.54%									1,722,163	111,152	1,833,315	1,771,746	1,882,898				
40	010170	W/C ON HOURLY LABOR		0.00%									-	-	-	-	-				
40	012163	P/R TAXES ON HOURLY LABOR		0.00%									-	-	-	-	-				
40	400004	SALES TAX Percentage>	1	8.75%									-	4,674	4,674	-	4,674				
40	400010	OWNER'S CONTINGENCY	0.0%	ALLOWANCE									-	-	-	-	-				
40	400011	CONTRACTOR'S CONTINGENCY (reduced assuming 34Mo schedule)	2.5%	CONTINGENCY									2,838,774	220,004	3,058,778	2,920,504	3,140,508				
40	400012	DESIGN CONTINGENCY/INFERRED SCOPE											-	-	-	-	-				
40	400013	ALLOWANCE	0.35%	ALLOWANCE									391,401	-	391,401	402,669	402,669				
40	400014	ALLOWANCE		ALLOWANCE									-	-	-	-	-				
40	400015	ALLOWANCE		ALLOWANCE									-	-	-	-	-				
40	400001	OWNERS PROTECTIVE	0	0.09%								.085/100	-	-	-	-	-				
40	400002	BUILDERS RISK	1	See Calculator									362,497	16,569	379,066	372,726.30	389,295				
40	400003	G/L , Umbrella- CCIP (recalculated on actual quote %)		1.30%									1,661,730	71,607	1,733,337	1,708,623	1,760,230				
TOTAL COST WITH BURDENS=====						118,805,358							118,805,358	7,641,642	126,446,999	122,224,695	129,866,337				

BASE BID TABULATION









A SOLID FOUNDATION

PROJECT: Hidalgo County Courthouse Run: 4/3/2019

Exhibit A
Update to 100% GMP:

Div	Spec	Description	Opt.	Sub/Notes	M/W	Subcontract	Qty	Unit	L.U.P.	M.U.P.	Labor	Material	50% CDs Total	ESP Cost	50% Total ESP and PKG2	100% Documents	ESP + 100% Docs	100% & 50% Variance
40	400090	OVERHEAD				0.00%					OVERHEAD		-	-	-	-	-	-
40	400100	FEE				2.20%					FEE		2,613,718	168,116	2,781,834	2,688,943	2,857,059	
TOTAL WITHOUT BOND=====													121,419,076	7,809,758	129,228,833	124,913,638	132,723,396	
		GC/GR											5,404,154	1,066,916	6,471,070	5,404,154	6,471,070	
		COR #5 Utility Transformer Primary Conductors														20,316	20,316	
		COR #6 Unforeseen Underground Foundation														49,985	49,985	
		COR #7 CPR 3														91,545	91,545	
		COR #8 CPR 4														-	-	
		COR #9 CPR 5														5,620	5,620	
		COR #11 CPR 6														(83,925)	(83,925)	
		COR #12 CPR 7														(12,748)	(12,748)	
		COR #13 - Corrects COR #5 Included Above														-	-	
		COR #14 CPR 8														-	-	
		COR #15 CPR 9 TxDOT Curb Cuts																
		COR #16 CPR 10 - Hold Open - Verify Scope																
		COR #17 CPR 11 TxDOT - Cano Street Cut																
		COR #18 CCD1														6,508	6,508	
		COR #19 - - - - Sanitary Sewer Directive														2,739	2,739	
		COR #20 - - - - AEP Dual Feed Directive														1,139	1,139	
		COR #21 - - - - Correction to COR #7														(2,949)	(2,949)	
		COR #22 - - - - Light Fixtures at Sally port Delete @ 100%																
		COR #23 - - - - Generator Cost for Crane Erection														6,102	6,102	
40	401000	BOND PREMIUM	1	See Calculator		(2=NO / 1=YES)					Bond		1,002,151	74,181	1,076,332	1,030,431	1,104,612	
TOTAL BID AMOUNT W/ BOND=====													127,825,380	8,950,855	136,776,235	131,432,556	140,383,410	
1	010000	GMP 2 Preconstruction Costs									Precon	With GC/GR						
Total GMP 2=====													127,825,380	8,950,855	136,776,235	131,432,556	140,383,410	
132,700,310																		
(4,874,929)																		
100% GMP Estimate w/ Previously Approved Change Orders																140,383,410		
Anticipated Approved VE																(8,200,695)		
Updated 100% GMP with VE																132,182,715		

<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  <p>Exhibit A Hidalgo County Court House Edinburg, TX 78539 March 25, 2019 Hidalgo County Courthouse 100% CDs</p> </div> <div style="text-align: center;">  </div> <div style="text-align: center;">  </div> <div style="text-align: center;">  </div> <div style="text-align: center;">  </div> <div style="text-align: center;">  </div> </div>											
Value Management Summary											
Approval Codes: A=Approved, Proceed; B=Rejected Final; C=Hold, Pending Approval; D=Rejected-Owner to Acknowledge											
Item No.	Item Description	Date Initiated	Total Cost	Owner Approval Code	Further Action By:	Required Complete Date	Amount Accepted (Code A & B)	Scope Change Rejected (Code D)	Pending Approval (Code C)	Comments	Corresponding / Conflicting VE Item
Civil & Landscaping											
C1	Reduce Landscaping to CoE minimum	3-Apr-19		C						Minimum requirement: 35 large Trees, 70 Small Trees, 595 Shrubs; Will be reflected in 100% CDs	
C2	Save and utilize existing North End of Closer St for connection to new access drive.	3-Apr-19		C						MTI has updated number	
C3	Delete custom stamped/patterned walk concrete for standard concrete	3-Apr-19	(\$29,700)	C					(\$29,700)	MTI has provide HDR a split cost of integral colored concrete vs stamped concrete	
C4	Delete patterned vehicular concrete paving for standard paving	3-Apr-19		C						MTI has provide HDR a split cost of integral colored concrete vs stamped concrete	
Architectural											
A17	Delete site furnishings, decorative bollards, trash receptacles and benches.	3-Apr-19		C						Full Savings Realized	
A23	Delete anti graffiti surface	20-Oct-18		C						Full Savings Realized	
A24	Delete Roof Screen Wall at Main Building	21-Oct-18	(\$347,000)	C					(\$347,000)		
A26	Alternate Screen Wall Louvers at CUP Around Chiller Tower	23-Oct-18	(\$12,000)	C					(\$12,000)	Number updated to Reflect using Alternative panels	
A27	Delete Screen Wall at Judges Parking	24-Oct-18	(\$175,000)	C					(\$175,000)		
A31	ACM Panels in Lieu of Porcelain at Mega Columns	30-Oct-18	(\$61,625)	D				(\$61,625)			
A32	Delete Mega Column Decorative Panels	3-Apr-19	(\$87,500)	D				(\$87,500)			
A34	Change Exterior Soffit Panels from USG Ceilings Plus to Accent Ceilings	30-Oct-18	(\$124,828)	C					(\$124,828)	Will be incorporated in 100% Docs. Proposed product is not acceptable for exterior use. Now proposing to use "Accent Ceilings"	
A36	Use Acoufelt Acoustical Wall Panels in Lieu of Specified Kirie	30-Oct-18	(\$75,662)	C					(\$75,662)	Design Team to reduce overall quantity on project in lieu of proposed alternate product.	
A37	Alternate Flooring manufacturers (Use Interceramic for tile and Milliken for carpet). The SDRT and Linoleum will remain as scheduled.	1-Nov-18	(\$250,000)	D				(\$250,000)		MTI to send to HDR for review;	
A38	Change from Corian Dupont to LG Hi-Macs Solid Surface Material	16-Nov-18		C						Will be incorporated in 100% Docs	
A39	Change MWP-1 from Ceilings Plus Material to PL-7	16-Nov-18		C						HDR & Beubois currently discussing	
A40	Change ML-1/ML-2 from Ceilings Plus Material to use metallic color plastic laminate (allowance of \$6/SF)	16-Nov-18	(\$48,000)	C					(\$48,000)	HDR & Beubois currently discussing	
A41	Use Particleboard in lieu of MDF for Cabinets (Formaldehyde Free)	16-Nov-18	(\$21,950)	C					(\$21,950)		
A42	Use Plain Sawm Red Oak Instead of Rift Sawm White Oak for WB-1 Base	16-Nov-18		C						Cannot be accepted with A4 & A43	A4, A43
A43	Use Primed Hardwood Instead of Rift Sawm White Oak for WB-1 Base	16-Nov-18	(\$14,000)	D				(\$14,000)		Cannot be accepted with A4 & A42	A4, A42
A44	Porcelain Panel Savings from Dynamic Glass	16-Nov-18	(\$188,000)	C					(\$188,000)	Confirmed this is the final number	
A45	Delete Plinth around Flag Poles	3-Jan-19		C						In 100% Docs	
A46	Delete Balco CIP Stair Nosings	3-Jan-19	(\$91,284)	C					(\$91,284)	Should not be needed as stairs treads are not pan	
A47	Use Alternate Pews by Ratigan Schottler in lieu of Specified from Imperial Woodworks	3-Jan-19	(\$67,000)	C	VOID					Target Amount; Potentially more pending options accepted	A56
A48	Delete Exterior Tile PT-1, PT-2, & PT-3	3-Jan-19	(\$80,395)	C					(\$80,395)	Sub Number; New VE Item	
A50	Spectator Rail at Courtrooms. Use Solid White Oak Frame instead of Brass Moulding and Brass Clamps from CRL	16-Jan-19	(\$60,070)	C					(\$60,070)	Target Amount; REF: 11-12/A-571	
A51	Use 2 1/2" x 7 1/2" Unitized Curtain Wall System	18-Jan-19	(\$365,000)	C					(\$365,000)	Confirmed amount from Dynamic Glass	
A52	Provide Spandrel Glass in lieu of Porcelain Panels	18-Jan-19	(\$225,000)	D				(\$225,000)		1/2" starphire glass w/frit #2 - 1/2" black spacer - 1/4" clear	
A53	Remove Aluminum Back Pans at Spandrel Glass Panel Areas	18-Jan-19	(\$522,500)	D				(\$522,500)		Must be accepted with A52; Not Recommended by itself as there may be energy performance standard that must be met.	A52
A54	Delete Elevator Penthouse	21-Feb-19	(\$36,222)	D				(\$36,222)		New VE Item; Savings for MRL Elevator already included in 50% GMP Submission	
A55	Use Cookson Folding Grille in lieu of Specified McKesson Side Colling Grille	21-Feb-19	(\$101,000)	C					(\$101,000)	New VE Item; HDR to review proposed product or find more economical product	
A56	Move Pews to FFE Package	21-Feb-19	(\$394,325)	D				(\$394,325)		New VE Item; Amount direct from Imperial Woodworks Bid	A47
A57	Delete Stainless Steel Calpipe Security Bollards in front of Building	25-Feb-19	(\$22,000)	D				(\$22,000)		Delete bollards as they may not be required; Owner to make final decision	



Hidalgo County Court House
Edinburg, TX 78539
March 25, 2019
Hidalgo County Courthouse 100% CDs



HIDALGO COUNTY
TEXAS

JACOBS

HDR









MORGANTI
A SOLID FOUNDATION

Value Management Summary

Approval Codes: A=Approved, Proceed; B=Rejected Final; C=Hold, Pending Approval; D=Rejected-Owner to Acknowledge

Item No.	Item Description	Date Initiated	Total Cost	Owner Approval Code	Further Action By:	Required Complete Date	Amount Accepted (Code A & B)	Scope Change Rejected (Code D)	Pending Approval (Code C)	Comments	Corresponding / Conflicting VE Item
A58	Beaubois: Use "blum" clip on hinges instead of 5 knuckle hinge sped.	5-Mar-19	(\$2,000)	C					(\$2,000)	Subcontractor VE Ideas	
A59	Use standard laminate solid color (black or other) instead of metallic laminate at millwork reveal PL-2	5-Mar-19	(\$20,000)	New						Subcontractor VE Ideas	
A60	Use plastic laminate instead of solid surface at wall cap and countertops in courtrooms	5-Mar-19	(\$38,000)	New						Subcontractor VE Ideas	
A61	Use primed hardboard base instead of rift sawn white oak hardboard material at WB-1 base.	5-Mar-19	(\$6,100)	D				(\$6,100)		Subcontractor VE Ideas	
A62	Paint - Change Speedhide ZERO to Regular Speedhide - Walls	19-Mar-19	(\$10,565)	C					(\$10,565)	Subcontractor VE Ideas	
A63	Delete back pans at spandrel glass except at stairways	3-Apr-19		C							
Mechanical											
M6	Delete Domestic CW piping insulation (except in areas subject to freezing)	3-Apr-19	(\$60,000)	C					(\$60,000)		
M7	Insulate roof drain piping insulation w/ flexible mineral fiber blanket in lieu of specified duct wrap (Verify not to be used in plenum spaces)	3-Apr-19	(\$18,370)	C						In 100% Docs	
M10	Remove T&B from Scope of Work	16-Jan-19	(\$127,120)	D				(\$127,120)			
M11	Remove 2nd-5th year parts, labor and refrigerant warranties from Daikin WSC Chiller	16-Jan-19	(\$21,000)	D				(\$21,000)			
M12	Use Phenolic Foam Insulation on Chilled Water Piping (In thickness specified for Cellular Glass insulation)	16-Jan-19	(\$21,240)	D				(\$21,240)			
M13	Delete 1 Inch Acoustical Liner for ALL supply air between AHU and terminal Unit as noted by general note B on all the Mech. Sheets	16-Jan-19		C						In 100% Docs	
M13A	If M13 is accepted, make all pressure duct oval and round	26-Feb-19	(\$20,000)	C					(\$20,000)		
M14	Provide PVC Storm and Waste and Vent with 1inch Foil Back Blanket Wrap in Plenum Spaces in lieu of Cast Iron as Specified	16-Jan-19		C				(\$160,000)		Not in 100% Docs. Vic Air to Reprice.	
M15	Alternate Brand of Plumbing Fixtures	16-Jan-19	(\$10,000)	D				(\$10,000)		Half needs info on fixtures before accepting	
M16	Delete the Lakos Separator only from the project. Leave sweeper piping in cooling tower for lakor separator to be added later	25-Feb-19	(\$23,000)	D				(\$23,000)		Not recommended by Half	
M16A	Delete sweeper piping from cooling tower (Cost savings can only be taken alone with M16)	26-Feb-19	(\$6,000)	D				(\$6,000)		Not recommended by Half	
M17	Delete DX coil, condensers, and piping associated with CRAC-1-1, 1-2, 2-3, 2-4, 3-1, 4-1, 6-1, and 7-1. This would change the model number to a PWD111UC1AT421 in lieu of the scheduled model	25-Feb-19	(\$117,500)	D				(\$117,500)		Jacobs needs recommendation from design team before considering item	
M18	Temtrol AHU: Change AHU Coils from .025 tube to .020 tube thickness	25-Feb-19	(\$12,400)	C					(\$12,400)	Half is ok with VE item	
M19	Temtrol AHU: Change AHU Construction to galvanized in lieu of aluminum	25-Feb-19	(\$100,000)	D				(\$100,000)		Half is ok with VE item; Structural needs to confirm added weight is not an issue	
M20	Temtrol AHU: Remove AHU casing leakage and deflection testing on all unit	25-Feb-19	(\$19,500)	C					(\$19,500)	Half is ok with VE item	
M21	Temtrol AHU: Remove the unit mounted silencers and provide duct mounted silencers for a qty of 8	25-Feb-19	(\$59,500)	C					(\$59,500)	Half is ok with VE item	
M22	Temtrol AHU: Remove the UV lights from the coil section	25-Feb-19	(\$70,000)	C					(\$70,000)	Half is ok with VE item	
M23	Temtrol AHU: Provide Standard one (1) years parts warranty	25-Feb-19	(\$20,000)	C					(\$20,000)	Half is ok with VE item	
M24	Delete the requirement to make exposed medium pressure and low-pressure duct double wall, this includes mechanical rooms	25-Feb-19	(\$21,000)	C					(\$21,000)		
Electrical/Low Voltage											
E1	More Economical Light Fixtures & Gear - Target	16-Jul-18	(\$287,985)	C					(\$287,985)	Updated per 2/26/19 Meeting	
E2	Move Complete Div. 271523, 274116 & 274126 to Courtroom Tech. Including digital display directories, MTI has conduit and back boxes	3-Apr-19	(\$5,280,000)	C					(\$5,280,000)		
E3	MC Cable in Lieu of Conduit - Home runs in conduit	3-Apr-19	(\$228,784)	C					(\$228,784)	Updated to Reflect Metro Electric Actual Number	E8
E6	Reduce LV drops from 4,600 to 3,600	3-Apr-19	(\$200,000)	C					(\$200,000)	Target amount that needs to be confirmed	
E8	Generator & Emergency Power Reduction - Target	3-Apr-19	(\$120,000)	D				(\$120,000)		Target amount that needs to be confirmed; HDR to follow up with Half	E3
E9	Replace Smart Row Containment Center at MDF with more Economical Unit	3-Apr-19		C						Reflected in 100% Docs	
E10	Reduce AIC on Switchboards from 100 to 65 KAIC	26-Feb-19	(\$3,010)	D				(\$3,010)		Rejected and not recommended by Half Associates	

 Hidalgo County Court House Edinburg, TX 78539 March 25, 2019 Hidalgo County Courthouse 100% CDs		 HIDALGO COUNTY TEXAS									
Value Management Summary											
Approval Codes: A=Approved, Proceed; B=Rejected Final; C=Hold, Pending Approval; D=Rejected-Owner to Acknowledge											
Item No.	Item Description	Date Initiated	Total Cost	Owner Approval Code	Further Action By:	Required Complete Date	Amount Accepted (Code A & B)	Scope Change Rejected (Code D)	Pending Approval (Code C)	Comments	Corresponding / Conflicting VE Item
E11	Remove Electrostatic Shield on Transformers	26-Feb-19	(\$700)	C					(\$700)	No Exceptions Taken from Half Associates	
E12	Change Transformer Rise Temperature to 150 Degrees	26-Feb-19	(\$22,000)	C					(\$22,000)	No Exceptions Taken from Half Associates	
E13	Emergency Power Distribution Modifications	26-Feb-19		C							
Other:											
O1	5% Retainage in Lieu of 10%	1-Feb-19	(\$166,372)	C					(\$166,372)	Per log sent on 1/31/19	
O2				D							
NOT ALL ESTIMATED TOTALS CAN BE USED TOGETHER. ONCE FULL ACCEPTED THE VALUES WILL BE UPDATED TO CORRECT TOTAL						Total Rejected		(\$27,596,072)			
						Total Pending			(\$8,200,695)		
						Accepted Total Project					
						Total if All Accepted	(\$8,200,695)				
						Current Budget	\$140,570,032				
						Approved Items Delta +/-	\$132,369,337				

Base Bid	140,570,032
Alts	
VE	(8,200,695)
Total 100% GMP	132,369,337
50% GMP	127,902,516
100% GMP CO Value	4,466,821

Hidalgo County Courthouse
50% GMP Amendment Approved Alternates
Exhibit A

Alt 1	Build and Cold Shell 3rd Floor Area C (Bump Out)	\$611,355
Alt 6	Eliminate NE Green Space and Leave as Parking	-\$153,038
Alt 9	Change 2x6 Acoustical Ceiling Tiles to 2x2 Acoustical Ceiling Tiles	-\$47,561
Alt 14	Provide 2 Moveable Roof Davits	\$11,708

Total Value of Accepted Alternates **\$422,464**

BASE BID TABULATION					
PROJECT:		Hidalgo County Courthouse			
Exhibit A					
Update to 100% GMP:					
Div	Spec	Description	Opt.	100% & 50% Variance	Comments
1	010000	General Conditions		0	
1	010000	Pre Construction Services		0	
1	010001	General Requirements		0	
1	400005	BUILDING PERMIT CITY OF EDINBURG	1	0	
		TOTAL GEN CONDITIONS		0	
2 020000 EXISITING CONDITIONS/GENERAL REQUIREMENTS/DEMO					
2	029999	MONUMENT SALVAGE ALLOWANCE		0	
2	029999	CAST STONE MASONRY		0	
2	029999	Man/ Material hoist		0	
2	029999	Final/Daily Clean		0	
2	029999	Dust Control		0	
2	029999	Temp Protection		0	
2	029999	TRAFFIC CONTROL ALLOWANCE		0	
2	029999	SITE MAINTENANCE & SAFETY		0	
		TOTAL EXISTING CONDITIONS		0	
3 030000 CONCRETE					
3	032000	CONCRETE		0	
3	033100	CONCRETE MATERIALS AND PROPORTIONING (ESP)		0	
3	033110	CONCRETE MIXING, PLACING, JOINTING, AND CURING (ESP)		0	
3	033300	ARCHITECTURAL CAST-IN-PLACE (ACIP) CONCRETE (ESP)		0	
3	039999	30 CY OF CONCRETE MATERIAL (ESP)		0	
3	039999	3,000 LBS OF REINFORCING STEEL MATERIAL (ESP)		0	
3	039999	LATE ADDS, PIERS AND STAIRS ALLOWANCE (ESP)		0	
3	033500	CONCRETE FINISHING AND REPAIR OF SURFACE DEFECTS		0	
3	033816	POST-TENSIONED CONCRETE-UNBONDED TENDONS		0	
3	039999	Concrete Hoisting		0	
		TOTAL CONCRETE		0	
			C		
4 040000 MASONRY					
4	042000	CONCRETE MASONRY (ESP)		(262,000)	VE realized
4	040505	COLD AND HOT WEATHER MASONRY PROCEDURES		0	
4	040510	MASONRY CLEANING		0	
4	040513	PORTLAND CEMENT-LIME MORTAR AND GROUT		0	
4	040523	MASONRY ACCESSORIES		0	
4	049999	NEOPRENE PAD AT TOP OF CMU DETAIL A4/S-042E		0	

BASE BID TABULATION

PROJECT: Hidalgo County Courthouse

Exhibit A
Update to 100% GMP:

Div	Spec	Description	Opt.	100% & 50% Variance	Comments
		TOTAL MASONRY		(262,000)	
5	050000	METALS			
5	051200	STRUCTURAL STEEL (ESP)		1,555	
5	059999	5,000 LBS OF STRUCTURAL STEEL MATERIAL (ESP)		0	
5	052110	STEEL JOISTS		0	
5	053123	METAL ROOF DECKING		0	
5	053126	PERFORATED STEEL ROOF DECKING		0	
5	054000	COLD FORMED METAL FRAMING		0	
5	055010	MISC. METAL FABRICATIONS		0	
5	055013	STEEL STAIRS AND RAILINGS		0	
5	055136	ALUMINUM LADDERS		0	
5		UNDESIGNED MEP PLATFORM ALLOWANCE		0	
5	057000	DECORATIVE METAL (and tile) ALUMINUM PANELS AND SUPPORT STRUCTURE		0	
5	057300	CUSTOM METAL RAILING		0	
5		Inserts/ panels at rails		0	
5	057313	GLASS SUPPORTED RAILINGS		0	
5	059999	Fencing		0	
5	059999	CORRUGATED METAL PANEL ALLOWANCE		7,500	
		TOTAL METALS		9,055	
6	060000	WOOD, PLASTICS, AND COMPOSITES			
6	061053	ROUGH CARPENTRY		0	
6	061643	GYPSUM SHEATHING		0	
6	062000	FINISH CARPENTRY		199,259	Deck and ramp to judges chambers. Alternate pricing being reviewed.
6	069999	Gallery Seating with Beaubois		0	
6	069999			0	
6	069999			0	
		TOTAL CARPENTRY		199,259	
7	070000	THERMAL AND MOISTURE PROTECTION			
7	071326	SELF-ADHERING SHEET MEMBRANCE WATERPROOFING (ESP)		0	
7	071326	SELF-ADHERING SHEET MEMBRANCE WATERPROOFING		0	
7	071604	CONCRETE FLOOR MOISTURE TESTING		0	
7	071800	TRAFFIC COATINGS		0	
7	072100	Building Insulation Rigid at Stucco & Porcelain (Not Spandrel) w/ break girts		98,061	Need further detail on price change.
7	072100	Batt Insulation Metal Stud framing as noted.		0	

BASE BID TABULATION

PROJECT: Hidalgo County Courthouse

Exhibit A
Update to 100% GMP:

Div	Spec	Description	Opt.	100% & 50% Variance	Comments
7	072135	SPRAY APPLIED FIBER INSULATION (May be in Sally Port Roof)		0	
7	072729	FLUID APPLIED AIR BARRIER-VAPOR PERMEABLE		31,090	Need further detail on price change.
7	074219	METAL PLATE RAINSCREEN WALL PANELS		0	
7	074293	SOFFIT PANELS		0	
7	074419	EXT. PORCELAIN WALL CLADDING		0	
7	075421	ADHERED FLEECE BACK PVC ROOFING		0	
7	071605	WATER VAPOR EMISSION CONTROL SYSTEM		0	Deleted per 3/26 meeting. Need to add to quals
7	072135	SPRAY APPLIED FIBER INSULATION		25,000	Added Specification in 100% CDs; Allowance as locations cannot be found
7	076200	FLASHING AND SHEET METAL (Not Including Roof)		15,322	Added scope between 95% and 100%
7	076200	Roofing (Includes Wood Blocking Roof Only)		(131,310)	
7	077213	PREFABRICATED ROOF CURBING		0	
7	077233	ROOF HATCHES		0	
7	078400	FIRESTOPPING (Head of CMU)		0	
7	078453	PERIMETER FIRE CONTAINMENT SYSTEMS		0	
7	079213	EXTERIOR JOINT SEALANTS		0	
7	079216	INTERIOR JOINT SEALANTS		0	
7	079999	Perimeter firestopping at Curtainwall?		0	
7	079999	Head of wall firestopping (drywall & CMU?)		0	
7	079999	Security Sealants		0	
7	079999			0	
7	079999			0	
		TOTAL THERMAL AND MOISTURE PROTECTION		38,163	
8	080000	OPENINGS			
8	081113	HOLLOW METAL DOORS AND FRAMES		(46,654)	VE Savings, realized
8	081216	INTERIOR ALUMINUM DOOR AND WINDOW FRAMES		0	
8	081416	FLUSH WOOD DOORS		0	
8	081423	PLASTIC LAMINATE FACED DOORS		0	
8	081433	STILE AND RAIL WOOD DOORS		0	
8	083116	ACCESS PANELS AND DOORS		0	
8	083300	SIDE COILING SECURITY GRILLES (CG)		0	
8	083323	OVERHEAD COILING DOORS (CD)		0	
8	083456	SECURITY GATES		(60,000)	
8	083483	ELEVATOR DOOR SMOKE CONTAINMENT SYSTEM		(20,000)	
8	084113	LOW-RISE ALUMINUM STOREFRONT		0	
8	084115	ALUMINUM-FRAMED ENTRANCES		0	
8	084118	INTERIOR ALUMINUM STOREFRONT		0	
8	084414	UNITIZED CURTAIN WALL ASSEMBLY		0	
8	087100	DOOR HARDWARE		0	

BASE BID TABULATION

PROJECT:		Hidalgo County Courthouse			
Exhibit A					
Update to 100% GMP:					
Div	Spec	Description	Opt.	100% & 50% Variance	Comments
8	087113	AUTOMATIC SWINGING DOOR OPERATORS		0	
8	088123	EXTERIOR GLASS AND GLAZING		54,000	Added details B5/A502 and B5/A511. Silicon strip and insulation in break metal
8	088126	INTERIOR GLASS AND GLAZING		0	
8	088853	SECURITY GLAZING		0	
8	089100	ARCHITECTURAL LOUVERS & Roof Mech Screen Wall		0	
8	089999	DF&H Install (Frames/Door Slabs & Access Panels) Not Hardware		0	
8	089999	Escalator Smoke containment- none shown		0	
8	089999			0	
TOTAL OPENINGS				(72,654)	
9	090000	FINISHES			
9	092216	NON-STRUCTURAL METAL FRAMING		0	
9	092236	METAL LATH		(25,320)	
9	092300	GYPSUM PLASTER		0	
9	092355	IMPACT RESISTANT GYPSUM PLASTER		0	
9	092423	PORTLAND CEMENT PLASTER (PC)		0	
9	092424	PORTLAND CEMENT STUCCO		0	
9	092900	GYPSUM WALLBOARD		249,712	Verify changes
9	093000	TILE		82,796	Added approx. 11k SF of Carpet; CT-3 & CT-4 are really expensive
9	095100	ACOUSTICAL CEILINGS (ACT)		(14,008)	Specs now call for 9/16 heavy duty grid and panels are tegular edge
9	095447	EXTERIOR MODULAR METAL CEILING SYSTEMS		176,179	Difference for VE Item where savings were not fully realized.
9	095753	METAL SECURITY CEILINGS		0	
9	096513	RESILIENT BASE (RB)		0	
9	096517	TILE AT MAIN ID SIGN AG-403 ALLOWANCE		15,275	
9	096536	STATIC DISSIPATIVE RESILIENT TILE FLOORING (SDRT)		0	
9	096813	CARPET TILE (CPT)		0	
9	098400	ACOUSTICAL PANEL SYSTEM - CEMENTITIOUS WOOD FIBER		0	
9	098447	MODULAR METAL WALL SYSTEM		0	
9	099123	EXTERIOR PAINTING		(150,000)	VE Incorporated
9	099123	INTERIOR PAINTING		0	
9	099623	GRAFFITI - MOISTURE PROTECTION SURFACE SEALER		0	
9	099999	Acoustical Panels in Courtrooms		0	No Add based off New Proposal
9	099999	Tile for Mega Columns and Facia		0	
9	099999	CT-4 ALLOWANCE (PRODUCT DISCONTINUED)		30,848	Allowance as product chosen has been discontinued
9	099999			0	
TOTAL FINISHES				365,482	
10	100000	SPECIALTIES			

BASE BID TABULATION

PROJECT: Hidalgo County Courthouse

Exhibit A
Update to 100% GMP:

Div	Spec	Description	Opt.	100% & 50% Variance	Comments
10	101100	MARKERBOARDS AND TACKBOARDS		0	
10	101300	DIRECTORIES AND BULLETIN BOARDS		5,272	
10	101403	IDENTIFICATION DEVICES - EXTERIOR		(14,586)	
10	101406	IDENTIFICATION DEVICES - INTERIOR		0	
10	101416	PLAQUES		0	
10	101443	PHOTOLUMINESCENT EGRESS MARKINGS		19,804	
10	101463	DIGITAL SIGNAGE SYSTEMS		0	
10	102114	SOLID POLYMER HDPE TOILET PARTITIONS	VE	0	
10	102600	WALL PROTECTION SPECIALTIES		0	
10	102813	TOILET AND BATH ACCESSORIES		0	
10	104400	FIRE PROTECTION SPECIALTIES		0	
10	105113	METAL LOCKERS		0	
10	105523	MAIL BOXES ALLOWANCES		0	Allowance; Cannot price without elevations. Can possibly be removed need to verify with AE Team
10	105536	DROP BOX ALLOWANCES		0	Allowance; Cannot price without elevations. Can possibly be removed need to verify with AE Team
10	105626	MOTORIZED MOBILE STORAGE SHELVING		0	
10	107500	FLAGPOLES		0	
10	108113	BIRD CONTROL DEVICE		0	
10	109999	Recessed Entrance Mat- No Spec ALLOWANCE		(0)	
10	109999	STAIR NOSINGS		91,284	Can possibly be removed
		TOTAL SPECIALTIES		101,775	
11	DIV 11	EQUIPMENT			
11	111200	PARKING EQUIPMENT		0	
11	111319	DOCK LEVELERS AND EQUIPMENT		0	
11	111900	DETENTION EQUIPMENT		3,934,316	Using CML Security. Combination price with security
11	111919	TAMPER RESISTANT FASTENERS		0	
11	112423	WINDOW WASHING SYSTEM		0	
11	112426	SAFETY TIE-BACKS		0	
11	115213	PROJECTION SCREENS		0	
11	119999	Access Panels of any kind/ other Misc. security devices ALLOWANCE		0	
11	119999			0	
		TOTAL EQUIPMENT		3,934,316	OK
12	120000	FURNISHINGS			
12	120501	FURNITURE AND FURNISHINGS - GENERAL REQUIREMENTS		0	
12	122414	ROLLER SHADES ALLOWANCE		0	
12	123200	ARCHITECTURAL CASEWORK		0	

BASE BID TABULATION

PROJECT: Hidalgo County Courthouse

Exhibit A
Update to 100% GMP:

Div	Spec	Description	Opt.	100% & 50% Variance	Comments
12	123663	SOLID SURFACE FABRICATIONS (SSF)		0	
12	126700	BENCHES		0	
12	129999			0	
TOTAL FURNISHINGS				0	OK
13	130000	SPECIAL CONSTRUCTION			
13	134263	STEEL DETENTION CELLS – PANELIZED CONSTRUCTION		0	
13	139999			0	
TOTAL SPECIAL CONSTRUCTION				0	
14	140000	CONVEYING EQUIPMENT			
14	142100	ELECTRIC TRACTION ELEVATORS		(22,000)	
14	143100	ESCALATORS		0	
14	144216	HYDRAULIC ELEVATOR		0	
14	149999	Wheelchair Lifts		(213,808)	VE & modular ramps
TOTAL CONVEYING EQUIPMENT				(235,808)	
20	20000	MECHANICAL GENERAL REQUIREMENTS			
20	200500	SPECIAL MECHANICAL REQUIREMENTS (ESP)		0	
20	200523	MANUAL VALVES (ESP)		0	
20	200529	PENETRATIONS AND SUPPORTS (ESP)		0	
20	200553	MECHANICAL IDENTIFICATIONS SYSTEMS (ESP)		0	
20	201000	OUTSIDE UTILITIES - EARLY PACKAGE (ESP)		0	
20	201100	PIPE AND FITTINGS (ESP)		0	
20	209999	PLUMBING PIPING (ESP)		0	
20	200510	ACCESS PANELS		0	
20	200519	PIPING SPECIALITIES		0	
20	200550	MECHANICAL SOUND AND VIBRATION CONTROL		0	
20	200700	PIPE, DUCT AND EQUIPMENT INSULATION		0	
20	200800	TESTING AND BALANCING (MTI NOT Commissioning)		0	
20	209999			0	
TOTAL MECHANICAL GENERAL REQUIREMENTS				0	
21	210000	FIRE SUPPRESSION			
21	211000	FIRE Suppression SYSTEMS		67,096	Verify price change
21	212200	CLEAN AGENT FIRE PROTECTION SYSTEM		0	
21	219999			0	

BASE BID TABULATION

PROJECT: Hidalgo County Courthouse

Exhibit A
Update to 100% GMP:

Div	Spec	Description	Opt.	100% & 50% Variance	Comments
		TOTAL FIRE SUPPRESSION		67,096	
		22 220000 PLUMBING			
22	221016	PLUMBING PIPING (ESP)		0	
22	221100	WATER DISTRIBUTION SYSTEM (ESP)		0	
22	221300	SANITARY SEWERS (ESP)		0	
22	221400	STORM DRAINAGE SYSTEM (ESP)		0	
22	221016	PLUMBING PIPING		(136,495)	Changes to restrooms, Water heaters and insta-hots.
22	221123	PLUMBING PUMPS		0	
22	221126	PACKAGED DOMESTIC WATER PRESSURE BOOSTER SYSTEM		0	
22	223116	WATER SOFTENER		0	
22	223300	DOMESTIC WATER HEATERS		0	
22	224200	PLUMBING FIXTURES		0	
22	229999	Plumbing Insulation		0	
22		Access Panels		0	
		TOTAL PLUMBING		(136,495)	
		23 230000 HVAC			
23	232113	HYDRONIC PIPING SYSTEM (ESP)		0	
23	230000	HVAC PACKAGE 2		1,747,048	Additional air terminal units, increased ductwork, CHW piping, dampers and grilles,
		TOTAL HVAC		1,747,048	
		26 250000 INTEGRATED AUTOMATION			
26	255000	BUILDING MANAGEMENT AND CONTROL SYSTEM		0	
26	259999			0	
		INTEGRATED AUTOMATION		0	
		26 260000 ELECTRICAL			
26	260010	ELECTRICAL GENERAL REQUIREMENTS		472,475	Electrical scope has increased and design has been further defined
26	260533	CONDUITS		0	
26	260534	BOXES		0	
26	260534	SYSTEMS		0	
26	260000	ELECTRICAL PACKAGE 2		0	
26	269999	TEMPORARY GENERATOR AND FUEL FOR TOWER CRANES		15,000	CO Included in GMP for now to cover cost
26	269999	AEP REDUNDANT FEED		2,500	CO Included in GMP for now to cover cost
26	269999			0	
		TOTAL ELECTRICAL		489,975	

BASE BID TABULATION

PROJECT:		Hidalgo County Courthouse			
Exhibit A					
Update to 100% GMP:					
Div	Spec	Description	Opt.	100% & 50% Variance	Comments
27	270000	COMMUNICATIONS			
27	270528	PATHWAYS FOR COMMUNICATION SYSTEMS (Wiring & J-Hooks/Tele/Data/Cable Tray Buildout)		93,766	Added 12 strand fiber from telecom room to security closets; Added backbone cabling for CATV
27	270000	COMMUNICATIONS FOR PACKAGE 2		0	
27	271523	Intercommunication Systems (Master Intercom incl. handsets/cabling/cabling systems/loud speaker)		0	
27	274116	Integrated A/V & Equipment (Projection Screens/Microphones/Digital Signal/Amps/HDMI/Teleconference/Video Displays)		0	
27	274126	Television System (Ant/Signal Amps/Coax/)		0	
27	279999	146 Displays not on A/V drawings		0	
27	279999	SMART ROW CONTAINMENT CENTER FOR MDF		(256,000)	Excluded as no longer shown ET-701
27	279999			0	
27	279999	TELECOM		0	
		TOTAL COMMUNICATIONS		(162,234)	
28	280000	SAFETY AND SECURITY			
28	280500	BASIC MATERIALS & METHODS FOR ELECTRONIC SYSTEMS		(3,266,024)	Combination with Section 11 19 00
28	280510	EQUIPMENT ENCLOSURES		0	
28	280520	LOW VOLTAGE WIRE AND CABLE		0	
28	281300	ACCESS CONTROL SYSTEM		0	
28	282000	DETENTION COMMUNICATION SYSTEM		0	
28	282300	VIDEO SURVEILLANCE SYSTEM		0	
28	283100	FIRE ALARM SYSTEM		50,801	Added Area Rescue System, Extra Fire Fighter Jacks, and Extra Fire Alarm Speaker Devices
28	283113	FIRE ALARM AND DETECTION SYSTEMS		0	
28	283113E	FIRE ALARM AND DETECTION SYSTEMS		0	
28	283130	AIR SAMPLING SMOKE DETECTION SYSTEM		0	
28	283143	FIRE DEPARTMENT RADIO SYSTEM		0	
28	284610	PROGRAMMABLE LOGIC CONTROLLER		0	
28	284620	GRAPHICAL USER INTERFACE		0	
28	284630	NETWORK EQUIPMENT		0	
28	285000	UNINTERRUPTIBLE POWER SUPPLY		0	
28	289999			0	
		TOTAL SAFETY AND SECURITY		(3,215,223)	
31	310000	SITE IMPROVEMENTS			
31	311000	SITE CLEARING (ESP)		0	
31	312200	SITE EXCAVATION AND ROUGH GRADING (ESP)		0	
31	312213	ROUGH GRADING (ESP)		0	

BASE BID TABULATION

PROJECT: Hidalgo County Courthouse

Exhibit A
Update to 100% GMP:

Div	Spec	Description	Opt.	100% & 50% Variance	Comments
31	312300	BUILDING EXCAVATION, FILLING, AND BACKFILLING (ESP)		0	
31	312319	DEWATERING (ESP)		0	
31	312323	TRENCH EXCAVATION AND BACKFILL (ESP)		0	
31	312333	TRENCHING, BACKFILLING AND COMPACTING FOR UTILITIES (ESP)		0	
31	312500	EROSION, SEDIMENT & DUST CONTROL (ESP)		0	
31	313116	TERMITE CONTROL (ESP)		0	
31	316329	DRILLED PIERS (ESP)		0	
31	319999	SLURRY EXISTING UTILITIES (ESP)		0	
31	319999	SURVEYING (ESP)		0	
31	312200	SITE EXCAVATION AND ROUGH GRADING		0	
31	312219	TOPSOILING AND FINISHED GRADING		0	
31	319999			0	
		TOTAL SITE IMPROVEMENTS		0	
32	320000	EXTERIOR IMPROVEMENTS			
32	321313	CONCRETE PAVING, CURBS and PIER Change		(166,600)	Deducted \$125,600 & \$41,000 for VE Items C2 & C3 respectively
32	321315	DECORATIVE CEMENT CONCRETE PAVEMENT		32,670	Added as some colored concrete still shown on C-107.1 & C-107.2
32	321713	PARKING BUMPERS		4,566	
32	321723	PAVING STRIPING AND MARKING		0	
32	323115	GATE OPERATOR - SLIDING		0	
32	323118	PRE-FABRICATED ORNAMENTAL ALUMINUM FENCE		26,579	Added fence at security wall
32	328423	IRRIGATION SYSTEM		(151,000)	
32	329219	SEEDING		0	
32	329223	SODDING		0	
32	329313	PLANTS AND PLANTING		0	
32	329999	LANDSCAPE FURNITURE ALLOWANCE		(90,952)	
32	329999	STAINLESS STEEL BOLLARDS ALLOWANCE		22,000	Allowance as no product number given for product
32	329999			0	
		TOTAL EXTERIOR IMPROVEMENTS		(322,737)	
33	DIV 33	UTILITIES			
33	331000	WATER DISTRIBUTION (ESP)		613,105	Large Changes to Storm and Sanitary
33	333100	SANITARY SEWER (ESP)		0	
33	334000	STORM DRAINAGE (ESP)		0	
33	339999	FIRE LINE (ESP)		0	
33	339999	UTILITIES FOR PACKAGE 2		0	
33	339999	LIFT STATION UPGRADE ALLOWANCE (INCOMPLETE DESIGN)		61,511	Allowance ; RFI answer needed to properly price
33	339999			0	
		TOTAL UTILITIES		674,615	

<u>BASE BID TABULATION</u>					
PROJECT:		Hidalgo County Courthouse			
Exhibit A					
Update to 100% GMP:					
Div	Spec	Description	Opt.	100% & 50% Variance	Comments
		TOTAL DIRECT COST		6,439,266	



New Hidalgo County Courthouse

Exhibit B

Qualifications, Allowances & Exclusions

Qualifications, Clarifications & Assumptions
Hidalgo County Courthouse
100% GMP Amendment

Exhibit B
04/04/2019

Document Acknowledgement

This Amendment increases the 50% Guaranteed Maximum Price as documented below to incorporate the 100% Construction Documents dated January 24, 2019.

- The Guaranteed Maximum Price (“GMP”) is based upon the Hidalgo County, Texas New County Courthouse – Project No. 10085982 Courthouse Square Edinburg, Texas 78539 - 50% Construction Documents dated 09/04/2018 and through Addendum No. 3 to 50% Construction Documents and Specifications for New Hidalgo County Courthouse dated 10/4/2018 as reflected in Exhibit “D”. MORGANTI TEXAS, INC. (MTI) has also included the Hidalgo County, Texas – New County Courthouse – Project No. 10085982 Courthouse Square Edinburg, Texas 78539 - 100% Construction Documents – Dated 09/04/2018 Structural Package and Addendum No. 1 To 100% Structural Construction Documents and Specifications for New Hidalgo County Courthouse dated 09/21/2018. Other Addendums and documents are excluded at this time and will be addressed following GMP.
- No work or changes in any addendum that affects the Early Site Package has been included in this GMP.
- The GMP includes a limited allowance of \$402,669 for any items requiring additional information, design or detailing.

Division 01: General Requirements

- The proposal is for the total project only, individual line item amounts are not guaranteed and may increase or decrease as the project progresses. (This is not a Line Item Estimate). This GMP will not change except through County-approved Change Orders (or Amendments) based on changes in design.
- This GMP is based on an overall project schedule of (34 Months) 1040 calendar days and assumes approval of permitting for the remainder of the project in accordance with the construction schedule. An allowance for anticipated weather days has been included within the 1,040 calendar days per 1.1.12 of the A201 General Conditions.
- We have found multiple items in the specifications that are not indicated on the drawings and are therefore impossible to quantify and price.
- This GMP does not include any City of Edinburg plan review comments which may increase or decrease the scope of the project.
- CCIP will be utilized for General Liability Insurance at lump sum amount of 1.30% of the total contract value. Coverage for the project and subcontractors will be in accordance with the CCIP policy for onsite work. Offsite coverage for insurance will be per the subcontractor’s standard policy and will not include increased limits as these would be prohibitively expensive.

Construction Management | General Contracting | Design Build | Project Management

- Generally, a five day work week and normal working hours are included with the ability to work necessary hours or weekends from time to time. We are unaware of any Owner restrictions on work hours.
- An allowance of \$115,000 for permitting costs and any other payments required by City of Edinburg is included.
- MTI has excluded any utility usage or connection fees as these are covered by the Owner.
- Coordination of the different design disciplines is presumed to be complete. Morganti reserves the right to adjust pricing accordingly should the 100% documents indicate that further coordination is required.
- Our constructability comments have been issued separately.
- Wage rates are based on South Texas College wage rates dated 4/26/16.
- The GMP and Amendment assumes that any change orders required during the course of the project will be executed promptly and that the aggregate amount of any CCD's open where MTI is required to proceed will be limited to no more than \$200,000.
- The GMP includes a contingency to be utilized by the Construction Manager as needed during the construction process. Issues for which this contingency may be used include, but are not limited to: expediting, temporary protection, overtime, shiftwork, scope gaps, subcontractor failures, low estimates, weather protection, escalation, deductibles, cost overruns and other circumstances that may arise or that may not be quantifiable prior to creation of the GMP. This contingency is not intended to be used for changes in the scope of the work or to cover errors or omissions in the construction documents. Any contingency remaining at the conclusion of the project will be treated as savings and returned to the Owner in accordance with the contract.
- Refer to Document Entitled "Allowances – Exclusions". Adjustments to the GMP HAVE NOT been made in response to the Response Comments from HDR Architects.

Division 02: Existing Conditions

- MTI's current plan is to have two tower cranes and one dual man and material hoist for the project for a duration of 14 months.

Division 03: Concrete

- MTI has excluded any precast concrete structures as none were found.
- Concrete pricing is based on bottom of slab to top of structure along with the CUP and Sallie Port.
- MTI has excluded any post tensioning as none was shown.

Division 04: Masonry

- MTI has excluded integral waterproofing admixture. No locations for it could be found.
- MTI has excluded glass unit masonry units mentioned in specifications. None could be found.
- MTI has included an allowance of \$12,500 for Neoprene Pad at Top of CMU Detail C5/S-509.

Division 05: Metals

- MTI has excluded canopies at the CUP.
- MTI has included an allowance of \$560,000 for the Brise Soleil system and aluminum panel system including all framing, decorative metal aluminum panels and accessories.

Construction Management | General Contracting | Design Build | Project Management

- MTI has excluded restroom support frames as they were not shown in the contract documents.
- MTI has excluded Unistrut support metal as they do not show locations or quantities in the contract documents.
- MTI has excluded glass railings.
- MTI has included a steel ladder in lieu of aluminum ladders @ roof hatches.
- MTI has included a \$110,000 allowance for the MEP platform as shown on S1.08 / A and assumes this will be fully designed by the EOR. We have not included any design costs in this GMP for this work.

Division 06: Woods, Plastics, and Composites

- Jury Box seating has been excluded from this proposal as this is part of FF&E.
- Wood Base WB-1 will be custom made from Beaubois.
- The specified “Ceilings Plus” laminate is not compatible with the adhesives and equipment in use by the millwork fabricator. The fabricator will provide product data and samples of similar laminate for review and approval of the Architect.

Division 07: Thermal & Moisture Protection

- MTI has excluded the Vegetated Roof System; a standard roof will be provided.
- MTI has only included an expansion joint system between the sally port and the courthouse building.
- MTI has excluded Electric Field Vector Mapping (EFVM) testing at roof.
- MTI has excluded expansion joint covers as they do not appear on the contract documents.
- MTI has excluded Spray Applied Fire Proofing as it is not shown in the contract documents.
- MTI has included Spray Applied Fiber Insulation as an Allowance of \$ 25,000 as the location has been “described, but not shown on the documents”.
- MTI has excluded Metal Plate Rainscreen Wall Panels as the design team has confirmed these are not in the project.
- MTI has excluded downspouts and gutters as they do not show locations on drawings and therefore cannot be quantified.

Division 08: Openings

- MTI has included an allowance of \$30,000 for auto operators. Current documents do not show any locations. Power is not indicated on Drawing EP-102A.
- MTI has excluded plastic laminate doors per specification 08 14 23, with the exception of the court side face of the judge’s door in each courtroom.
- MTI has excluded key cabinets.
- MTI has excluded draft/fire curtains at escalators as they are called for in the specifications, but none are currently shown on the drawings.
- MTI has excluded curtain wall chamber testing. All testing to be done by an independent agent by Owner.

Division 09: Finishes

- MTI has excluded stucco and / or Plaster moldings as none are currently shown.
- MTI has excluded floor moisture treatment/remediation costs in the event concrete does not cure in time for floor installation.
- MTI has excluded any interior stucco and / or plaster as none is currently shown. Exterior stucco is included.
- MTI has excluded porcelain tile PT-5 as no locations could be found in current drawings.
- MTI has excluded all mineral wool insulation behind stucco and assumed rigid insulation.
- MTI has included an allowance of \$ 20,385 for the porcelain tile at the main ID sign shown on AG-403 as documents do not specify manufacturer or model of tile to use. Refer to “Allowance – Exclusion”

Division 10: Specialties

- MTI has excluded picture rails. These are part of FF&E package by owner.
- MTI has accounted for 5ft by 4ft glass enclosed bulletin boards. MTI is excluding illuminated directories and non-illuminated directories mentioned in specification 10 11 00.
- MTI has excluded general interior signage per specification 10 14 06. Interior signage is part of FF&E by owner (includes signage at clerk, county seals at courtrooms, and vinyl transfer graphic designs). MTI has included the monument sign, the vinyl sign on the window and code required signage only. All other signage is to be provided by owner as part of the FF&E.
- MTI has excluded Bird Control Devices per specification 10 81 13 as current documents do not show locations.
- MTI has excluded CG-2, SSCG-1, SSCG-2, PCG, WG, HR-1, and CR-1 mentioned in specification 10 26 00.
- MTI has accounted for fire extinguishers and cabinets per specification 10 44 00. MTI is excluding the oval fire extinguishers and carbon dioxide fire extinguishers mentioned in the drawing legends.
- MTI has excluded providing any hand dryers.
- MTI has excluded the digital signage system (by Owner).
- MTI has included an allowance of \$13,883 for mailboxes. Refer to Allowance – Exclusions Log.
- MTI has included an allowance of \$6,900 for drop boxes. Refer to Allowance – Exclusions Log.
- MTI has included an allowance of \$6,598 for Recessed entrance Mats. Refer to Allowance – Exclusions Log.

Division 11: Equipment

- The GMP includes using CML Detention Systems.
- MTI has included the window washing system davits as indicated in the accepted list of alternates.
- MTI has excluded any concrete bases for security pedestals – none were found.
- MTI has excluded any cell padding for detention cells.
- MTI has included an allowance of \$88,100 for access panels and any required hardware.
- MTI has excluded appliances. No appliance schedule has been provided to include in pricing.
- MTI has included an allowance of \$100,000 for Parking Equipment.

Division 12: Furnishings

Construction Management | General Contracting | Design Build | Project Management

- MTI is currently accounting for using Nevamar manufacturer's color Straightway Oak WO0040T for PL-1. The millwork subcontractor does not believe the ceilings plus material currently specified will work for the shown applications. The supplier cannot use the Ceilings Plus material at their plant due to the required glue creating contamination within the plant.
- MTI is including surface mounted post supports in lieu of what is shown on detail 10/A-571. To be verified with BeauBois.
- MTI has excluded GSA and AWI labels as they are not required.
- MTI has excluded cipher locks, keyless security locks, and wireless cabinet locks mentioned in the specification 12 32 00 as none are shown in the current documents.
- MTI has excluded window sills mentioned in specification 12 32 00 as none are shown in current documents.
- MTI has excluded plexiglass and tack boards mentioned in specification 12 32 00 as none are shown in current documents.
- MTI has excluded jury seating and lecterns as they are part of the FF&E package by owner.
- MTI has excluded all wood panel wainscot similar to that shown on A-621 / 6.
- MTI has excluded solid surface integral sinks mentioned in specification 12 36 36 as they do not appear in the contract documents.
- MTI is currently accounting for SS-3/SS-4 cap on the waiting sides of transaction counter per I series drawings (I-101C for example).
- All low walls similar to sheet A-570 / 9 are included as wood structure and primed Non- fire rated MDF instead of metal stud and gyp board.
- MTI has included an allowance of \$100,000 for Window Coverings.

Division 13: Special Construction

- N/A

Division 14: Conveying Equipment

- MTI has used Schindler Elevators and Escalators for this GMP.
- The main passenger elevator requires a room to house controls and cannot be more than 75ft from the overhead machine room. Current documents do not show this. Needs to be verified.
- MTI excludes knock out panels for Elevator door openings for Elevators P4 and P8 and drywall will be used to close the openings.
- In order to obtain elevators, prepayment must be made by the County to MTI and by MTI to the elevator vendor before the elevators can be placed into production.

Division 21: Fire Suppression

- MTI has excluded any painting of piping.

Division 22: Plumbing

- MTI has excluded any painting of plumbing system.

Construction Management | General Contracting | Design Build | Project Management

- MTI has excluded any systems for gases, devices or equipment.
- MTI has excluded all plumbing not shown on contract documents.

Division 23: HVAC

- MTI has excluded any painting of HVAC systems.
- MTI has excluded any commissioning by 3rd party; HVAC will assist 3rd party agent contracted directly by the Owner.
- MTI has excluded any kitchen/science/fume hoods.
- MTI has excluded Sound Analysis Testing.
- MTI has excluded dehumidifiers.
- MTI has excluded all HVAC not shown on contract documents.
- MTI has excluded ductwork cleaning.
- MTI has excluded the Louvered Penthouse mentioned in specification 23 37 23 as it does not appear in the contract documents.

Division 26: Electrical

- MTI has excluded the raceway, labor, and cost for primary electrical service entrance from electrical pole to primary load of Utility transformer as we understand this is to be provided by the utility provider.
- MTI has excluded any painting of electrical systems.
- MTI has excluded the cost of additional lighting modifications due to an incomplete emergency and egress lighting.
- MTI has excluded all electrical not shown on contract documents.
- MTI has included an alternative light fixture package in this GMP that will need to be reviewed by the architect. The specified light fixture package vendor did not provide pricing. Any adjustments requested will need to be maintained within the current pricing structure.

Division 27: Communications

- MTI has provided a cost for upgraded UPS system from 3KVA to 16KVA per load analysis of sub-contractor. This was priced as described by all competitive subcontractors.
- MTI has excluded all wireless access points, network switches, phones, as these are provided as part of the Owner's FF&E/Technology budget.

Division 28: Electronic Safety Security

- MTI has included the air sampling smoke detection system as part of the Fire Alarm Package.

Division 31: Earthwork

- MTI has included Division 31 costs in Package 1 GMP.

Construction Management | General Contracting | Design Build | Project Management

Division 32: Exterior Improvements

- MTI has excluded all sodding per specification 32 92 23 as none was shown.
- MTI has excluded a permanent irrigation system as none was shown.

Division 33: Utilities.

- Storm system upgrades are being priced in Package 1 since this affects this scope of work.
- Lift station design is not specified on plans. Pricing subject to change after final design.

ALLOWANCE LOG					
	Allowance Item	\$ Amount	Spec Reference(s)	Drawing Reference(s)	Comment
1	Inferred Scope/Design Contingency (%)	576,170	-	-	Negotiated as part of GMP agreement and contract with owner.
2	Permitting	115,000	-	-	To be researched and calculated by CMAR.
3	Neoprene Pad at Top of CMU C5/S-509 Typ	12,500	04 05 23	C5/S-509	Details included with 100% Structural Package dated 9/4/18. Neoprene used for deflection protection of the cmu from the concrete beams above. Also referenced as compressible filler in specs.
4	Brise Soleil and Aluminum Panels System	560,000	05 70 00	A1/A-201, A-514, S-201	Specialty Engineer to design decorative wall panel system, including connections and method of producing panel patterns. Panel patterns to be as shown in drawings. Curtain wall package also includes connection details, but may need validation after VE'ing of system.
5	MEP Platform S1.08/A	110,000	23 73 23	A2/A-108, A-108A, A-108B	Pre-engineered elevated steel supports for AHUs on roof.
6	Spray Applied Fiber Insulation	25,000	07 21 35	-	Insulation used at underside of judges' parking deck that spans over south end of holding cells at level 1. References to insulation on drawings are missing. System is required to maintain thermal envelope of conditioned space.
7	Automatic Door Operators	30,000	08 71 13	Door Scheds A-602 & A-603, EP-101D	Used at main entrance/exit doors on level-1 north, and at judges' entrance from parking deck on level-2. Power not indicated on sheet EP-102A at judges' door 2A-139A
8	Porcelain Tile at Main ID Sign AG-403 (D1)	20,385	07 44 19	AG-403	Laminam tile used on monumental sign to match rust-colored laminam panel of building. Rust-colored panel is a custom color called, 'Alba Del Deserto Gauged'. This is color/Type #1. Color # 2 is a white'ish color. Both colors have been coordinated and on file with local Crossville/Laminam representative.
9	Mailboxes	13,883	10 55 23	A-101A	Mailboxes to be located in Receiving/Scan/Mail room 1A-128. Note on drawing indicates all FFE to be OFOI.
10	Dropbox	6,900	10 55 36	A-101A	Dropbox to be located in Receiving/Scan/Mail room 1A-128. Note on drawing indicates all FFE to be OFOI.
11	Recessed Entrance Mats	6,598	12 48 13	A-101D, S-101D-ADD#1	Recessed Entrance Mat at Vest 1D-101 (main north entrance).
12	Access Panels	88,100	08 31 16, 20 05 10, 26 00 10	-	Per spec. 08 31 16, contractor is to provide access panels or access doors where indicated in drawings. This include architectural, mechanical and electrical drawings. Also per spec. 08 31 16, "where not indicated in drawings, provide access panels and/or doors at walls, and inaccessible ceilings as required to permit access to equipment, devices and piping requiring service, adjustment, or inspection." Spec. 08 31 16 also references spec. 20 05 10 for more information as it pertains to mechanical requirements, and spec 26 00 10 for more information for more informatiion regarding electrical requirements. In all cases, access panels are to match fire rating and security rating of barrier for which it is installed.
13	Parking Equipment	100,000	11 12 00	-	Specification is not needed. There are no parking control devices, such as gate arms or vehicular swing gates, on the project. Div. 28 specs cover controls for vehicular overhead or four-fold doors and sliding gates, including loop detectors, sensors, and communication pedestals. Spec 32 31 18 covers the sliding gate panels and Spec 32 31 15 covers the sliding gate operators.

14	Window Coverings/Roller Shades	100,000	12 24 14	AC-series sheets-General Note 16, Detail 10/A-560	Roller shades are in the project as specified in 12 24 14 and noted in AC series drawings.
17	SS Bollards Civil C-105.1	22,000	-	C-105.1	Per Site Elements Schedule on Sheet C-105.1, base product for bollards are be 'Stainless Steel Fixed Bollard' by Calpipe, model SSF08080-8" Heavy Security.
18	Lift Station Upgrade RFI-64	61,511		-	Control panel and notification configuration driven by owner preferences. Refer to RFI# 064.
19	Corrugated Metal Panel	7,500	07 42 16	A2 & D3/A-312, C4 & D4/A-312	Exterior skin for stair penthouse. BOD is BR5-36 panel by Centria .
20	CT-4 Specified Color Discontinued	30,848	09 30 00	I-001	Per TWC, only specified size has been discontinued. TWC is responding to submittal that references this change.

EXCLUSION LOG

	Excluded Item	\$ Amount	Spec Reference(s)	Drawing Reference(s)	Comment
1	Water Vapor Emission Control System		07 16 05	-	Spec 07 16 05 was added to project after 50%CDs Constructability Review and should be left in project. Water Vapor Emission Control System to be used if concrete floor moisture testing indicates the need for mitigation.
2	Metal Plate Rainscreen Wall Panels		07 42 19	-	Rainscreen systems are not part of projet. Spec not included with 100%CD set.
3	Plastic Laminate Faced Doors		08 14 23	3/A-254, I-001	Door behind judge's benches are to receive PLAM-7 on courtroom side to blend with PLAM wall finish. Door to court holding area to receive wood veneer face to match other courtroom wood doors.
4	Escalator Smoke Containment System			-	Smoke containment system not required at escalator now that I atrium condition has been removed.
5	Bird Control Devices		10 81 13	-	I could not find any documentation that states that these devices are to be removed from project. Spec is mostly performance based, with qualifications of installer and required submisison of shop drawings, but does state to coordinate with project documents.
6	Window Washing Equipment		11 24 23	-	Davit supports have been designed around the roof perimeter for window washing equipment , but the window washing equipment itself is to be provided by owner or service vendor (Alternate #14). If accepted, spec 11 24 23 would apply in terms of qualifications of chosen system or provider.
7	Safety Tie-Backs		11 24 26	A-108.1	Safety Tie-backs are part of project and included with roof deisgn. Tiebacks are required as part of individual safety system because of low parapet heights as well as part of window washing equipment requirements.
8	Projection Screens		11 52 13	-	There are no projection screens in the project. Spec 11 52 13 can be disregarded.
9	146 Displays Not on AV Drawings			AV-401, AV-402	Per documents, only infrastrucuture (conduit, j-boxes, etc...) is to be included in contract. Head units/monitors are to be provided under FFE.
10	Smart Row Containment Center for MDF		-	MH-102A, MH-704	Smart Row cabinet cooling was originally proposed and designed back in Oct. However, due to expense, and a change in IT's approach to service from the Annex in lieu of the courthouse, the MDF cooling loads were reduced. The MDF room is now being designed by CRAC units instead

OWNER PROVIDED ITEMS

	Excluded Item	\$ Amount	Spec Reference(s)	Drawing Reference(s)	Comment
--	---------------	-----------	-------------------	----------------------	---------

1	Interior Identification Devices		10 14 06		FFE
2	Plaques		10 14 16		FFE
3	Digital Signage Systems		10 14 63		FFE
4	Motorized Mobile Storage Shelving		10 56 26		FFE
5	FF & E		Div 12		



New Hidalgo County Courthouse

[Exhibit C](#)
Project Schedule



New Hidalgo County Courthouse Edinburg, Texas



Activity ID	Activity Name	Original Duration	Remaining Duration	Schedule % Complete	Start	Finish	Q												Q												Q												Q																
							J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D					
HCCH-56 Hidalgo County Courthouse 040219							1153	851	0%	27-Dec-17 A	13-Jul-22	13-May-19, HCCH-56.Phase Preconstruction																																															
HCCH-56.Phase Preconstruction							307	30	0%	27-Dec-17 A	13-May-19	13-May-19, HCCH-56.Phase Preconstruction																																															
HCCH-56.Phase.Area Schematic Design							66	0	0%	27-Dec-17 A	13-Apr-18 A	13-Apr-18 A, HCCH-56.Phase.Area: Schematic Design																																															
A1000	Schematic Design	20	0	100%	27-Dec-17 A	26-Feb-18 A	Schematic Design																																																				
A1010	Review/Approve SD	10	0	100%	27-Feb-18 A	20-Mar-18 A	Review/Approve SD																																																				
A1025	CMAR SD Estimate	20	0	100%	13-Mar-18 A	13-Apr-18 A	CMAR SD Estimate																																																				
A1020	Award CMAR	0	0	100%	28-Mar-18 A		Award CMAR, 28-Mar-18 A																																																				
HCCH-56.Phase.1 Design Development							95	0	0%	21-Mar-18 A	10-Jul-18 A	10-Jul-18 A, HCCH-56.Phase.1 Design Development																																															
A1030	Design DevelopmentPkg	60	0	100%	21-Mar-18 A	27-Jun-18 A	Design DevelopmentPkg																																																				
A1040	Review/Estimate/Approve DD's	30	0	100%	13-Jun-18 A	10-Jul-18 A	Review/Estimate/Approve DD's																																																				
HCCH-56.Phase.2 Early GMP Activities							84	0	0%	25-Jun-18 A	28-Sep-18 A	28-Sep-18 A, HCCH-56.Phase.2 Early GMP Activities																																															
A1035	Early GMP Package	20	0	100%	25-Jun-18 A	13-Jul-18 A	Early GMP Package																																																				
A1050	Early GMP Bidding/Prep/Review	25	0	100%	13-Jul-18 A	17-Aug-18 A	Early GMP Bidding/Prep/Review																																																				
A1140	Permitting Early GMP	30	0	100%	18-Jul-18 A	28-Sep-18 A	Permitting Early GMP																																																				
A1060	Award Early GMP	0	0	100%	29-Aug-18 A		Award Early GMP, 29-Aug-18 A																																																				
A1160	NTP Early GMP	0	0	100%	07-Sep-18 A		NTP Early GMP, 07-Sep-18 A																																																				
HCCH-56.Phase.3 50% Construction Documents							45	0	0%	16-Jul-18 A	07-Sep-18 A	07-Sep-18 A, HCCH-56.Phase.3 50% Construction Documents																																															
A1070	50% Construction Documents	45	0	100%	16-Jul-18 A	07-Sep-18 A	50% Construction Documents																																																				
A1080	Review/Estimate/Approve 50% CD's	45	0	100%	16-Jul-18 A	07-Sep-18 A	Review/Estimate/Approve 50% CD's																																																				
HCCH-56.Phase.4 Full GMP Activities							136	30	0%	10-Sep-18 A	13-May-19	13-May-19, HCCH-56.Phase.4 Full GMP Activities																																															
A1090	GMP @ 50% CD's Bidding/Prep/Review	40	0	100%	10-Sep-18 A	06-Nov-18 A	GMP @ 50% CD's Bidding/Prep/Review																																																				
A1150	Permitting Full Structure	35	0	100%	05-Oct-18 A	30-Nov-18 A	Permitting Full Structure																																																				
A1170	NTP Full GMP	0	0	100%	07-Nov-18 A		NTP Full GMP, 07-Nov-18 A																																																				
A1100	Award GMP	0	0	100%	07-Nov-18 A		Award GMP, 07-Nov-18 A																																																				
A1690	Permit Full GMP	50	30	100%	31-Jan-19 A	13-May-19	Permit Full GMP																																																				
HCCH-56.Phase.5 95% Construction Documents							73	0	0%	26-Sep-18 A	25-Jan-19 A	25-Jan-19 A, HCCH-56.Phase.5 95% Construction Documents																																															
A1220	95% Construction Documents	46	0	100%	26-Sep-18 A	07-Dec-18 A	95% Construction Documents																																																				
A1230	Review/Verify 95% CD's Vs. GMP	30	0	100%	26-Nov-18 A	31-Dec-18 A	Review/Verify 95% CD's Vs. GMP																																																				
A1540	Approve 95% CD's	5	0	100%	02-Jan-19 A	25-Jan-19 A	Approve 95% CD's																																																				
HCCH-56.Phase.6 100% Construction Documents							97	5	0%	26-Nov-18 A	08-Apr-19	08-Apr-19, HCCH-56.Phase.6 100% Construction Documents																																															
A1110	100% Construction Documents	45	0	100%	26-Nov-18 A	31-Jan-19 A	100% Construction Documents																																																				
A1120	Review/Verify 100% CD's vs GMP	11	5	100%	01-Feb-19 A	08-Apr-19	Review/Verify 100% CD's vs GMP																																																				
A1130	Approval of 100% CD's	0	0	0%		08-Apr-19	Approval of 100% CD's																																																				
HCCH-56.7 Submittals & Procurement							249	120	0%	12-Sep-18 A	17-Sep-19	17-Sep-19, HCCH-56.7 Submittals & Procurement																																															
HCCH-56.7.1 Early GMP Activities							249	120	0%	12-Sep-18 A	17-Sep-19	17-Sep-19, HCCH-56.7.1 Early GMP Activities																																															
A1840	Issue and Execute Early Subcontracts	6	0	100%	12-Sep-18 A	11-Oct-18 A	Issue and Execute Early Subcontracts																																																				
A1960	Obtain Soil Proctor(s)	3	0	100%	27-Sep-18 A	01-Oct-18 A	Obtain Soil Proctor(s)																																																				
A1970	Approve Soil Proctor(s)	5	0	100%	01-Oct-18 A	03-Oct-18 A	Approve Soil Proctor(s)																																																				
A1900	Submit Concrete Mix	5	0	100%	01-Oct-18 A	24-Oct-18 A	Submit Concrete Mix																																																				
A1930	Submit (Initial) Reinforcing	15	0	100%	03-Oct-18 A	24-Oct-18 A	Submit (Initial) Reinforcing																																																				
A1990	Submit UG MEP	35	0	100%	03-Oct-18 A	24-Oct-18 A	Submit UG MEP																																																				
A2020	Submit Site Utilities	20	0	100%	03-Oct-18 A	24-Oct-18 A	Submit Site Utilities																																																				
A1980	Release Soil	1	0	100%	04-Oct-18 A	05-Oct-18 A	Release Soil																																																				
A1910	Approve Concrete Mix	10	0	100%	05-Oct-18 A	01-Nov-18 A	Approve Concrete Mix																																																				
A1940	Approve Reinforcing	10	0	100%	09-Oct-18 A	29-Oct-18 A	Approve Reinforcing																																																				
A2000	Approve UG MEP	4	0	100%	29-Oct-18 A	24-Dec-18 A	Approve UG MEP																																																				

█ Actual Level of Effort █ Remaining Work █ Critical Remaining Work
█ Actual Work █ Milestone ▶ summary



New Hidalgo County Courthouse

[Exhibit D](#)
Drawing & Specifications List

Hidalgo County Court House Drawings Log

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
G-003	SHEET INDEX	9/4/2018	9/4/2018					
G-005	PROJECT SUMMARY	9/4/2018	9/4/2018					
G-101	LEVEL ONE - LIFE SAFETY	9/4/2018	9/4/2018					
G-101F	CENTRAL UTILITY - LIFE SAFETY	9/4/2018	9/4/2018					
G-102	LEVEL TWO - LIFE SAFETY	9/4/2018	9/4/2018					
G-103	LEVEL THREE - LIFE SAFETY	9/4/2018	9/4/2018					
G-104	LEVEL FOUR - LIFE SAFETY	9/4/2018	9/4/2018					
G-105	LEVEL FIVE - LIFE SAFETY	9/4/2018	9/4/2018					
G-106	LEVEL SIX - LIFE SAFETY	9/4/2018	9/4/2018					
G-107	LEVEL SEVEN - LIFE SAFETY	9/4/2018	9/4/2018					
G-801	SECURITY PLAN - LEVEL 1	9/4/2018	9/4/2018					
G-802	SECURITY PLAN - LEVEL 2	9/4/2018	9/4/2018					
G-803	SECURITY PLAN - LEVEL 3	9/4/2018	9/4/2018					
G-804	SECURITY PLAN - LEVEL 4	9/4/2018	9/4/2018					
G-805	SECURITY PLAN - LEVEL 5	9/4/2018	9/4/2018					
G-806	SECURITY PLAN - LEVEL 6	9/4/2018	9/4/2018					
G-807	SECURITY PLAN - LEVEL 7	9/4/2018	9/4/2018					
CIVIL DRAWINGS								
C-100	SITE ORIENTATION PLAN	9/4/2018	9/4/2018					1/24/2019
C-101.1	EXISTING CONDITIONS PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
C-101.2	EXISTING CONDITIONS PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
C-102	TREE PRESERVATION PLAN	9/4/2018	9/4/2018					1/24/2019
C-103.1	SITE DEMOTION PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
C-103.2	SITE DEMOTION PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
C-104	EROSION CONTROL PLAN	9/4/2018	9/4/2018					1/24/2019
C-105.1	HORIZONTAL CONTROL PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
C-105.2	HORIZONTAL CONTROL PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
C-106.1	SITE GRADING PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
C-106.2	SITE GRADING PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
C-107.1	SITE PAVEMENTS PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
C-107.2	SITE PAVEMENTS PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
C-108.1	EXISTING DRAINAGE AREA MAP	9/4/2018	9/4/2018					1/24/2019
C-108.2	ULTIMATE DRAINAGE AREA MAP	9/4/2018	9/4/2018					1/24/2019
C-108.3	STORM SEWER PLAN	9/4/2018	9/4/2018					1/24/2019
C-108.4	STORM SEWER DETAILS & CALCULATIONS							1/24/2019
C-109.1	WATER PLAN	9/4/2018	9/4/2018					1/24/2019
C-109.2	SANITARY SEWER PLAN	9/4/2018	9/4/2018					1/24/2019

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
C-109.3	LIFT STATION DETAILS							1/24/2019
C-109.4	LIFT STATION DETAILS							1/24/2019
C-501	SITE DETAILS	9/4/2018	9/4/2018					1/24/2019
C-502	SITE DETAILS	9/4/2018	9/4/2018					
C-503	EROSION CONTROL DETAILS	9/4/2018	9/4/2018					1/24/2019
STRUCTURAL DRAWINGS								
G-004B	SHEET INDEX	9/4/2018	9/4/2018					
S-000	STRUCTURAL COVER SHEET	9/4/2018	9/4/2018					
S-001	GENERAL NOTES	9/4/2018	9/4/2018					
S-002	GENERAL NOTES	9/4/2018	8/2/2018			8/2/2018		
S-003	SPECIAL INSPECTION	9/4/2018	9/4/2018	9/4/2018				
S-004	SYMBOLS & ANNOTATIONS	9/4/2018	9/4/2018					
S-005	TYPICAL CONCRETE DETAILS	9/4/2018	9/4/2018	9/4/2018				
S-006	TYPICAL CONCRETE DETAILS	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-007	TYPICAL CONCRETE DETAILS	9/4/2018		9/4/2018				
S-008	TYPICAL CONCRETE DETAILS	9/4/2018		9/4/2018				
S-009	TYPICAL CONCRETE DETAILS	9/4/2018	9/4/2018					
S-010	TYPICAL CONCRETE DETAILS	9/4/2018	9/4/2018					
S-011	TYPICAL CONCRETE DETAILS	9/4/2018	9/4/2018					
S-012	TYPICAL STRUCTURAL STEEL DETAILS	9/4/2018	9/4/2018					
S-013	TYPICAL STRUCTURAL STEEL DETAILS	9/4/2018	9/4/2018					
S-014	TYPICAL PRE-ENGINEERED STEEL CONNECTIONS DETAILS	9/4/2018	9/4/2018					
S-015	WIND LOAD PLAN & ELEVATIONS	9/4/2018	10/4/2018					
S-016	CUP-WIND LOAD PLAN & ELEVATION	9/4/2018	10/4/2018					
S-017	LIVE LOAD PLAN - LEVEL 1	9/4/2018	9/4/2018					
S-018	LIVE LOAD PLAN - LEVEL 2	9/4/2018	9/4/2018					
S-019	LIVE LOAD PLAN - LEVEL 3	9/4/2018	9/4/2018					
S-020	LIVE LOAD PLAN - LEVEL 4	9/4/2018	9/4/2018					
S-021	LIVE LOAD PLAN - LEVEL 5-8	9/4/2018	9/4/2018					
S-022	LIVE LOAD PLANS - LEVEL 9 & CUP	9/4/2018	9/4/2018					
S-100	COMPOSITE DEEP FOUNDATION PLAN - LEVEL 0	9/4/2018	9/4/2018	9/4/2018				
S-100A	PARTIAL DEEP FOUNDATION PLAN - LEVEL 0 AREA A	9/4/2018	9/4/2018	9/4/2018	7/19/2018	8/2/2018		
S-100B	PARTIAL DEEP FOUNDATION PLAN - LEVEL 0 AREA B	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-100C	PARTIAL DEEP FOUNDATION PLAN - LEVEL 0 AREA C	9/4/2018	8/2/2018			8/2/2018		
S-100D	PARTIAL DEEP FOUNDATION PLAN - LEVEL 0 AREA D	9/4/2018	8/2/2018			8/2/2018		
S-100E	PARTIAL DEEP FOUNDATION PLAN - LEVEL 0 AREA E	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-101	COMPOSITE FOUNDATION PLAN - LEVEL 1	9/4/2018	9/4/2018	9/4/2018				
S-101A	PARTIAL FOUNDATION PLAN - LEVEL 1 AREA A	9/4/2018	9/4/2018	9/4/2018	7/19/2018	8/2/2018		
S-101B	PARTIAL FOUNDATION PLAN - LEVEL 1 AREA B	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-101C	PARTIAL FOUNDATION PLAN - LEVEL 1 AREA C	9/4/2018	9/4/2018	9/4/2018		8/2/2018		

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
S-101D	PARTIAL FOUNDATION PLAN - LEVEL 1 AREA D	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-101E	PARTIAL FOUNDATION PLAN - LEVEL 1 AREA E	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-101F	CUP FOUNDATION PLAN - AREA F	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-101G	SECURITY FENCE FOUNDATION PLAN	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-102	COMPOSITE FRAMING PLAN - LEVEL 2	9/4/2018	9/4/2018					
S-102A	PARTIAL FRAMING PLAN - LEVEL 2 AREA A	9/4/2018	9/4/2018					
S-102B	PARTIAL FRAMING PLAN - LEVEL 2 AREA B	9/4/2018	9/4/2018					
S-102C	PARTIAL FRAMING PLAN - LEVEL 2 AREA C	9/4/2018	9/4/2018					
S-102D	PARTIAL FRAMING PLAN - LEVEL 2 AREA D	9/4/2018	9/4/2018					
S-102E	PARTIAL FRAMING PLAN - LEVEL 2 AREA E	9/4/2018	9/4/2018					
S-102F	CUP FRAMING PLAN - AREA F	9/4/2018	9/4/2018					
S-103	COMPOSITE FRAMING PLAN - LEVEL 3	9/4/2018	9/4/2018					
S-103A	PARTIAL FRAMING PLAN - LEVEL 3 AREA A	9/4/2018	9/4/2018					
S-103B	PARTIAL FRAMING PLAN - LEVEL 3 AREA B	9/4/2018	9/4/2018					
S-103C	PARTIAL FRAMING PLAN - LEVEL 3 AREA C	9/4/2018	9/4/2018					
S-103D	PARTIAL FRAMING PLAN - LEVEL 3 AREA D	9/4/2018	9/4/2018					
S-103E	PARTIAL FRAMING PLAN - LEVEL 3 AREA E	9/4/2018	9/4/2018					
S-104	COMPOSITE FRAMING PLAN - LEVEL 4	9/4/2018	9/4/2018					
S-104A	PARTIAL FRAMING PLAN - LEVEL 4 AREA A	9/4/2018	9/4/2018					
S-104B	PARTIAL FRAMING PLAN - LEVEL 4 AREA B	9/4/2018	9/4/2018					
S-104C	PARTIAL FRAMING PLAN - LEVEL 4 AREA C	9/4/2018	9/4/2018					
S-104D	PARTIAL FRAMING PLAN - LEVEL 4 AREA D	9/4/2018	9/4/2018					
S-105	COMPOSITE FRAMING PLAN - LEVEL 5	9/4/2018	9/4/2018					
S-105A	PARTIAL FRAMING PLAN - LEVEL 5 AREA A	9/4/2018	9/4/2018					
S-105B	PARTIAL FRAMING PLAN - LEVEL 5 AREA B	9/4/2018	9/4/2018					
S-106	COMPOSITE FRAMING PLAN - LEVEL 6	9/4/2018	9/4/2018					
S-106A	PARTIAL FRAMING PLAN - LEVEL 6 AREA A	9/4/2018	9/4/2018					
S-106B	PARTIAL FRAMING PLAN - LEVEL 6 AREA B	9/4/2018	9/4/2018					
S-107	COMPOSITE FRAMING PLAN - LEVEL 7	9/4/2018	9/4/2018					
S-107A	PARTIAL FRAMING PLAN - LEVEL 7 AREA A	9/4/2018	9/4/2018					
S-107B	PARTIAL FRAMING PLAN - LEVEL 7 AREA B	9/4/2018	9/4/2018					
S-108	COMPOSITE ROOF FRAMING PLAN - LEVEL 8	9/4/2018	9/4/2018					
S-108A	PARTIAL ROOFING FRAMING PLAN - LEVEL 8 AREA A	9/4/2018	9/4/2018					
S-108B	PARTIAL ROOFING FRAMING PLAN - LEVEL 8 AREA B	9/4/2018	9/4/2018					
S-109	COMPOSITE HIGH ROOF FRAMING PLAN - LEVEL 9	9/4/2018	9/4/2018					
S-109A	PARTIAL HIGH ROOF FRAMING PLAN - LEVEL 9 AREA A	9/4/2018	9/4/2018					
S-109B	PARTIAL HIGH ROOF FRAMING PLAN - LEVEL 9 AREA B	9/4/2018	9/4/2018					
S-201	EXTERIOR FRAMING ELEVATION	9/4/2018	9/4/2018					
S-301	BUILDING SECTIONS	9/4/2018	9/4/2018					
S-302	BUILDING SECTIONS	9/4/2018	9/4/2018					

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
S-401	ENLARGED CONCRETE SHEAR WALL PLAN	9/4/2018	9/4/2018					
S-402	CONCRETE SHEAR WALL ELEVATIONS	9/4/2018	9/4/2018					
S-403	CONCRETE SHEAR WALL ELEVATIONS	9/4/2018	9/4/2018					
S-404	CONCRETE SHEAR WALL ELEVATIONS	9/4/2018	9/4/2018					
S-405	CONCRETE SHEAR WALL ELEVATIONS	9/4/2018	9/4/2018					
S-406	CONCRETE SHEAR WALL ELEVATIONS	9/4/2018	9/4/2018					
S-407	CONCRETE SHEAR WALL ELEVATIONS	9/4/2018	9/4/2018					
S-501	FOUNDATION DETAILS	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-502	FOUNDATION DETAILS	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-503	FOUNDATION DETAILS	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-504	FOUNDATION DETAILS	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-505	FOUNDATION DETAILS	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-506	FOUNDATION DETAILS	9/4/2018	9/4/2018	9/4/2018				
S-507	FOUNDATION DETAILS	9/4/2018	9/4/2018	9/4/2018				
S-508	FRAMING DETAILS	9/4/2018	9/4/2018					
S-509	FRAMING DETAILS	9/4/2018	9/4/2018					
S-600	CONCRETE BAR PLACEMENT DIAGRAM & TYPICAL DETAILS	9/4/2018	9/4/2018					
S-601	DRILLED PIER SCHEDULES	9/4/2018	9/4/2018	9/4/2018		8/2/2018		
S-602	CONCRETE COLUMNS SCHEDULES	9/4/2018	9/4/2018	9/4/2018				
S-603	CONCRETE COLUMNS & WALL SCHEDULES	9/4/2018	9/4/2018	9/4/2018				
S-604	CONCRETE GRADE BEAM SCHEDULES	9/4/2018	9/4/2018	9/4/2018				
S-605	CONCRETE GRADE BEAM SCHEDULES	9/4/2018	9/4/2018					
S-606	CONCRETE BEAM SCHEDULES - LEVEL 2	9/4/2018	9/4/2018					
S-607	CONCRETE BEAM SCHEDULES - LEVEL 2	9/4/2018	9/4/2018					
S-608	CONCRETE BEAM SCHEDULES - LEVEL 3	9/4/2018	9/4/2018					
S-609	CONCRETE BEAM SCHEDULES - LEVEL 3 & 4	9/4/2018	9/4/2018					
S-610	CONCRETE BEAM SCHEDULES - LEVEL 4 & 5	9/4/2018	9/4/2018					
S-611	CONCRETE BEAM SCHEDULES - LEVEL 5 & 6	9/4/2018	9/4/2018					
S-612	CONCRETE BEAM SCHEDULES - LEVEL 6 & 7	9/4/2018	9/4/2018					
S-613	CONCRETE BEAM SCHEDULES - LEVEL 7 & 8	9/4/2018	9/4/2018					
S-614	CONCRETE BEAM SCHEDULES - LEVEL 8	9/4/2018	9/4/2018					
S-615	CONCRETE GIRDER SCHEDULES - LEVEL 2	9/4/2018	9/4/2018					
S-616	CONCRETE GIRDER SCHEDULES - LEVEL 2	9/4/2018	9/4/2018					
S-617	CONCRETE GIRDER SCHEDULES - LEVEL 3	9/4/2018	9/4/2018					
S-618	CONCRETE GIRDER SCHEDULES - LEVEL 3	9/4/2018	9/4/2018					
S-619	CONCRETE GIRDER SCHEDULES - LEVEL 4	9/4/2018	9/4/2018					
S-620	CONCRETE GIRDER SCHEDULES - LEVELS 4 & 5	9/4/2018	9/4/2018					
S-621	CONCRETE GIRDER SCHEDULES - LEVELS 5 & 6	9/4/2018	9/4/2018					
S-622	CONCRETE GIRDER SCHEDULES - LEVELS 6, 7 & 8	9/4/2018	9/4/2018					
S-623	CONCRETE GIRDER SCHEDULES - LEVEL 8	9/4/2018	9/4/2018					

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
SK-02	STAIR NO 6 - PARTIAL FRAMING PLAN - LEVEL 2		10/4/2018					10/4/2018
SK-03	STAIR NO 7 - PARTIAL FRAMING PLAN - LEVEL 2		10/4/2018					10/4/2018
SK-04	PARTIAL FOUNDATION PLAN - LEVEL 1 AREA D		10/4/2018					10/4/2018
SK-05	PARTIAL FOUNDATION PLAN - LEVEL 1 AREA B		10/4/2018					10/4/2018
LANDSCAPE DRAWINGS								
L-101.1	SITE LANDSCAPE PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
L-101.2	SITE LANDSCAPE PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
L-201	LANDSCAPE DETAILS							1/24/2019
ARCHITECTURAL DRAWINGS								
A-101	OVERALL LEVEL 1 PLAN	9/4/2018	9/4/2018					
A-101.1	FAÇADE PLAN - LEVEL 1 - OVERALL	9/4/2018	9/4/2018					
A-101A	LEVEL 1 PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
A-101B	LEVEL 1 PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
A-101C	LEVEL 1 PLAN AREA C	9/4/2018	9/4/2018					1/24/2019
A-101D	LEVEL 1 PLAN AREA D	9/4/2018	9/4/2018					1/24/2019
A-101E	LEVEL 1 PLAN AREA E	9/4/2018	9/4/2018					
A-101F	LEVEL 1 PLAN AREA F	9/4/2018	9/4/2018					1/24/2019
A-101G	LEVEL 1 PLAN AREA G	9/4/2018	9/4/2018					
A-102	OVERALL LEVEL 2 PLAN	9/4/2018	9/4/2018					
A-102.1	FAÇADE PLAN - LEVEL 2 - OVERALL	9/4/2018	9/4/2018					
A-102A	LEVEL 2 PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
A-102B	LEVEL 2 PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
A-102C	LEVEL 2 PLAN AREA C	9/4/2018	9/4/2018					1/24/2019
A-102D	LEVEL 2 PLAN AREA D	9/4/2018	9/4/2018					1/24/2019
A-102E	LEVEL 2 PLAN AREA E	9/4/2018	9/4/2018					
A-102F	ROOF PLAN - CUP	9/4/2018	9/4/2018					
A-103	OVERALL LEVEL 3 PLAN	9/4/2018	9/4/2018					
A-103.1	FAÇADE PLAN - LEVEL 3 - OVERALL	9/4/2018	9/4/2018					
A-103A	LEVEL 3 PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
A-103B	LEVEL 3 PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
A-103C - ALT#2	LEVEL 3 PLAN AREA C - ALT. #2	9/4/2018	9/4/2018					
A-103D	LEVEL 3 PLAN AREA D ROOF	9/4/2018	9/4/2018					
A-103E	THIRD LEVEL PLAN - AREA ROOF	9/4/2018	9/4/2018					
A-103E - ALT #4	THIRD LEVEL PLAN - AREA E ROOF ALT. #4	9/4/2018	9/4/2018					
A-104	OVERALL LEVEL 4 PLAN	9/4/2018	9/4/2018					
A-104.1	FAÇADE PLAN - LEVEL 4-LEVEL 7 OVERALL	9/4/2018	9/4/2018					
A-104A	LEVEL 4 PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
A-104B	LEVEL 4 PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
A-104C	FOURTH LEVEL PLAN - AREA C ROOF	9/4/2018	9/4/2018					
A-104D	FOURTH LEVEL PLAN - AREA D ROOF	9/4/2018	9/4/2018					

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
A-105	OVERALL LEVEL 5 PLAN	9/4/2018	9/4/2018					
A-105A	LEVEL 5 PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
A-105B	LEVEL 5 PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
A-106	OVERALL LEVEL 6 PLAN	9/4/2018	9/4/2018					
A-106A	LEVEL 6 PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
A-106B	LEVEL 6 PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
A-107	OVERALL LEVEL 7 PLAN	9/4/2018	9/4/2018					
A-107A	LEVEL 7 PLAN AREA A	9/4/2018	9/4/2018					1/24/2019
A-107B	LEVEL 7 PLAN AREA B	9/4/2018	9/4/2018					1/24/2019
A-108	EIGHTH LEVEL PLAN - OVERALL ROOF	9/4/2018	9/4/2018					
A-108A	EIGHTH LEVEL PLAN - AREA A ROOF	9/4/2018	9/4/2018					11/21/2018
A-108B	EIGHTH LEVEL PLAN - AREA B ROOF	9/4/2018	9/4/2018					11/21/2018
A-108 - ALT #14	EIGHTH LEVEL PLAN - ROOF ALTERNATE	9/4/2018	9/4/2018					
AC-101	REFLECTED CEILING PLAN - LEVEL 1 OVERALL	9/4/2018	9/4/2018					
AC-102	REFLECTED CEILING PLAN - LEVEL 2 OVERALL	9/4/2018	9/4/2018					
AC-103	REFLECTED CEILING PLAN - LEVEL 3 OVERALL	9/4/2018	9/4/2018					
AC-104	REFLECTED CEILING PLAN - LEVEL 4 OVERALL	9/4/2018	9/4/2018					
AC-105	REFLECTED CEILING PLAN - LEVEL 5 OVERALL	9/4/2018	9/4/2018					
AC-106	REFLECTED CEILING PLAN - LEVEL 6 OVERALL	9/4/2018	9/4/2018					
AC-107	REFLECTED CEILING PLAN - LEVEL 7 OVERALL	9/4/2018	9/4/2018					
AC-201	RCP - LEVEL 1 SPECIALIZED AREA A&B	9/4/2018	9/4/2018					
AC-202	RCP - LEVEL 2 SPECIALIZED AREA A&B	9/4/2018	9/4/2018					
AC-203	RCP - LEVEL 3 SPECIALIZED AREA A&B	9/4/2018	9/4/2018					
A-201	OVERALL EXTERIOR ELEVATION	9/4/2018	9/4/2018					11/21/2018
A-202	OVERALL EXTERIOR ELEVATION	9/4/2018	9/4/2018					11/21/2018
A-203	OVERALL EXTERIOR ELEVATION	9/4/2018	9/4/2018					11/21/2018
A-251	INTERIOR ELEVATION	9/4/2018	9/19/2018		9/19/2018			1/24/2019
A-252	INTERIOR ELEVATION	9/4/2018	9/4/2018					1/24/2019
A-253	INTERIOR ELEVATION							1/24/2019
A-254	INTERIOR ELEVATION							1/24/2019
A-255	INTERIOR ELEVATION							1/24/2019
A-256	INTERIOR ELEVATION							1/24/2019
A-301	SECTIONS - BUILDING	9/4/2018	9/4/2018					11/21/2018
A-302	SECTIONS - BUILDING	9/4/2018	9/4/2018					11/21/2018
A-303	SECTIONS - BUILDING	9/4/2018	9/4/2018					11/21/2018
A-304	SECTIONS - BUILDING & WALL - CUP	9/4/2018	9/4/2018					
A-310	WALL SECTIONS	9/4/2018	9/4/2018					12/18/2018
A-311	WALL SECTIONS	9/4/2018	9/4/2018					11/21/2018
A-312	WALL SECTIONS	9/4/2018	9/4/2018					
A-313	WALL SECTIONS	9/4/2018	9/4/2018					

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED	
A-561	MILLWORK ELEVATIONS	9/4/2018	9/4/2018					1/24/2019	
A-562	MILLWORK ELEVATIONS	9/4/2018	9/4/2018					1/24/2019	
A-563	MILLWORK ELEVATIONS	9/4/2018	9/4/2018					1/24/2019	
A-564	MILLWORK ELEVATIONS	9/4/2018	9/4/2018					1/24/2019	
A-565	MILLWORK ELEVATIONS	9/4/2018	9/4/2018					1/24/2019	
A-566	MILLWORK ELEVATIONS	9/4/2018	9/4/2018					1/24/2019	
A-567	MILLWORK ELEVATIONS	9/4/2018	9/4/2018					1/24/2019	
A-568	MILLWORK SECTIONS	9/4/2018	9/4/2018					1/24/2019	
A-569	MILLWORK SECTIONS	9/4/2018	9/4/2018						
A-570	MILLWORK SECTIONS	9/4/2018	9/4/2018					1/24/2019	
A-571	MILLWORK SECTIONS	9/4/2018	9/4/2018					1/24/2019	
A-572	MILLWORK SECTIONS	9/4/2018	9/4/2018					1/24/2019	
A-580	ESCALATOR RAILING	9/4/2018	9/4/2018					1/24/2019	
A-601	DOOR SCHEDULE - LEVEL 1	9/4/2018	9/4/2018						
A-602	DOOR SCHEDULE - LEVEL 1	9/4/2018	9/4/2018					1/24/2019	
A-603	DOOR SCHEDULE - LEVEL 2	9/4/2018	9/4/2018					1/24/2019	
A-604	DOOR SCHEDULE - LEVEL 2	9/4/2018	9/4/2018					1/24/2019	
A-605	DOOR SCHEDULE - LEVEL 3A	9/4/2018	9/4/2018					1/24/2019	
A-606	DOOR SCHEDULE - LEVEL 3B	9/4/2018	9/4/2018					1/24/2019	
A-607	DOOR SCHEDULE - LEVEL 4A	9/4/2018	9/4/2018					1/24/2019	
A-608	DOOR SCHEDULE - LEVEL 4B AND 5	9/4/2018	9/4/2018					1/24/2019	
A-609	DELETED								1/24/2019
A-610	DOOR SCHEDULE - LEVEL 6A	9/4/2018	9/4/2018					1/24/2019	
A-611	DOOR SCHEDULE - LEVEL 6B	9/4/2018	9/4/2018					1/24/2019	
A-612	DOOR SCHEDULE - LEVEL 7A							1/24/2019	
A-613	DOOR SCHEDULE - LEVEL 7B AND 8							1/24/2019	
A-614	OPENING SCHEDULE							1/24/2019	
A-620	INTERIOR PANEL AND FRAME TYPES	9/4/2018	9/4/2018						
A-621	INTERIOR FRAME TYPES	9/4/2018	9/4/2018					1/24/2019	
A-709	EXTERIOR WALL TYPES	9/4/2018	9/4/2018						
A-710	UCW ELEVATIONS	9/4/2018	9/4/2018						
A-711	UCW ELEVATIONS	9/4/2018	9/4/2018						
A-712	UCW ELEVATIONS	9/4/2018	9/4/2018						
A-713	UCW ELEVATIONS	9/4/2018	9/4/2018						
A-714	UCW ELEVATIONS	9/4/2018	9/4/2018						
A-715	UCW ELEVATIONS	9/4/2018	9/4/2018						
A-716	UCW ELEVATIONS	9/4/2018	9/4/2018						
A-717	UCW DETAILS	9/4/2018	9/4/2018						
A-718	VISUAL MOCK UP PLAN / ELEVATIONS	9/4/2018	9/24/2018		9/24/2018				
A-719	VISUAL MOCK UP DETAILS	9/4/2018	9/24/2018		9/24/2018				

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
A-720	STANDARD PARTITION TYPES	9/4/2018	9/4/2018					
A-721	STANDARD PARTITION TYPES	9/4/2018	9/4/2018					
A-722	PARTITIONS HEAD DETAILS	9/4/2018	9/4/2018					
A-723	PARTITION FRAMING DETAILS	9/4/2018	9/4/2018					
A-730	TYPICAL MOUNTING HEIGHTS	9/4/2018	9/4/2018					
A-801	SECURITY DETAILS	9/4/2018	9/4/2018					1/24/2019
A-802	SECURITY DETAILS	9/4/2018	9/4/2018					1/24/2019
AG-301	EXT SIGN PLAN	9/4/2018	9/4/2018					
AG-401	EXT SIGN DETAILS PROJECT COLORS, MATERIALS & METHODS	9/4/2018	9/4/2018					
AG-402	EXT. SIGN DETAILS - SDR, INF, AC	9/4/2018	9/4/2018					
AG-403	DELETED							1/24/2019
AG-501	LEVEL 1 PLAN - OVERALL - DIGITAL SIGNAGE	9/4/2018	9/4/2018					
AG-502	LEVEL 2 PLAN - OVERALL - DIGITAL SIGNAGE	9/4/2018	9/4/2018					
AG-503	LEVEL 3 PLAN - OVERALL - DIGITAL SIGNAGE	9/4/2018	9/4/2018					
AG-504	LEVEL 4 PLAN - OVERALL - DIGITAL SIGNAGE	9/4/2018	9/4/2018					
AG-506	LEVEL 6 PLAN - OVERALL - DIGITAL SIGNAGE	9/4/2018	9/4/2018					
AG-507	LEVEL 7 PLAN - OVERALL - DIGITAL SIGNAGE	9/4/2018	9/4/2018					
INTERIOR FINISH DRAWINGS								
I-001	INTERIOR NOTES AND FINISH LEGEND	9/4/2018	9/19/2018		9/19/2018			1/24/2019
I-101A	INTERIOR FINISH PLAN - LEVEL 1 AREA A	9/4/2018	9/4/2018					1/24/2019
I-101B	INTERIOR FINISH PLAN - LEVEL 1 AREA B	9/4/2018	9/4/2018					1/24/2019
I-101C	INTERIOR FINISH PLAN - LEVEL 1 AREA C	9/4/2018	9/4/2018					
I-101D	INTERIOR FINISH PLAN - LEVEL 1 AREA D	9/4/2018	9/4/2018					
I-101E	INTERIOR FINISH PLAN - LEVEL 1 AREA E	9/4/2018	9/4/2018					
I-101F	INTERIOR FINISH PLAN - LEVEL 1 AREA F	9/4/2018	9/4/2018					1/24/2019
I-102A	INTERIOR FINISH PLAN - LEVEL 2 AREA A	9/4/2018	9/4/2018					
I-102B	INTERIOR FINISH PLAN - LEVEL 2 AREA B	9/4/2018	9/4/2018					1/24/2019
I-102C	INTERIOR FINISH PLAN - LEVEL 2 AREA C	9/4/2018	9/4/2018					1/24/2019
I-102D	INTERIOR FINISH PLAN - LEVEL 2 AREA C	9/4/2018	9/4/2018					
I-103A	INTERIOR FINISH PLAN - LEVEL 3 AREA A	9/4/2018	9/4/2018					
I-103B	INTERIOR FINISH PLAN - LEVEL 3 AREA B	9/4/2018	9/4/2018					
I-103C	INTERIOR FINISH PLAN - LEVEL 3 AREA C	9/4/2018	9/4/2018					
I-104A	INTERIOR FINISH PLAN - LEVEL 4 AREA A	9/4/2018	9/4/2018					1/24/2019
I-104B	INTERIOR FINISH PLAN - LEVEL 4 AREA B	9/4/2018	9/4/2018					
I-501	DELETED							1/24/2019
IN-101A	INTERIOR DESIGN PLAN - LEVEL 1 AREA A	9/4/2018	9/4/2018					1/24/2019
IN-101B	INTERIOR DESIGN PLAN - LEVEL 1 AREA B	9/4/2018	9/4/2018					1/24/2019
IN-101C	INTERIOR DESIGN PLAN - LEVEL 1 AREA C	9/4/2018	9/4/2018					1/24/2019
IN-101D	INTERIOR DESIGN PLAN - LEVEL 1 AREA D	9/4/2018	9/4/2018					1/24/2019
IN-101E	INTERIOR DESIGN PLAN - LEVEL 1 AREA E	9/4/2018	9/4/2018					

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
IN-101F	INTERIOR DESIGN PLAN - LEVEL 1 AREA F	9/4/2018	9/4/2018					1/24/2019
IN-102A	INTERIOR DESIGN PLAN - LEVEL 2 AREA A	9/4/2018	9/4/2018					1/24/2019
IN-102B	INTERIOR DESIGN PLAN - LEVEL 2 AREA B	9/4/2018	9/4/2018					1/24/2019
IN-102C	INTERIOR DESIGN PLAN - LEVEL 2 AREA C	9/4/2018	9/4/2018					1/24/2019
IN-102D	INTERIOR DESIGN PLAN - LEVEL 2 AREA D	9/4/2018	9/4/2018					
IN-103A	INTERIOR DESIGN PLAN - LEVEL 3 AREA A	9/4/2018	9/4/2018					1/24/2019
IN-103B	INTERIOR DESIGN PLAN - LEVEL 3 AREA B	9/4/2018	9/4/2018					1/24/2019
IN-103C	DELETED							1/24/2019
IN-104A	INTERIOR DESIGN PLAN - LEVEL 4,6,7 AREA A	9/4/2018	9/4/2018					1/24/2019
IN-104B	INTERIOR DESIGN PLAN - LEVEL 4,6,7 AREA B	9/4/2018	9/4/2018					1/24/2019
FIRE PROTECTION DRAWINGS								
FA-001	FIRE ALARM LEGEND	9/4/2018	9/4/2018					1/24/2019
FA-101A	FIRE ALARM PLAN - LEVEL 1 - AREA A	9/4/2018	9/4/2018					1/24/2019
FA-101B	FIRE ALARM PLAN - LEVEL 1 - AREA B	9/4/2018	9/4/2018					1/24/2019
FA-101C	FIRE ALARM PLAN - LEVEL 1 - AREA C	9/4/2018	9/4/2018					
FA-101D	FIRE ALARM PLAN - LEVEL 1 - AREA D	9/4/2018	9/4/2018					
FA-101E	FIRE ALARM PLAN - LEVEL 1 - AREA E	9/4/2018	9/4/2018					1/24/2019
FA-101F	FIRE ALARM PLAN - LEVEL 1 - AREA F - CUP	9/4/2018	9/4/2018					1/24/2019
FA-102A	FIRE ALARM PLAN - LEVEL 2 - AREA A	9/4/2018	9/4/2018					1/24/2019
FA-102B	FIRE ALARM PLAN - LEVEL 2 - AREA B	9/4/2018	9/4/2018					1/24/2019
FA-102C	FIRE ALARM PLAN - LEVEL 2 - AREA C	9/4/2018	9/4/2018					
FA-102D	FIRE ALARM PLAN - LEVEL 2 - AREA D	9/4/2018	9/4/2018					
FA-102E	FIRE ALARM PLAN - LEVEL 2 - AREA E	9/4/2018	9/4/2018					1/24/2019
FA-103A	FIRE ALARM PLAN - LEVEL 3 - AREA A	9/4/2018	9/4/2018					1/24/2019
FA-103B	FIRE ALARM PLAN - LEVEL 3 - AREA B	9/4/2018	9/4/2018					1/24/2019
FA-103C	FIRE ALARM PLAN - LEVEL 3 - AREA C	9/4/2018	9/4/2018					1/24/2019
FA-104A	FIRE ALARM PLAN - LEVEL 4 - AREA A	9/4/2018	9/4/2018					1/24/2019
FA-104B	FIRE ALARM PLAN - LEVEL 4 - AREA B	9/4/2018	9/4/2018					1/24/2019
FA-105A	FIRE ALARM PLAN - LEVEL 5 - AREA A	9/4/2018	9/4/2018					1/24/2019
FA-105B	FIRE ALARM PLAN - LEVEL 5 - AREA B	9/4/2018	9/4/2018					1/24/2019
FA-106A	FIRE ALARM PLAN - LEVEL 6 - AREA A	9/4/2018	9/4/2018					1/24/2019
FA-106B	FIRE ALARM PLAN - LEVEL 6 - AREA B	9/4/2018	9/4/2018					1/24/2019
FA-107A	FIRE ALARM PLAN - LEVEL 7 - AREA A	9/4/2018	9/4/2018					1/24/2019
FA-107B	FIRE ALARM PLAN - LEVEL 7 - AREA B	9/4/2018	9/4/2018					1/24/2019
FA-108	FIRE ALARM PLAN - LEVEL 8							1/24/2019
FA-501	FIRE ALARM DETAILS	9/4/2018	9/4/2018					1/24/2019
FP-001	AUTOMATIC SPRINKLER SYSTEM PERFORMANCE	9/4/2018	9/4/2018					1/24/2019
FP-101A	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 1 - AREA A	9/4/2018	9/4/2018					1/24/2019
FP-101B	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 1 - AREA B	9/4/2018	9/4/2018					1/24/2019
FP-101C	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 1 - AREA C	9/4/2018	9/4/2018					

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
FP-101D	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 1 - AREA D	9/4/2018	9/4/2018					
FP-101E	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 1 - AREA E	9/4/2018	9/4/2018					1/24/2019
FP-101F	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 1 - AREA F - CUP	9/4/2018	9/4/2018					1/24/2019
FP-102A	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 2 - AREA A	9/4/2018	9/4/2018					1/24/2019
FP-102B	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 2 - AREA B	9/4/2018	9/4/2018					1/24/2019
FP-102C	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 2 - AREA C	9/4/2018	9/4/2018					1/24/2019
FP-102D	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 2 - AREA D	9/4/2018	9/4/2018					
FP-102E	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 2 - AREA E	9/4/2018	9/4/2018					1/24/2019
FP-103A	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 3 - AREA A	9/4/2018	9/4/2018					1/24/2019
FP-103B	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 3 - AREA B	9/4/2018	9/4/2018					1/24/2019
FP-103C	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 3 - AREA C	9/4/2018	9/4/2018					
FP-104A	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 4 - AREA A	9/4/2018	9/4/2018					1/24/2019
FP-104B	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 4 - AREA B	9/4/2018	9/4/2018					1/24/2019
FP-105A	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 5 - AREA A	9/4/2018	9/4/2018					1/24/2019
FP-105B	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 5 - AREA B	9/4/2018	9/4/2018					1/24/2019
FP-106A	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 6 - AREA A	9/4/2018	9/4/2018					1/24/2019
FP-106B	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 6 - AREA B	9/4/2018	9/4/2018					1/24/2019
FP-107A	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 7 - AREA A	9/4/2018	9/4/2018					1/24/2019
FP-107B	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 7 - AREA B	9/4/2018	9/4/2018					1/24/2019
FP-801	CONCEPTUAL FIRE PROTECTION PLAN - LEVEL 8							1/24/2019
FP-601	FIRE PROTECTION RISER DIAGRAM	9/4/2018	9/4/2018					1/24/2019
PLUMBING DRAWINGS								
P-001	PLUMBING SYMBOLS - ABBREVIATIONS AND GENERAL NOTES	9/4/2018	9/4/2018					1/24/2019
P-100	PLUMBING SITE PLAN	9/4/2018	9/4/2018					1/24/2019
P-101A	PLUMBING PLAN - LEVEL 1 - AREA A	9/4/2018	9/24/2018		9/24/2018			11/21/2018
P-101B	PLUMBING PLAN - LEVEL 1 - AREA B	9/4/2018	9/24/2018		9/24/2018			11/21/2018
P-101C	PLUMBING PLAN - LEVEL 1 - AREA C	9/4/2018	9/4/2018					1/24/2019
P-101D	PLUMBING PLAN - LEVEL 1 - AREA D	9/4/2018	9/4/2018					1/24/2019
P-101E	PLUMBING PLAN - LEVEL 1 - AREA E	9/4/2018	9/4/2018					1/24/2019
P-101F	PLUMBING PLAN - LEVEL 1 - AREA F - CUP	9/4/2018	9/24/2018		9/24/2018			1/24/2019
P-102A	PLUMBING PLAN - LEVEL 2 - AREA A	9/4/2018	9/24/2018		9/24/2018			11/21/2018
P-102B	PLUMBING PLAN - LEVEL 2 - AREA B	9/4/2018	9/24/2018		9/24/2018			11/21/2018
P-102C	PLUMBING PLAN - LEVEL 2 - AREA C	9/4/2018	9/4/2018					1/24/2019
P-102D	PLUMBING PLAN - LEVEL 2 - AREA D	9/4/2018	9/4/2018					1/24/2019
P-102E	PLUMBING PLAN - LEVEL 2 - AREA E	9/4/2018	9/4/2018					1/24/2019
P-103A	PLUMBING PLAN - LEVEL 3 - AREA A	9/4/2018	9/24/2018		9/24/2018			1/24/2019
P-103B	PLUMBING PLAN - LEVEL 3 - AREA B	9/4/2018	9/4/2018					1/24/2019
P-103C	PLUMBING PLAN - LEVEL 3 - AREA C	9/4/2018	9/4/2018					1/24/2019
P-104A	PLUMBING PLAN - LEVEL 4 - AREA A	9/4/2018	9/24/2018		9/24/2018			1/24/2019
P-104B	PLUMBING PLAN - LEVEL 4 - AREA B	9/4/2018	9/4/2018					1/24/2019

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
P-105A	PLUMBING PLAN - LEVEL 5 - AREA A	9/4/2018	9/24/2018		9/24/2018			1/24/2019
P-105B	PLUMBING PLAN - LEVEL 5 - AREA B	9/4/2018	9/24/2018		9/24/2018			1/24/2019
P-106A	PLUMBING PLAN - LEVEL 6 - AREA A	9/4/2018	9/24/2018		9/24/2018			1/24/2019
P-106B	PLUMBING PLAN - LEVEL 6 - AREA B	9/4/2018	9/4/2018					1/24/2019
P-107A	PLUMBING PLAN - LEVEL 7 - AREA A	9/4/2018	9/24/2018		9/24/2018			1/24/2019
P-107B	PLUMBING PLAN - LEVEL 7 - AREA B	9/4/2018	9/4/2018					1/24/2019
P-108A	PLUMBING PLAN - ROOF LEVEL - AREA A	9/4/2018	9/24/2018		9/24/2018			1/24/2019
P-108B	PLUMBING PLAN - ROOF LEVEL - AREA B	9/4/2018	9/24/2018		9/24/2018			
P-108C	PLUMBING PLAN - ROOF LEVEL - AREA C	9/4/2018	9/4/2018					1/24/2019
P-108D	PLUMBING PLAN - ROOF LEVEL - AREA D	9/4/2018	9/4/2018					1/24/2019
P-108E	DELETED							1/24/2019
P-108F	PLUMBING PLAN - ROOF LEVEL - AREA F - CUP	9/4/2018	9/4/2018					1/24/2019
P-401	PLUMBING ENLARGED PLANS	9/4/2018	9/24/2018		9/24/2018			11/21/2018
P-402	PLUMBING ENLARGED PLANS	9/4/2018	9/4/2018					11/21/2018
P-403	PLUMBING ENLARGED PLANS	9/4/2018	9/24/2018		9/24/2018			11/21/2018
P-404	PLUMBING ENLARGED PLANS	9/4/2018	9/24/2018		9/24/2018			11/21/2018
P-405	PLUMBING ENLARGED PLANS	9/4/2018	9/4/2018					11/21/2018
P-406	PLUMBING ENLARGED PLANS	9/4/2018	9/24/2018		9/24/2018			1/24/2019
P-407	DELETED							1/24/2019
P-501	PLUMBING DETAILS I	9/4/2018	9/4/2018					1/24/2019
P-502	PLUMBING DETAILS II	9/4/2018	9/4/2018					1/24/2019
P-601	PLUMBING RISER - SANITARY SEWER - LEVELS 1 THRU 3 - AREA A							1/24/2019
P-602	PLUMBING RISER - SANITARY SEWER - LEVELS 1 THRU 3 - AREA B							1/24/2019
P-603	PLUMBING RISER - SANITARY SEWER - LEVELS 1 THRU 3 - AREA C & D							1/24/2019
P-604	PLUMBING RISER - SANITARY SEWER - LEVELS 1 AND 2 - AREA E							1/24/2019
P-605	PLUMBING RISER - SANITARY SEWER - LEVELS 1 - AREA F - CUP							1/24/2019
P-606	PLUMBING RISER - SANITARY SEWER - LEVELS 4 THRU 7 - AREA A							1/24/2019
P-607	PLUMBING RISER - SANITARY SEWER - LEVELS 4 THRU 7 - AREA B							1/24/2019
P-608	PLUMBING RISER - DOMESTIC WATER - LEVELS 1 THRU 3 - AREA A							1/24/2019
P-609	PLUMBING RISER - DOMESTIC WATER - LEVELS 1 THRU 3 - AREA B							1/24/2019
P-610	PLUMBING RISER - DOMESTIC WATER - LEVELS 1 THRU 3 - AREA C & D							1/24/2019
P-611	PLUMBING RISER - DOMESTIC WATER - LEVELS 1 AND 2 - AREA E							1/24/2019
P-612	PLUMBING RISER - DOMESTIC WATER - LEVELS 1 - AREA F - CUP							1/24/2019
P-613	PLUMBING RISER - DOMESTIC WATER - LEVELS 4 THRU 7 - AREA A							1/24/2019
P-614	PLUMBING RISER - DOMESTIC WATER - LEVELS 4 THRU 7 - AREA B							1/24/2019
P-623	PLUMBING RISER - STORM DRAINAGE							1/24/2019
P-701	PLUMBING SCHEDULE	9/4/2018	9/4/2018					11/21/2018
MECHANICAL DRAWINGS								
MH-001	MECHANICAL GENERAL LEGEND	9/4/2018	9/4/2018					1/24/2019
MH-100	MECHANICAL SITE PLAN	9/4/2018	9/4/2018					1/24/2019

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
MH-101A	MECHANICAL HVAC PLAN - LEVEL 1 - AREA A	9/4/2018	9/4/2018					1/24/2019
MH-101B	MECHANICAL HVAC PLAN - LEVEL 1 - AREA B	9/4/2018	9/4/2018					1/24/2019
MH-101C	MECHANICAL HVAC PLAN - LEVEL 1 - AREA C	9/4/2018	9/4/2018					1/24/2019
MH-101D	MECHANICAL HVAC PLAN - LEVEL 1 - AREA D	9/4/2018	9/4/2018					1/24/2019
MH-101E	MECHANICAL HVAC PLAN - LEVEL 1 - AREA E	9/4/2018	9/4/2018					1/24/2019
MH-101F	MECHANICAL HVAC PLAN - LEVEL 1 - AREA F - CUP	9/4/2018	9/21/2018		9/21/2018			1/24/2019
MH-102A	MECHANICAL HVAC PLAN - LEVEL 2 - AREA A	9/4/2018	9/4/2018					1/24/2019
MH-102B	MECHANICAL HVAC PLAN - LEVEL 2 - AREA B	9/4/2018	9/4/2018					1/24/2019
MH-102C	MECHANICAL HVAC PLAN - LEVEL 2 - AREA C	9/4/2018	9/4/2018					1/24/2019
MH-102D	MECHANICAL HVAC PLAN - LEVEL 2 - AREA D	9/4/2018	9/4/2018					1/24/2019
MH-102E	MECHANICAL HVAC PLAN - LEVEL 2 - AREA E	9/4/2018	9/4/2018					1/24/2019
MH-103A	MECHANICAL HVAC PLAN - LEVEL 3 - AREA A	9/4/2018	9/4/2018					1/24/2019
MH-103B	MECHANICAL HVAC PLAN - LEVEL 3 - AREA B	9/4/2018	9/4/2018					1/24/2019
MH-103C	MECHANICAL HVAC PLAN - LEVEL 3 - AREA C	9/4/2018	9/4/2018					1/24/2019
MH-104A	MECHANICAL HVAC PLAN - LEVEL 4 - AREA A	9/4/2018	9/4/2018					1/24/2019
MH-104B	MECHANICAL HVAC PLAN - LEVEL 4 - AREA B	9/4/2018	9/4/2018					1/24/2019
MH-105A	MECHANICAL HVAC PLAN - LEVEL 5 - AREA A	9/4/2018	9/21/2018		9/21/2018			1/24/2019
MH-105B	MECHANICAL HVAC PLAN - LEVEL 5 - AREA B	9/4/2018	9/21/2018		9/21/2018			1/24/2019
MH-106A	MECHANICAL HVAC PLAN - LEVEL 6 - AREA A	9/4/2018	9/4/2018					1/24/2019
MH-106B	MECHANICAL HVAC PLAN - LEVEL 6 - AREA B	9/4/2018	9/4/2018					1/24/2019
MH-107A	MECHANICAL HVAC PLAN - LEVEL 7 - AREA A	9/4/2018	9/4/2018					1/24/2019
MH-107B	MECHANICAL HVAC PLAN - LEVEL 7 - AREA B	9/4/2018	9/4/2018					1/24/2019
MH-108	MECHANICAL HVAC PLAN - LEVEL ROOF	9/4/2018	9/21/2018		9/21/2018			1/24/2019
MH-301	MECHANICAL SECTIONS	9/4/2018	9/4/2018					1/24/2019
MH-302	MECHANICAL SECTIONS							1/24/2019
MH-303	MECHANICAL SECTIONS							1/24/2019
MH-401	MECHANICAL ENLARGED PLANS	9/4/2018	9/4/2018					1/24/2019
MH-402	MECHANICAL ENLARGED PLANS	9/4/2018	9/4/2018					1/24/2019
MH-403	MECHANICAL ENLARGED PLANS	9/4/2018	9/4/2018					1/24/2019
MH-501	MECHANICAL DETAILS I	9/4/2018	9/4/2018					1/24/2019
MH-502	MECHANICAL DETAILS II	9/4/2018	9/4/2018					1/24/2019
MH-503	MECHANICAL DETAILS III	9/4/2018	9/4/2018					1/24/2019
MH-601	MECHANICAL CHILLED WATER FLOW DIAGRAM - CUP	9/4/2018	9/4/2018					1/24/2019
MH-602	MECHANICAL CHILLED WATER FLOW DIAGRAM	9/4/2018	9/4/2018					1/24/2019
MH-603	MECHANICAL CONTROL DIAGRAM I	9/4/2018	9/4/2018					1/24/2019
MH-604	MECHANICAL CONTROL DIAGRAMS II	9/4/2018	9/4/2018					1/24/2019
MH-605	MECHANICAL CONTROL DIAGRAMS	9/4/2018	9/4/2018					1/24/2019
MH-606	MECHANICAL CONTROL DIAGRAMS	9/4/2018	9/4/2018					1/24/2019
MH-607	MECHANICAL CONTROL DIAGRAMS	9/4/2018	9/4/2018					1/24/2019
MH-608	MECHANICAL SMOKE MANAGEMENT PLANS	9/4/2018	9/4/2018					1/24/2019

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
MH-609	MECHANICAL SMOKE MANAGEMENT PLAN	9/4/2018	9/4/2018					1/24/2019
MH-701	MECHANICAL SCHEDULES I	9/4/2018	9/21/2018		9/21/2018			1/24/2019
MH-702	MECHANICAL SCHEDULES II	9/4/2018	9/21/2018		9/21/2018			1/24/2019
MH-703	MECHANICAL SCHEDULES III	9/4/2018	9/21/2018		9/21/2018			1/24/2019
MH-704	MECHANICAL SCHEDULES IV	9/4/2018	9/21/2018		9/21/2018			12/4/2018
MH-705	MECHANICAL SCHEDULES V	9/4/2018	9/21/2018		9/21/2018			1/24/2019
MH-706	MECHANICAL SCHEDULES VI							1/24/2019
MH-707	MECHANICAL SCHEDULES VII							1/24/2019
MH-708	MECHANICAL SCHEDULES VIII							1/24/2019
MP-101	MECHANICAL HYDRONIC PLAN - LEVEL 1 - AREA A,B,C,D,E	9/4/2018	9/4/2018					1/24/2019
MP-102	MECHANICAL HYDRONIC PLAN - LEVEL 1 - AREA F - CUP	9/4/2018	9/4/2018					1/24/2019
MP-103	MECHANICAL HYDRONIC PLAN - LEVEL 2 - AREA A,B,C,D,E	9/4/2018	9/4/2018					1/24/2019
MP-104	MECHANICAL HYDRONIC PLAN - LEVEL 3 - AREA A,B,C							1/24/2019
MP-105	MECHANICAL HYDRONIC PLAN - LEVEL 4 - AREA A & B							1/24/2019
MP-106	MECHANICAL HYDRONIC PLAN - LEVEL 5 - AREA A & B							1/24/2019
MP-107	MECHANICAL HYDRONIC PLAN - LEVEL 6 - AREA A & B							1/24/2019
MP-108	MECHANICAL HYDRONIC PLAN - LEVEL 7 - AREA A & B							1/24/2019
MP-109	MECHANICAL HYDRONIC ISOMETRIC - LEVEL 1 - AREA F - CUP							1/24/2019
ELECTRICAL DRAWINGS								
E-001	ELECTRICAL GENERAL LEGEND	9/4/2018	9/4/2018					1/24/2019
E-101	ELECTRICAL LIGHTING SITE PLAN	9/4/2018	9/24/2018		9/24/2018			1/24/2019
E-102	ELECTRICAL POWER SITE PLAN	9/4/2018	9/4/2018					1/24/2019
E-103	ELECTRICAL LIGHTING AND GROUNDING PROTECTION PLAN							1/24/2019
E-401	ELECTRICAL ENLARGED PLANS	9/4/2018	9/4/2018					12/4/2018
E-402	ELECTRICAL ENLARGED PLANS	9/4/2018	9/4/2018					12/4/2018
E-403	ELECTRICAL ENLARGED PLANS	9/4/2018	9/4/2018					1/24/2019
E-404	ELECTRICAL ENLARGED PLANS	9/4/2018	9/4/2018					1/24/2019
E-405	ELECTRICAL ENLARGED PLANS	9/4/2018	9/4/2018					1/24/2019
E-501	ELECTRICAL DETAILS I	9/4/2018	9/21/2018		9/21/2018			1/24/2019
E-502	ELECTRICAL DETAILS II	9/4/2018	9/4/2018					1/24/2019
E-503	ELECTRICAL DETAILS III							1/24/2019
E-504	ELECTRICAL DETAILS IV							1/24/2019
E-601	ELECTRICAL ONE - LINE DIAGRAM - MSB-1	9/4/2018	9/24/2018		9/24/2018			12/4/2018
E-602	ELECTRICAL ONE - LINE DIAGRAM - MSB-2 & CENTRAL PLANT	9/4/2018	9/4/2018					1/24/2019
E-701	ELECTRICAL SCHEDULES I	9/4/2018	9/4/2018					1/24/2019
E-702	ELECTRICAL SCHEDULES II	9/4/2018	9/4/2018					1/24/2019
E-703	ELECTRICAL SCHEDULES III	9/4/2018	9/4/2018					1/24/2019
E-704	ELECTRICAL SCHEDULES IV	9/4/2018	9/4/2018					1/24/2019
E-705	ELECTRICAL SCHEDULES V	9/4/2018	9/4/2018					1/24/2019
E-706	ELECTRICAL SCHEDULES VI	9/4/2018	9/4/2018					1/24/2019

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED	
E-707	ELECTRICAL SCHEDULES VII	9/4/2018	9/4/2018					1/24/2019	
E-708	ELECTRICAL SCHEDULES VIII	9/4/2018	9/4/2018					1/24/2019	
E-709	ELECTRICAL SCHEDULES IX	9/4/2018	9/21/2018		9/21/2018			1/24/2019	
E-710	ELECTRICAL SCHEDULES X	9/4/2018	9/4/2018					1/24/2019	
E-711	ELECTRICAL SCHEDULES XI	9/4/2018	9/4/2018					1/24/2019	
E-712	ELECTRICAL SCHEDULES XII	9/4/2018	9/4/2018					1/24/2019	
E-713	ELECTRICAL SCHEDULES XIII	9/4/2018	9/21/2018		9/21/2018			1/24/2019	
E-714	ELECTRICAL SCHEDULES XIV	9/4/2018	9/21/2018		9/21/2018			1/24/2019	
E-715	ELECTRICVAL SCHEDULES XV	9/4/2018	9/21/2018		9/21/2018			1/24/2019	
E-716	ELECTRICVAL SCHEDULES XVI	9/4/2018	9/21/2018		9/21/2018			1/24/2019	
E-717	ELECTRICVAL SCHEDULES XVII	9/4/2018	9/21/2018		9/21/2018			1/24/2019	
E-718	ELECTRICVAL SCHEDULES XVIII	9/4/2018	9/21/2018		9/21/2018			1/24/2019	
E-719	ELECTRICAL SCHEDULES XIX	9/4/2018	9/21/2018		9/21/2018			1/24/2019	
E-720	ELECTRICAL SCHEDULES XX	9/4/2018	9/4/2018					12/4/2018	
E-721	ELECTRICAL SCHEDULES XXI	9/4/2018	9/4/2018					1/24/2019	
E-722	ELECTRICAL SCHEDULES XXII	9/4/2018	9/4/2018					12/4/2018	
E-723	ELECTRICAL SCHEDULES XXIII	9/4/2018	9/21/2018		9/21/2018			1/24/2019	
E-724	ELECTRICAL SCHEDULES XXIV	9/4/2018	9/4/2018					1/24/2019	
E-725	ELECTRICAL SCHEDULES XXV	9/4/2018	9/21/2018		9/21/2018			12/4/2018	
E-726	DELETED								1/24/2019
EL-101A	ELECTRICAL LIGHTING PLAN - LEVEL 1 - AREA A	9/4/2018	9/4/2018					1/24/2019	
EL-101B	ELECTRICAL LIGHTING PLAN - LEVEL 1 - AREA B	9/4/2018	9/4/2018					1/24/2019	
EL-101C	ELECTRICAL LIGHTING PLAN - LEVEL 1 - AREA C	9/4/2018	9/4/2018					1/24/2019	
EL-101D	ELECTRICAL LIGHTING PLAN - LEVEL 1 - AREA D	9/4/2018	9/4/2018					1/24/2019	
EL-101E	ELECTRICAL LIGHTING PLAN - LEVEL 1 - AREA E	9/4/2018	9/4/2018					1/24/2019	
EL-101F	ELECTRICAL LIGHTING PLAN - LEVEL 1 - AREA F - CUP	9/4/2018	9/4/2018					1/24/2019	
EL-102A	ELECTRICAL LIGHTING PLAN - LEVEL 2 - AREA A	9/4/2018	9/4/2018					1/24/2019	
EL-102B	ELECTRICAL LIGHTING PLAN - LEVEL 2 - AREA B	9/4/2018	9/4/2018					1/24/2019	
EL-102C	ELECTRICAL LIGHTING PLAN - LEVEL 2 - AREA C	9/4/2018	9/4/2018					1/24/2019	
EL-102D	ELECTRICAL LIGHTING PLAN - LEVEL 2 - AREA D	9/4/2018	9/4/2018					1/24/2019	
EL-102E	ELECTRICAL LIGHTING PLAN - LEVEL 2 - AREA E	9/4/2018	9/4/2018					1/24/2019	
EL-103A	ELECTRICAL LIGHTING PLAN - LEVEL 3 - AREA A	9/4/2018	9/4/2018					1/24/2019	
EL-103B	ELECTRICAL LIGHTING PLAN - LEVEL 3 - AREA B	9/4/2018	9/4/2018					1/24/2019	
EL-104A	ELECTRICAL LIGHTING PLAN - LEVEL 4 - AREA A	9/4/2018	9/4/2018					1/24/2019	
EL-104B	ELECTRICAL LIGHTING PLAN - LEVEL 4 - AREA B	9/4/2018	9/4/2018					1/24/2019	
EL-105A	ELECTRICAL LIGHTING PLAN - LEVEL 5 - AREA A	9/4/2018	9/4/2018					1/24/2019	
EL-105B	ELECTRICAL LIGHTING PLAN - LEVEL 5 - AREA B	9/4/2018	9/4/2018					1/24/2019	
EL-106A	ELECTRICAL LIGHTING PLAN - LEVEL 6 - AREA A	9/4/2018	9/4/2018					1/24/2019	
EL-106B	ELECTRICAL LIGHTING PLAN - LEVEL 6 - AREA B	9/4/2018	9/4/2018					1/24/2019	
EL-107A	ELECTRICAL LIGHTING PLAN - LEVEL 7 - AREA A	9/4/2018	9/4/2018					1/24/2019	

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
EL-107B	ELECTRICAL LIGHTING PLAN - LEVEL 7 - AREA B	9/4/2018	9/4/2018					1/24/2019
EL-108	ELECTRICAL LIGHTING PLAN - LEVEL 8							1/24/2019
EP-101	MECHANICAL EQUIPMENT PLAN - LEVEL 1	9/4/2018	9/21/2018		9/21/2018			1/24/2019
EP-101A	ELECTRICAL POWER PLAN - LEVEL 1 - AREA A	9/4/2018	9/4/2018					1/24/2019
EP-101B	ELECTRICAL POWER PLAN - LEVEL 1 - AREA B	9/4/2018	9/4/2018					1/24/2019
EP-101C	ELECTRICAL POWER PLAN - LEVEL 1 - AREA C	9/4/2018	9/4/2018					1/24/2019
EP-101D	ELECTRICAL POWER PLAN - LEVEL 1 - AREA D	9/4/2018	9/4/2018					1/24/2019
EP-101E	ELECTRICAL POWER PLAN - LEVEL 1 - AREA E	9/4/2018	9/21/2018		9/21/2018			1/24/2019
EP-101F	ELECTRICAL POWER PLAN - LEVEL 1 - AREA F - CUP	9/4/2018	9/21/2018		9/21/2018			1/24/2019
EP-102	MECHANICAL EQUIPMENT PLAN LEVEL 2	9/4/2018	9/21/2018		9/21/2018			12/4/2018
EP-102A	ELECTRICAL POWER PLAN - LEVEL 2 - AREA A	9/4/2018	9/4/2018					1/24/2019
EP-102B	ELECTRICAL POWER PLAN - LEVEL 2 - AREA B	9/4/2018	9/4/2018					1/24/2019
EP-102C	ELECTRICAL POWER PLAN - LEVEL 2 - AREA C	9/4/2018	9/4/2018					1/24/2019
EP-102D	ELECTRICAL POWER PLAN - LEVEL 2 - AREA D	9/4/2018	9/4/2018					1/24/2019
EP-102E	ELECTRICAL POWER PLAN - LEVEL 2 - AREA E	9/4/2018	9/4/2018					1/24/2019
EP-103	MECHANICAL EQUIPMENT PLAN LEVEL 3	9/4/2018	9/21/2018		9/21/2018			1/24/2019
EP-103A	ELECTRICAL EQUIPMENT PLAN LEVEL 3 - AREA A	9/4/2018	9/4/2018					1/24/2019
EP-103B	ELECTRICAL EQUIPMENT PLAN LEVEL 3 - AREA B	9/4/2018	9/4/2018					1/24/2019
EP-103C	ELECTRICAL EQUIPMENT PLAN LEVEL 3 - AREA C	9/4/2018	9/4/2018					1/24/2019
EP-104	MECHANICAL EQUIPMENT PLAN LEVEL 4	9/4/2018	9/21/2018		9/21/2018			1/24/2019
EP-104A	ELECTRICAL EQUIPMENT PLAN LEVEL 4 - AREA A	9/4/2018	9/4/2018					1/24/2019
EP-104B	ELECTRICAL EQUIPMENT PLAN LEVEL 4 - AREA B	9/4/2018	9/4/2018					1/24/2019
EP-105	MECHANICAL EQUIPMENT PLAN LEVEL 5	9/4/2018	9/21/2018		X			1/24/2019
EP-105A	ELECTRICAL EQUIPMENT PLAN LEVEL 5 - AREA A	9/4/2018	9/4/2018					1/24/2019
EP-105B	ELECTRICAL EQUIPMENT PLAN LEVEL 5 - AREA B	9/4/2018	9/4/2018					1/24/2019
EP-106	MECHANICAL EQUIPMENT PLAN LEVEL 6	9/4/2018	9/21/2018		9/21/2018			1/24/2019
EP-106A	ELECTRICAL EQUIPMENT PLAN LEVEL 6 - AREA A	9/4/2018	9/4/2018					1/24/2019
EP-106B	ELECTRICAL EQUIPMENT PLAN LEVEL 6 - AREA B	9/4/2018	9/4/2018					1/24/2019
EP-107	MECHANICAL EQUIPMENT PLAN LEVEL 7	9/4/2018	9/21/2018		9/21/2018			1/24/2019
EP-107A	ELECTRICAL EQUIPMENT PLAN LEVEL 7 - AREA A	9/4/2018	9/4/2018					1/24/2019
EP-107B	ELECTRICAL EQUIPMENT PLAN LEVEL 7 - AREA B	9/4/2018	9/4/2018					1/24/2019
EP-108	MECHANICAL EQUIPMENT PLAN LEVEL ROOF	9/4/2018	9/21/2018		9/21/2018			12/4/2018
COMMUNICATIONS DRAWINGS								
ET-001	TELECOMMUNICATIONS GENERAL LEGEND	9/4/2018	9/24/2018		9/24/2018			1/24/2019
ET-101	TELECOMMUNICATIONS MAIN TRUNK PATHWAY PLAN - LEVEL 1	9/4/2018	9/4/2018					1/24/2019
ET-101A	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 1 - AREA A	9/4/2018	9/4/2018					1/24/2019
ET-101B	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 1 - AREA B	9/4/2018	9/4/2018					1/24/2019
ET-101C	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 1 - AREA C	9/4/2018	9/4/2018					1/24/2019
ET-101D	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 1 - AREA D	9/4/2018	9/4/2018					1/24/2019
ET-101E	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 1 - AREA E	9/4/2018	9/4/2018					1/24/2019

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
ET-101F	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 1 - AREA F	9/4/2018	9/4/2018					1/24/2019
ET-102	TELECOMMUNICATIONS MAIN TRUNK PATHWAY PLAN - LEVEL 2	9/4/2018	9/4/2018					1/24/2019
ET-102A	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 2 - AREA A	9/4/2018	9/4/2018					1/24/2019
ET-102B	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 2 - AREA B	9/4/2018	9/4/2018					1/24/2019
ET-102C	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 2 - AREA C	9/4/2018	9/4/2018					1/24/2019
ET-102D	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 2 - AREA D	9/4/2018	9/4/2018					1/24/2019
ET-102E	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 2 - AREA E	9/4/2018	9/4/2018					1/24/2019
ET-103	TELECOMMUNICATIONS MAIN TRUNK PATHWAY PLAN - LEVEL 3	9/4/2018	9/4/2018					1/24/2019
ET-103A	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 3 - AREA A	9/4/2018	9/4/2018					1/24/2019
ET-103B	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 3 - AREA B	9/4/2018	9/4/2018					1/24/2019
ET-103C	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 3 - AREA C	9/4/2018	9/4/2018					1/24/2019
ET-104	TELECOMMUNICATIONS MAIN TRUNK PATHWAY PLAN - LEVEL 4	9/4/2018	9/4/2018					1/24/2019
ET-104A	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 4 - AREA A	9/4/2018	9/4/2018					1/24/2019
ET-104B	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 4 - AREA B	9/4/2018	9/4/2018					1/24/2019
ET-105	TELECOMMUNICATIONS MAIN TRUNK PATHWAY PLAN - LEVEL 5	9/4/2018	9/4/2018					1/24/2019
ET-105A	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 5 - AREA A	9/4/2018	9/4/2018					1/24/2019
ET-105B	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 5 - AREA B	9/4/2018	9/4/2018					1/24/2019
ET-106	TELECOMMUNICATIONS MAIN TRUNK PATHWAY PLAN - LEVEL 6	9/4/2018	9/4/2018					1/24/2019
ET-106A	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 6 - AREA A	9/4/2018	9/4/2018					1/24/2019
ET-106B	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 6 - AREA B	9/4/2018	9/4/2018					1/24/2019
ET-107	TELECOMMUNICATIONS MAIN TRUNK PATHWAY PLAN - LEVEL 7	9/4/2018	9/4/2018					1/24/2019
ET-107A	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 7 - AREA A	9/4/2018	9/4/2018					1/24/2019
ET-107B	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 7 - AREA B	9/4/2018	9/4/2018					1/24/2019
ET-108	TELECOMMUNICATIONS FLOOR PLAN - LEVEL 8							1/24/2019
ET-400	TELECOMMUNICATIONS ENLARGEMENTS							12/4/2018
ET-501	TELECOMMUNICATIONS DETAILS I	9/4/2018	9/4/2018					1/24/2019
ET-502	TELECOMMUNICATIONS DETAILS II (RACK ELEVATIONS)	9/4/2018	9/4/2018					12/4/2018
ET-601	TELECOMMUNICATIONS DIAGRAMS	9/4/2018	9/4/2018					12/4/2018
ET-701	TELECOMMUNICATIONS SCHEDULES I	9/4/2018	9/4/2018					12/4/2018
ET-702	DELETED							1/24/2019
EY-001	ELECTRONIC SECURITY GENERAL NOTES AND SYMBOLS	9/4/2018	9/4/2018					
EY-100	ELECTRONIC SECURITY SITE PLAN	9/4/2018	9/4/2018					
EY-101A	ELECTRONIC SECURITY LEVEL 1 PLAN - AREA A	9/4/2018	9/4/2018					1/24/2019
EY-101B	ELECTRONIC SECURITY LEVEL 1 PLAN - AREA B	9/4/2018	9/4/2018					
EY-101C	ELECTRONIC SECURITY LEVEL 1 PLAN - AREA C	9/4/2018	9/4/2018					
EY-101D	ELECTRONIC SECURITY LEVEL 1 PLAN - AREA D	9/4/2018	9/4/2018					
EY-101E	ELECTRONIC SECURITY LEVEL 1 PLAN - AREA E	9/4/2018	9/4/2018					
EY-101F	ELECTRONIC SECURITY LEVEL 1 PLAN - AREA F - CUP	9/4/2018	9/4/2018					
EY-102A	ELECTRONIC SECURITY LEVEL 2 PLAN - AREA A	9/4/2018	9/4/2018					1/24/2019
EY-102B	ELECTRONIC SECURITY LEVEL 2 PLAN - AREA B	9/4/2018	9/4/2018					1/24/2019

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
EY-102C	ELECTRONIC SECURITY LEVEL 2 PLAN - AREA C	9/4/2018	9/4/2018					
EY-102D	ELECTRONIC SECURITY LEVEL 2 PLAN - AREA D	9/4/2018	9/4/2018					
EY-102E	ELECTRONIC SECURITY LEVEL 2 PLAN - AREA E	9/4/2018	9/4/2018					
EY-103A	ELECTRONIC SECURITY LEVEL 3 PLAN - AREA A	9/4/2018	9/4/2018					1/24/2019
EY-103B	ELECTRONIC SECURITY LEVEL 3 PLAN - AREA B	9/4/2018	9/4/2018					1/24/2019
EY-103C	ELECTRONIC SECURITY LEVEL 3 PLAN - AREA C	9/4/2018	9/4/2018					
EY-104A	ELECTRONIC SECURITY LEVEL 4 PLAN - AREA A	9/4/2018	9/4/2018					1/24/2019
EY-104B	ELECTRONIC SECURITY LEVEL 4 PLAN - AREA B	9/4/2018	9/4/2018					1/24/2019
EY-105A	ELECTRONIC SECURITY LEVEL 5 PLAN - AREA A	9/4/2018	9/4/2018					1/24/2019
EY-105B	ELECTRONIC SECURITY LEVEL 5 PLAN - AREA B	9/4/2018	9/4/2018					1/24/2019
EY-106A	ELECTRONIC SECURITY LEVEL 6 PLAN - AREA A	9/4/2018	9/4/2018					1/24/2019
EY-106B	ELECTRONIC SECURITY LEVEL 6 PLAN - AREA B	9/4/2018	9/4/2018					1/24/2019
EY-107A	ELECTRONIC SECURITY LEVEL 7 PLAN - AREA A	9/4/2018	9/4/2018					1/24/2019
EY-107B	ELECTRONIC SECURITY LEVEL 7 PLAN - AREA B	9/4/2018	9/4/2018					1/24/2019
EY-108A	ELECTRONIC SECURITY LEVEL 8 PLAN - AREA A	9/4/2018	9/4/2018					1/24/2019
EY-108B	ELECTRONIC SECURITY LEVEL 8 PLAN - AREA B	9/4/2018	9/4/2018					
EY-401	ELECTRONIC SECURITY ENLARGED PLANS	9/4/2018	9/4/2018					
EY-402	ELECTRONIC SECURITY ENLARGED PLANS	9/4/2018	9/4/2018					
EY-403	ELECTRONIC SECURITY ENLARGED PLANS	9/4/2018	9/4/2018					
EY-404	ELECTRONIC SECURITY ENLARGED PLANS	9/4/2018	9/4/2018					
EY-501	ELECTRONIC SECURITY DETAILS	9/4/2018	9/4/2018					
EY-502	ELECTRONIC SECURITY DETAILS	9/4/2018	9/4/2018					
EY-601	ELECTRONIC SECURITY SINGLE LINE DIAGRAMS							1/24/2019
VT-001	GENERAL ELEVATOR INFORMATION	9/4/2018	9/4/2018					
VT-102	PLANS AND HOISTWAY SECTION ELEVATORS P1-P8 (ELEV. P4 & P8)	9/4/2018	9/4/2018					
VT-103	PLANS AND HOISTWAY SECTION ELEVATOR D1	9/4/2018	9/4/2018					
VT-104	PLANS AND HOISTWAY SECTION ELEVATOR D2	9/4/2018	9/4/2018					
VT-105	PLANS AND HOISTWAY SECTION ELEVATOR D3 AND S3	9/4/2018	9/4/2018					
VT-106	PLANS AND HOISTWAY SECTION ELEVATOR F1	9/4/2018	9/4/2018					1/24/2019
VT-107	PLANS AND HOISTWAY SECTION ELEVATOR S2	9/4/2018	9/4/2018					
VT-108	WELLWAY PLANS AND SECTIONS ESCALATOR 1-4	9/4/2018	9/4/2018					
AV-000	AV GENERAL NOTES AND LEGENDS	9/17/2018	9/17/2018					1/24/2019
AV-100	AV SITE PLAN	9/17/2018	9/17/2018					
AV-101A	AV FIRST FLOOR PLAN AREA A	9/17/2018	9/17/2018					
AV-101B	AV FIRST FLOOR PLAN AREA B	9/17/2018	9/17/2018					
AV-101C	AV FIRST FLOOR PLAN AREA C	9/17/2018	9/17/2018					
AV-101D	AV FIRST FLOOR PLAN AREA D	9/17/2018	9/17/2018					
AV-102A	AV SECOND FLOOR PLAN AREA A	9/17/2018	9/17/2018					
AV-102B	AV SECOND FLOOR PLAN AREA B	9/17/2018	9/17/2018					
AV-102C	AV SECOND FLOOR PLAN AREA C	9/17/2018	9/17/2018					

Drawing #	Drawing Name	Original	Current	POST-ESP	ADDENDUM 1	ADDENDUM 2	ADDENDUM 3	100% CLOUDED
AV-102D	AV SECOND FLOOR PLAN AREA D	9/17/2018	9/17/2018					
AV-103A	AV THIRD FLOOR PLAN AREA A	9/17/2018	9/17/2018					1/24/2019
AV-103B	AV THIRD FLOOR PLAN AREA B	9/17/2018	9/17/2018					1/24/2019
AV-103C	DELETED							1/24/2019
AV-104A	AV FOURTH FLOOR PLAN AREA A	9/17/2018	9/17/2018					1/24/2019
AV-104B	AV FOURTH FLOOR PLAN AREA B	9/17/2018	9/17/2018					1/24/2019
AV-106A	AV SIXTH FLOOR PLAN AREA A	9/17/2018	9/17/2018					1/24/2019
AV-106B	AV SIXTH FLOOR PLAN AREA B	9/17/2018	9/17/2018					1/24/2019
AV-107A	AV SEVENTH FLOOR PLAN AREA A	9/17/2018	9/17/2018					1/24/2019
AV-107B	AV SEVENTH FLOOR PLAN AREA B	9/17/2018	9/17/2018					1/24/2019
AV-301	AV SECTIONS	9/17/2018	9/17/2018					
AV-401	AV - HIGH PROFILE COURTOOM	9/17/2018	9/17/2018					
AV-402	ENLARGED PLANS	9/17/2018	9/17/2018					
AV-1190	AV DETAILS	9/17/2018	9/17/2018					
AVC-101A	DELETED							1/24/2019
AVC-101B	DELETED							1/24/2019
AVC-101C	AV REFLECTED CEILING PLAN - FIRST FLOOR AREA C	9/17/2018	9/17/2018					
AVC-101D	DELETED							1/24/2019
AVC-101E	DELETED							1/24/2019
AVC-102A	AV REFLECTED CEILING PLAN - SECOND FLOOR AREA A	9/17/2018	9/17/2018					
AVC-102B	AV REFLECTED CEILING PLAN - SECOND FLOOR AREA B	9/17/2018	9/17/2018					
AVC-102C	AV REFLECTED CEILING PLAN - SECOND FLOOR AREA C	9/17/2018	9/17/2018					
AVC-102D	AV REFLECTED CEILING PLAN - SECOND FLOOR AREA D	9/17/2018	9/17/2018					
AVC-103A	AV REFLECTED CEILING PLAN - THIRD FLOOR AREA A	9/17/2018	9/17/2018					
AVC-103B	AV REFLECTED CEILING PLAN - THIRD FLOOR AREA B	9/17/2018	9/17/2018					
AVC-104A	AV REFLECTED CEILING PLAN - FOURTH FLOOR AREA A	9/17/2018	9/17/2018					
AVC-104B	AV REFLECTED CEILING PLAN - FOURTH FLOOR AREA B	9/17/2018	9/17/2018					
AVC-106A	AV REFLECTED CEILING PLAN - SIXTH FLOOR AREA A	9/17/2018	9/17/2018					
AVC-106B	AV REFLECTED CEILING PLAN - SIXTH FLOOR AREA B	9/17/2018	9/17/2018					
AVC-107A	AV REFLECTED CEILING PLAN - SEVENTH FLOOR AREA A	9/17/2018	9/17/2018					
AVC-107B	AV REFLECTED CEILING PLAN - SEVENTH FLOOR AREA B	9/17/2018	9/17/2018					

Hidalgo County Court House Specs Log

Division/Spec #	Division/Spec Name	Current	Original	ADDENDUM #1	ADDENDUM #2	ADDENDUM #3	100% CLOUDED
DIV 00	PROCUREMENT AND CONTRACTING REQUIREMENTS						
00 11 13	ADVERTISEMENT TO BID	9/24/2018	9/4/2018	X			
00 21 13	INSTRUCTIONS TO BIDDERS	9/24/2018	9/4/2018	X			
00 26 00	SUBSTITUTIONS PRIOR TO BIDDING	9/24/2018	9/4/2018	X			
00 41 13	BID FORM	10/4/2018	9/4/2018	X	X	X	
DIV 01	GENERAL REQUIREMENTS						
01 11 16	WORK BY OWNER	9/24/2018	9/4/2018	X			
01 22 00	UNIT PRICES	10/3/2018	9/4/2018	X	X		
01 23 00	ALTERNATES	10/3/2018	9/4/2018	X	X		
01 23 04	CHANGES IN WORK	9/24/2018	9/4/2018	X			
01 25 13	SUBSTITUTION PROCEDURES AFTER EXECUTION OF CONTRACT	9/24/2018	9/4/2018	X			
01 26 13	REQUESTS FOR INFORMATION (RFI)	9/24/2018	9/4/2018	X			
01 29 01	APPLICATIONS FOR PAYMENT AND SCHEDULE OF VALUES (CM)	9/24/2018	9/4/2018	X			
01 31 19	PROJECT MEETINGS						1/24/2019
01 32 16	CONSTRUCTION SCHEDULES						1/24/2019
01 33 00	SUBMITTAL PROCEDURES	9/24/2018	9/4/2018	X			
01 42 16	DEFINITIONS	9/24/2018	9/4/2018	X			
01 42 19	REFERENCE STANDARDS	9/24/2018	9/4/2018	X			
01 43 39	MOCKUP REQUIREMENTS	9/24/2018	9/4/2018	X			
01 45 00	QUALITY ASSURANCE AND CONTROL	9/24/2018	9/4/2018	X			
01 45 23	TESTS AND INSPECTIONS	9/24/2018	9/4/2018	X			
01 61 00	ACCEPTABLE MANUFACTURERS AND PRODUCTS	9/24/2018	9/4/2018	X			
01 65 00	DELIVERY, HANDLING AND STORAGE OR MATERIALS AND EQUIPMENT						1/24/2019
01 71 21	SPECIALTY ENGINEERING REQUIREMENTS						1/24/2019
01 71 23	FIELD ENGINEERING	9/24/2018	9/4/2018	X			
01 73 29	CUTTING AND PATCHING	9/24/2018	9/4/2018	X			
01 74 23	CLEANING	9/24/2018	9/4/2018	X			
01 77 01	CONTRACT CLOSEOUT (CM)	9/24/2018	9/4/2018	X			
01 78 23	OPERATION AND MAINTENANCE DATA	9/24/2018	9/4/2018	X			
01 78 36	WARRANTIES AND GUARANTEES	9/24/2018	9/4/2018	X			
01 78 39	PROJECT RECORD DOCUMENTS	9/24/2018	9/4/2018	X			
01 78 43	SPARE PARTS, TOOLS AND MAINTENANCE MATERIALS						1/24/2019
01 79 00	SYSTEM DEMONSTRATIONS	9/24/2018	9/4/2018	X			
01 91 00	GENERAL COMMISSIONING REQUIREMENTS		9/4/2018				
01 99 60	ENERGY CONSERVATION CODE REVIEW						1/24/2019
DIV 03	CONCRETE						
03 35 00	CONCRETE FINISHING AND REPAIR OF SURFACE DEFECTS		9/4/2018				
03 38 16	POST-TENSIONED CONCRETE - UNBONDED TENDONS		9/4/2018				1/24/2019

Division/Spec #	Division/Spec Name	Current	Original	ADDENDUM #1	ADDENDUM #2	ADDENDUM #3	100% CLOUDED
DIV 04	MASONRY						
04 05 05	COLD AND HOT WEATHER MASONRY PROCEDURES		9/4/2018				
04 05 10	MASONRY CLEANING		9/4/2018				
04 05 13	PORTLAND CEMENT - LIME MORTAR AND GROUT		9/4/2018				
04 05 23	MASONRY ACCESSORIES		9/4/2018				
04 22 00	CONCRETE MASONRY (CMU)		9/4/2018				1/24/2019
04 22 10	DECORATIVE CONCRETE MASONRY UNITS (DCMU)						1/24/2019
DIV 05	METALS						
05 12 13	ARCHITECTURAL EXPOSED STRUCTURAL STEEL (AESS)						1/24/2019
05 21 10	STEEL JOISTS		9/4/2018				1/24/2019
05 31 23	METAL ROOF DECKING		9/4/2018				1/24/2019
05 31 26	PERFORATED STEEL ROOF DECKING		9/4/2018				
05 40 00	COLD FORMED METAL FRAMING		9/4/2018				
05 50 10	MISCELLANEOUS METAL FABRICATIONS		9/4/2018				
05 50 13	STEEL STAIRS AND RAILINGS		9/4/2018				
05 51 36	ALUMINUM LADDERS		9/4/2018				1/24/2019
05 70 00	DECORATIVE METAL		9/4/2018				
05 73 00	CUSTOM METAL RAILING	9/24/2018	9/4/2018	X			
05 73 13	GLASS SUPPORTED RAILINGS		9/4/2018				
DIV 06	WOOD, PLASTICS, AND COMPOSITES						
06 10 53	ROUGH CARPENTRY		9/4/2018				
06 16 43	GYPSUM SHEATHING		9/4/2018				1/24/2019
06 20 00	FINISH CARPENTRY	9/24/2018	9/4/2018	X			
DIV 07	THERMAL AND MOISTURE PROTECTION						
07 13 26	SELF-ADHERING SHEET MEMBRANE WATERPROOFING		9/4/2018				
07 16 04	CONCRETE FLOOR MOISTURE TESTING		9/4/2018				
07 16 05	WATER VAPOR EMISSION CONTROL SYSTEM						1/24/2019
07 18 00	TRAFFIC COATINGS		9/4/2018				
07 21 00	BUILDING INSULATION	9/24/2018	9/4/2018	X			
07 21 35	SPRAY APPLIED FIBER INSULATION		9/4/2018				1/24/2019
07 27 29	FLUID APPLIED AIR BARRIER - VAPOR PERMEABLE		9/4/2018				
07 42 16	METAL PLATE RAINSCREEN WALL PANELS		9/4/2018				1/24/2019
07 42 19	METAL PLATE RAINSCREEN WALL PANELS		9/4/2018				1/24/2019
07 42 93	SOFFIT PANELS		9/4/2018				
07 44 19	EXTERIOR PORCELAIN WALL CLADDING	9/24/2018	9/4/2018	X			
07 54 21	ADHERED FLEECE BACK PVC ROOFING		9/4/2018				
07 62 00	FLASHING AND SHEET METAL		9/4/2018				
07 72 13	PREFABRICATED ROOF CURBING		9/4/2018				
07 72 33	ROOF HATCHES		9/4/2018				
07 84 00	FIRESTOPPING		9/4/2018				

Division/Spec #	Division/Spec Name	Current	Original	ADDENDUM #1	ADDENDUM #2	ADDENDUM #3	100% CLOUDED
07 84 53	PERIMETER FIRE CONTAINMENT SYSTEMS		9/4/2018				
07 92 13	EXTERIOR JOINT SEALANTS		9/4/2018				
07 92 16	INTERIOR JOINT SEALANTS		9/4/2018				
DIV 08	OPENINGS						
08 11 13	HOLLOW METAL (HM) DOORS AND FRAMES		9/4/2018				
08 12 16	INTERIOR ALUMINUM DOOR AND WINDOW FRAMES		9/4/2018				
08 14 16	FLUSH WOOD DOORS		9/4/2018				
08 14 23	PLASTIC LAMINATE FACED DOORS		9/4/2018				
08 14 33	STILE AND RAIL WOOD DOORS		9/4/2018				
08 31 16	ACCESS PANELS AND DOORS		9/4/2018				
08 33 00	SIDE COILING SECURITY GRILLES (CG)		9/4/2018				
08 33 23	OVERHEAD COILING DOORS (CD)		9/4/2018				
08 34 56	SECURITY GATES		9/4/2018				
08 34 83	ELEVATOR DOOR SMOKE CONTAINMENT SYSTEM		9/4/2018				
08 41 13	LOW-RISE ALUMINUM STOREFRONT		9/4/2018				
08 41 15	ALUMINUM-FRAMED ENTRANCES		9/4/2018				1/24/2019
08 41 18	INTERIOR ALUMINUM STOREFRONT		9/4/2018				
08 44 14	UNITIZED CURTAIN WALL ASSEMBLY	9/24/2018	9/4/2018	X			
08 71 00	DOOR HARDWARE		9/4/2018				
08 71 13	AUTOMATIC SWINGING DOOR OPERATORS		9/4/2018				
08 81 23	EXTERIOR GLASS AND GLAZING		9/4/2018				
08 81 26	INTERIOR GLASS AND GLAZING		9/4/2018				
08 88 53	SECURITY GLAZING		9/4/2018				
08 91 00	ARCHITECTURAL LOUVERS		9/4/2018				
DIV 09	FINISHES						
09 22 16	NON-STRUCTURAL METAL FRAMING		9/4/2018				
09 22 36	METAL LATH		9/4/2018				
09 23 00	GYPSUM PLASTER		9/4/2018				1/24/2019
09 23 55	IMPACT-RESISTANT GYPSUM PLASTER		9/4/2018				1/24/2019
09 24 23	PORTLAND CEMENT PLASTER (PC)		9/4/2018				
09 24 24	PORTLAND-CEMENT STUCCO		9/4/2018				1/24/2019
09 29 00	GYPSUM WALLBOARD		9/4/2018				
09 30 00	TILE		9/4/2018				
09 51 00	ACOUSTICAL CEILINGS (ACT)		9/4/2018				
09 54 47	EXTERIOR MODULAR METAL CEILING SYSTEMS		9/4/2018				
09 57 53	METAL SECURITY CEILINGS		9/4/2018				
09 65 13	RESILIENT BASE (RB)		9/4/2018				
09 65 17	LINOLEUM (LN)		9/4/2018				
09 65 36	STATIC DISSIPATIVE RESILIENT TILE FLOORING (SDRT)		9/4/2018				
09 68 13	CARPET TILE (CPT)		9/4/2018				
09 84 00	ACOUSTICAL PANEL SYSTEM - CEMENTITIOUS WOOD FIBER		9/4/2018				

Division/Spec #	Division/Spec Name	Current	Original	ADDENDUM #1	ADDENDUM #2	ADDENDUM #3	100% CLOUDED
09 84 47	MODULAR METAL WALL SYSTEM		9/4/2018				1/24/2019
09 91 13	EXTERIOR PAINTING		9/4/2018				
09 91 23	INTERIOR PAINTING		9/4/2018				
09 96 23	GRAFFITI – MOISTURE PROTECTION SURFACE SEALER		9/4/2018				1/24/2019
DIV 10	SPECIALTIES						
10 11 00	MARKERBOARDS AND TACKBOARDS		9/4/2018				
10 13 00	DIRECTORIES AND BULLETIN BOARDS		9/4/2018				
10 14 03	IDENTIFICATION DEVICES - EXTERIOR		9/4/2018				
10 14 06	IDENTIFICATION DEVICES - INTERIOR		9/4/2018				
10 14 16	PLAQUES		9/4/2018				
10 14 43	PHOTOLUMINESCENT EGRESS MARKINGS		9/4/2018				
10 14 63	DIGITAL SIGNAGE SYSTEMS		9/4/2018				
10 21 14	SOLID POLYMER HDPE TOILET PARTITIONS		9/4/2018				
10 26 00	WALL PROTECTION SPECIALTIES		9/4/2018				
10 28 13	TOILET AND BATH ACCESSORIES		9/4/2018				
10 44 00	FIRE PROTECTION SPECIALTIES		9/4/2018				
10 51 13	METAL LOCKERS		9/4/2018				
10 55 23	MAIL BOXES		9/4/2018				
10 55 36	DROP BOX		9/4/2018				
10 56 26	MOTORIZED MOBILE STORAGE SHELVING		9/4/2018				
10 75 00	FLAGPOLES		9/4/2018				
10 81 13	BIRD CONTROL DEVICE		9/4/2018				
DIV 11	EQUIPMENT						
11 12 00	PARKING EQUIPMENT		9/4/2018				
11 13 19	DOCK LEVELERS AND EQUIPMENT		9/4/2018				
11 19 00	DETENTION EQUIPMENT		9/4/2018				
11 19 19	TAMPER RESISTANT FASTENERS		9/4/2018				
11 24 23	WINDOW WASHING SYSTEM		9/4/2018				
11 24 26	SAFETY TIE-BACKS		9/4/2018				
11 52 13	PROJECTION SCREENS		9/4/2018				
DIV 12	FURNISHINGS						
12 05 01	FURNITURE AND FURNISHINGS - GENERAL REQUIREMENTS		9/4/2018				
12 24 14	ROLLER SHADES		9/4/2018				
12 32 00	ARCHITECTURAL CASEWORK	9/24/2018	9/4/2018	X			
12 36 63	SOLID SURFACE FABRICATIONS (SSF)		9/4/2018				
12 67 00	BENCHES		9/4/2018				
DIV 13	SPECIAL CONSTRUCTION						
13 42 63	STEEL DETENTION CELLS – PANELIZED CONSTRUCTION		9/4/2018				

Division/Spec #	Division/Spec Name	Current	Original	ADDENDUM #1	ADDENDUM #2	ADDENDUM #3	100% CLOUDED
DIV 14	CONVEYING EQUIPMENT						
14 21 00	ELECTRIC TRACTION ELEVATORS		9/4/2018				
14 31 00	ESCALATORS		9/4/2018				
14 42 16	WHEELCHAIR LIFT		9/4/2018				1/24/2019
DIV 20	MECHANICAL GENERAL REQUIREMENTS						
20 05 10	ACCESS PANELS		9/4/2018				
20 05 19	PIPING SPECIALTIES		9/4/2018				
20 05 50	MECHANICAL SOUND AND VIBRATION CONTROL		9/4/2018				
20 07 00	PIPE, DUCT AND EQUIPMENT INSULATION		9/4/2018				
20 08 00	TESTING AND BALANCING		9/4/2018				
DIV 21	FIRE SUPPRESSION						
21 10 00	FIRE PROTECTION SYSTEMS		9/4/2018				
21 22 00	CLEAN AGENT FIRE PROTECTION SYSTEM		9/4/2018				
DIV 22	PLUMBING						
22 10 16	PLUMBING PIPING		9/4/2018				
22 11 23	PLUMBING PUMPS		9/4/2018				
22 11 26	PACKAGED DOMESTIC WATER PRESSURE BOOSTER SYSTEM		9/4/2018				
22 31 16	WATER SOFTENER		9/4/2018				
22 33 00	DOMESTIC WATER HEATERS		9/4/2018				
22 42 00	PLUMBING FIXTURES		9/4/2018				
DIV 23	HEATING, VENTILATING, AND AIR CONDITIONING						
23 21 23	HVAC PUMPS		9/4/2018				
23 23 00	REFRIGERANT PIPING SYSTEM		9/4/2018				
23 25 16	COOLING TOWER TREATMENT SYSTEM		9/4/2018				
23 31 13	AIR DISTRIBUTION SYSTEM		9/4/2018				
23 35 00	EXHAUST AND VENTILATING FANS		9/4/2018				
23 35 13	LOCAL EXHAUST SYSTEMS		9/4/2018				
23 36 00	AIR TERMINAL UNITS		9/4/2018				
23 37 23	LOUVERED PENTHOUSE		9/4/2018				
23 64 16	CENTRIFUGAL CHILLER		9/4/2018				
23 65 13	COOLING TOWER - PACKAGED		9/4/2018				
23 72 13	TOTAL ENERGY HEAT RECOVERY WHEEL		9/4/2018				
23 73 23	FACTORY BUILT CUSTOM AIR HANDLING UNITS		9/4/2018				
23 81 23	COMPUTER ROOM AIR CONDITIONING UNIT		9/4/2018				
23 82 43	ELECTRIC HEATERS		9/4/2018				
DIV 25	INTEGRATED AUTOMATION						
25 23 00	VARIABLE FREQUENCY DRIVES						1/24/2019
25 50 00	BUILDING MANAGEMENT AND CONTROL SYSTEM		9/4/2018				

Division/Spec #	Division/Spec Name	Current	Original	ADDENDUM #1	ADDENDUM #2	ADDENDUM #3	100% CLOUDED
DIV 26	ELECTRICAL						
26 00 10	ELECTRICAL GENERAL REQUIREMENTS		9/4/2018				
26 00 11	WIRING EQUIPMENT FURNISHED BY OTHERS		9/4/2018				
26 00 13	ESSENTIAL ELECTRICAL SYSTEMS		9/4/2018				
26 05 26	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS		9/4/2018				1/24/2019
26 05 19	LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES						1/24/2019
26 05 34	BOXES		9/4/2018				
26 05 43	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYSTEMS		9/4/2018				
26 05 53	IDENTIFICATION FOR ELECTRICAL SYSTEMS		9/4/2018				
26 09 23	LIGHTING CONTROL DEVICES		9/4/2018				
26 09 43	NETWORKED LIGHTING CONTROL SYSTEM		9/4/2018				
26 22 13	LOW VOLTAGE DISTRIBUTION TRANSFORMERS		9/4/2018				
26 23 00	SWITCHGEAR		9/4/2018				1/24/2019
26 24 13	SWITCHBOARDS		9/4/2018				
26 24 16	PANELBOARDS		9/4/2018				
26 24 19	MOTOR CONTROL EQUIPMENT						1/24/2019
26 27 26	WIRING DEVICES						1/24/2019
26 28 00	OVERCURRENT PROTECTIVE DEVICES		9/4/2018				
26 32 13	DIESEL ENGINE DRIVEN GENERATOR SETS		9/4/2018				
26 33 54	UNINTERRUPTIBLE POWER SUPPLY SYSTEMS		9/4/2018				
26 36 23	AUTOMATIC TRANSFER SWITCHES		9/4/2018				
26 41 13	LIGHTNING PROTECTION SYSTEM		9/4/2018				
26 43 13	SURGE PROTECTIVE DEVICES (SPD)		9/4/2018				
26 51 13	BUILDING LIGHTING		9/4/2018				
26 56 00	SITE LIGHTING		9/4/2018				
DIV 27	COMMUNICATIONS						
27 02 00	STRUCTURED CABLING SYSTEMS AND PATHWAYS AND SPACE SYSTEMS FOR ALL VOICE & DATA, AND ELECTRONIC SAFETY AND SECURITY (ADDED AD #4)		9/4/2018				
27 05 26	GROUNDING AND BONDING FOR COMMUNICATION SYSTEMS (ADDED AD #4)		9/4/2018				
27 05 28	PATHWAYS FOR COMMUNICATION SYSTEMS (REVISED AD #4)		9/4/2018				
27 05 29	HANGERS AND SUPPORTS FOR COMMUNICATIONS (ADDED AD #4)		9/4/2018				
27 05 28.28	FIRESTOPPING		9/4/2018				
27 05 30	EMPTY CONDUIT AND OUTLET BOXES		9/4/2018				
27 05 36	CABLE TRAYS FOR COMMUNICATIONS SYSTEMS	9/24/2018	9/4/2018	✘			1/24/2019
27 05 43	UNDERGROUND PATHWAYS AND STRUCTURES FOR COMMUNICATION SYSTEMS (ADDED AD #4)		9/4/2018				
27 05 44	SLEEVES AND SLEEVE SEALS FOR COMMUNICATIONS PATHWAYS AND CABLING (ADDED AD #4)		9/4/2018				
27 05 53	IDENTIFICATION FOR COMMUNICATIONS SYSTEMS (ADDED AD #4)		9/4/2018				
27 10 00	STRUCTURED CABLING (ADDED AD #4)		9/4/2018				

Division/Spec #	Division/Spec Name	Current	Original	ADDENDUM #1	ADDENDUM #2	ADDENDUM #3	100% CLOUDED
27 11 00	COMMUNICATIONS EQUIPMENT ROOM FITTINGS (ADDED AD #4)		9/4/2018				
27 11 16	COMMUNICATIONS RACKS, FRAMES, AND ENCLOSURES (ADDED AD #4)		9/4/2018				
27 11 70	HOT AISLE COLD THERMAL CONTAINMENT SYSTEM (ADDED AD #4)		9/4/2018				1/24/2019
27 13 13	COMMUNICATIONS COPPER BACKBONE CABLING (ADDED AD #4)		9/4/2018				
27 13 23	COMMUNICATIONS OPTICAL FIBER BACKBONE CABLING (ADDED AD #4)		9/4/2018				
27 13 33	COMMUNICATIONS COAXIAL BACKBONE CABLING (ADDED AD #4)		9/4/2018				1/24/2019
27 15 13	COMMUNICATIONS COPPER HORIZONTAL CABLING (ADDED AD #4)		9/4/2018				
27 15 23	COMMUNICATION OPTICAL FIBER HORIZONTAL CABLING (ADDED AD #4)		9/4/2018				1/24/2019
27 15 33	COMMUNICATIONS COAXIAL HORIZONTAL CABLING		9/4/2018				
27 41 16	INTEGRATED AUDIO/VIDEO SYSTEMS AND EQUIPMENT		9/4/2018				
27 41 26	TELEVISION SYSTEM		9/4/2018				
27 51 00	COMMUNICATIONS SYSTEMS - GENERAL REQUIREMENTS		9/4/2018				
27 51 23	INTERCOMMUNICATION SYSTEMS - MICROPROCESSOR BASED (RE-ISSUED AD #4)		9/4/2018				
DIV 28	ELECTRONIC SAFETY AND SECURITY						
28 05 00	BASIC MATERIALS & METHODS FOR ELECTRONIC SYSTEMS		9/4/2018				
28 05 10	EQUIPMENT ENCLOSURES		9/4/2018				
28 05 20	LOW VOLTAGE WIRE AND CABLE		9/4/2018				
28 13 00	ACCESS CONTROL SYSTEM		9/4/2018				
28 20 00	DETENTION COMMUNICATION SYSTEM		9/4/2018				
28 23 00	VIDEO SURVEILLANCE SYSTEM		9/4/2018				
28 31 00	FIRE ALARM SYSTEM		9/4/2018				
28 31 13	FIRE ALARM AND DETECTION SYSTEMS		9/4/2018				
28 31 13E	FIRE ALARM AND DETECTION SYSTEMS		9/4/2018				
28 31 30	AIR SAMPLING SMOKE DETECTION SYSTEM		9/4/2018				
28 31 43	FIRE DEPARTMENT RADIO SYSTEM		9/4/2018				
28 46 10	PROGRAMMABLE LOGIC CONTROLLER		9/4/2018				
28 46 20	GRAPHICAL USER INTERFACE		9/4/2018				
28 46 30	NETWORK EQUIPMENT		9/4/2018				
28 50 00	UNINTERRUPTIBLE POWER SUPPLY		9/4/2018				
DIV 31	EARTHWORK						
31 10 00	SITE CLEARING						1/24/2019
31 22 00	SITE EXCAVATION AND ROUGH GRADING		9/4/2018				
31 22 19	TOPSOILING AND FINISHED GRADING		9/4/2018				
DIV 32	EXTERIOR IMPROVEMENTS						
32 13 13	CONCRETE PAVING AND CURBS		9/4/2018				
32 13 15	DECORATIVE CEMENT CONCRETE PAVEMENT		9/4/2018				
32 17 13	PARKING BUMPERS		9/4/2018				
32 17 23	PAVING STRIPING AND MARKING		9/4/2018				
32 31 15	GATE OPERATOR - SLIDING		9/4/2018				

Division/Spec #	Division/Spec Name	Current	Original	ADDENDUM #1	ADDENDUM #2	ADDENDUM #3	100% CLOUDED
32 31 18	PRE-FABRICATED ORNAMENTAL ALUMINUM FENCE		9/4/2018				
32 84 23	IRRIGATION SYSTEM		9/4/2018				1/24/2019
32 92 19	SEEDING		9/4/2018				
32 92 23	SODDING		9/4/2018				1/24/2019
32 93 13	PLANTS AND PLANTING		9/4/2018				



New Hidalgo County Courthouse

[Exhibit E](#)
Look Ahead Schedule

