



Change Order (CO) 01

Hidalgo County Annex NOC Renovation

Prepared By: Ricardo Colon

4/18/2019

THE CONTRACT AMOUNT IS CHANGED AS FOLLOWS:

PC No.	Description of Work	Cost
01	Time Extension Contingant to IT Equipment Arrival	\$0.00
	<u>Original Completion Date</u> 4/8/19 <u>New Completion Date</u> 6/13/19	
	Total of Change Order No.	\$0.00

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Contract Amount was.....	
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased [] decreased [] unchanged [X] by this Change Order Amount of	\$0.00
The New Contract Amount including this Change Order will be (including Sales Tax).....	\$0.00
The Contract Time will be increased [X] decreased [] unchanged [] by...	56 days

Owner
Hidalgo County

Engineer
Half Associates

General Contractor:
Noble Texas Builders
435 S. Texas Blvd.
Weslaco, TX. 78596

By: _____
Date: _____

By: Hugo H. Avila
Date: 04-18-19

By: Ricardo Colon
Date: 4/18/19