

CONTRACT NO. C-12-119-07-31
DICKER ROAD
EXHIBIT "F"
WORK AUTHORIZATION NO. 3
SUPPLEMENTAL AGREEMENT NO. 2

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the **Agreement** made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and **TEDSI INFRASTRUCTURE GROUP**, professional engineers of Mission, Texas, hereinafter called the "**Engineer**".

PART 1. Scope of Work. The purpose of this Supplemental Agreement No. 2 to Work Authorization No. 3 is to provide services as indicated below:
The scope of services to be provided by the **Owner** is identified in **ATTACHMENT "A" –Scope of Services to be Provided by the Owner** attached hereto.

The scope of services to be provided by the **Engineer** is identified in **ATTACHMENT "B" –Scope of Services to be Provided by the Engineer** attached hereto.

PART 2. Estimated Cost. The additional Lump Sum Cost for services added by Supplemental Agreement No. 2 to Work Authorization No. 3 is **\$94,000.00**. This amount is based upon the costs outlined in the **Fee Proposal** attached hereto as **ATTACHMENT "D"**.

PART 3. Payment. Compensation and payment to the **Engineer** for the services established under this Work Authorization shall be made in accordance with Articles 5, 6, and 7 of the **Agreement**.

PART 4. Funding. This Supplemental Agreement No. 2 to Work Authorization No. 3 shall be funded through funding source:

Account No. _____
Requisition No. _____

PART 5. Period of Service. This Work Authorization shall become effective on the date of final acceptance of the parties hereto, and all work associated with this Work Authorization shall be performed within the time period identified in the **Work Schedule** attached hereto as **ATTACHMENT "C"**.

PART 6. Responsibilities and Obligations. This Work Authorization does not waive the parties' responsibilities and obligations provided under the **Agreement**.

PART 7. Acceptance and Acknowledgement. Acknowledgement and confirmation by Hidalgo County Precinct No. 2, Commissioner Eduardo "Eddie" Cantu, as to the content and detail of this Supplemental Agreement No. 2 to Work Authorization No. 3.

Hidalgo County Precinct No. 2

By: _____
Eduardo "Eddie" Cantu, Commissioner Precinct No. 2

PART 8. Acceptance and Acknowledgement. This Supplemental Agreement No. 2 to Work Authorization No. 3 is hereby accepted and acknowledged as indicated below and effective as of _ day of _____, 2019.

A purchase order will be issued by the Hidalgo County Purchasing Department after the execution of this document. Issuance of the purchase order will serve as the written Notice to Proceed for Supplemental Agreement No. 2 to Work Authorization No. 3.

THE ENGINEER:

TEDSI INFRASTRUCTURE GROUP

BY: 
Mark W. Luper, (Executive Vice President)

THE OWNER:

HIDALGO COUNTY

Richard F Cortez (County Judge)

ATTEST:

By: _____
Arturo Guajardo Jr., Hidalgo County Clerk

LIST OF ATTACHMENTS

ATTACHMENT "A" - Services to be Provided by the Owner
ATTACHMENT "B" - Services to be Provided by the Engineer
ATTACHMENT "C" - Work Schedule
ATTACHMENT "D" - Fee Proposal

CONTRACT NO. C-12-119-07-31
DICKER ROAD
WORK AUTHORIZATION NO. 3
SUPPLEMENTAL AGREEMENT NO. 2
ATTACHMENT "A"
Services to be provided by the Owner

The following provides an outline of the services to be provided by the **Owner** in the development of the **Work Authorizations**.

The **Owner** will provide to the **Engineer** the following:

- 1) Prepare and execute a Purchase Order with Hidalgo County Purchasing Department
- 2) Authorization to the **Engineer** to begin work.
- 3) Payment for work performed by the **Engineer**.
- 4) Assistance to the **Engineer**, as necessary, to obtain required data and information from other local, regional, and state agencies that the **Engineer** cannot easily obtain.
- 5) Provide any available relevant data that may on file concerning the Project.
- 6) Provide timely review and decisions in response to the **Engineers** request for information and/or submittals and deliverables.
- 7) Attend pre-bid and pre-construction meetings.

CONTRACT NO. C-12-119-07-31
DICKER ROAD
WORK AUTHORIZATION NO. 3
SUPPLEMENTAL AGREEMENT NO. 2
ATTACHMENT "B"
SCOPE OF WORK

“SERVICES TO BE PROVIDED BY ENGINEER”

The **ENGINEER** shall provide the following engineer services required for the construction phase for the Dicker Road project from 23rd Street to Jackson Road. The **ENGINEER** shall maintain a direct line of communication and coordinate very closely with the Hidalgo County Precinct 2 throughout the project.

A. CONSTRUCTION PHASE

- 1) Attend one pre-bid conference.
- 2) Respond to Contractor RFI's (Fee based on 40 RFI's). Contractor RFI's to be submitted in writing through Hidalgo County Precinct 2. No telephone consultations.
- 3) Review and approve contractor shop drawings (Fee based on 30 submittals)
- 4) Attend one pre-construction meeting
- 5) Revisions to plan sheets, specifications and estimates due to an owner and/or contractor-initiated change orders or differing site condition change order.

B. ADDITIONAL SERVICES NOT INCLUDED AS PART OF THIS PROJECT

- 1) No onsite construction observation or meetings.
- 2) Services not identified above or within Work Authorization No. 3, Supplemental Agreement No 2.

CONTRACT NO. C-12-119-07-31
DICKER ROAD
WORK AUTHORIZATION NO. 3
SUPPLEMENTAL AGREEMENT NO. 2
ATTACHMENT "C"
Work Schedule

Description	Time
Purchasing Department PO and NTP	NTP
Construction Phase services	24 months
Total	24 months from NTP

**CONTRACT C-12-119-07-31
 DICKER RD
 WORK AUTHORIZATION NO.3
 SUPPLEMENTAL AGREEMENT NO.2
 ATTACHMENT "D" FEE PROPOSAL**

ADDITIONAL ENGINEERING SERVICES

ITEM	AMOUNT
A. CONSTRUCTION PHASE SERVICES	
MEETINGS	\$3,000
RESPOND TO RFI'S	\$33,000
SHOP DRAWINGS REVIEW AND APPROVAL	\$25,000
CHANGE ORDERS	\$33,000
TOTAL ADDITIONAL ENGINEERING SERVICES	\$94,000
TOTAL FEE PROPOSAL	\$94,000