

**CHANGE ORDER No.7**

**PROJECT: RLPP Hike & Bike Project**

**DATE OF ISSUANCE: 8/13/19**

**OWNER: Hidalgo County**

**CONTRACTOR:  
Clore Construction, LLC.  
21220 FM 1420  
Harlingen, Texas 78550**

**Engineer:  
L&G Engineers**

**CONTRACT FOR:  
Project: RLPP Project  
Contract: C-16-378-02-21  
CSJ: 0921-02-365  
Limits: from Ridge Rd to San Antonio Rd.**

You are directed to make the following changes in the Contract Documents.

Description:

**This CO increases quantities for Item 502-6001 Barricades, Signs and Traffic Handling by requesting two (2) additional months be added to the contract. TxDOT has reviewed this Change Order.**

Purpose of Change Order:

**This Change Order requests additional quantities for Item 502 Barricades. Two (2) additional months are needed to provide project barricades for the duration of the remaining contract time. TxDOT has reviewed and concurred with this request. (See TxDOT Change Order Form 2146-L for description of items changes)**

Attachments:

<b>CHANGE IN CONTRACT PRICE:</b>	<b>CHANGE IN CONTRACT TIME:</b>
Original Contract Price <b><u>\$ 1,987,751.58</u></b>	Original Contract Time <b><u>140 Working days</u></b> days or date
Previous Change Orders No. <u>  1  </u> to No. <u>  6  </u> <b><u>\$464,898.04</u></b>	Net change from previous Change Orders  <b><u>-320-</u></b> days
Contract Price prior to this Change Order <b><u>\$ 2,452,649.62</u></b>	Contract Time Prior to this Change Order  <b><u>460 Working days</u></b> days or date

Net increase of this Change order <b><u>\$ 3,921.92</u></b>	Net Increase of this Change Order <b><u>0 Working days</u></b> days
Contract Price with all approved Change Orders <b><u>\$ 2,456,571.54</u></b>	Contract Time with all approved Change Orders <b><u>460 Working days</u></b> days or date

---



**Construction Contract Change Order Number: \_\_\_\_\_7\_\_\_\_\_**

4. Describe the change and the reason for the change order. When necessary include exceptions to this agreement.

A total of 2 additional months of barricades are being requested by Contractor on this Change Order. In addition, City of Pharr continues to work on the new installed lift station requiring work coordination as well.

# CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 7

Estimated Cost

CCSJ: 0921-02-365

Paid by Invoice? (  Yes  No )

**TABLE A: Force Account Work and Materials Placed in Stock**

LABOR	HOURLY RATE	DESCRIPTION	HOURLY RATE

**TABLE B: Contract Items**

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PROPOSED		NEW		OVERRUN / UNDERRUN
				QUANTITY	ITEM COST	QUANTITY	ITEM COST	
502-6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$ 1,960.96	26.00	\$ 50,984.96	28.00	\$ 54,906.88	\$ 3,921.92
<b>TOTALS</b>					\$ 50,984.96		\$ 54,906.88	\$ 3,921.92





## Texas Department of Transportation

600 W. EXPRESSWAY 83 | PHARR, TEXAS 78577 | (956) 702-6250 | WWW.TXDOT.GOV

August 6, 2019

Armando Garza Jr.  
Chief Administrator  
Hidalgo County Precinct 2  
300 West Hall Acres, Suite G  
Pharr, Texas 78589

Project: STP2017 (094)  
CSJ: 0921-02-365  
Hwy: Hidalgo County Regional Linear Park (Section 1) Hike & Bike Trail  
County: Hidalgo

RE: Change Order No.7

Dear Mr. Garza,

TxDOT is in concurrence with Hidalgo County processing the Regional Linear Park Hike & Bike change order listed above with the understanding that there will be no financial participation or reimbursement by TxDOT on this Change Order since the approved funding has been exceeded. As per the AFA, any costs above the approved funding are the responsibility of the local government.

Also, as per the executed Advance Funding Agreement (AFA) for this project, the local government, Hidalgo County Precinct No.2, is responsible for the adjustment, removal, or relocation of utility facilities on this project.

If you have any questions or comments concerning this matter, please feel free to contact Carlos Ceballos Jr., Project Manager at (956) 702-6354.

Sincerely,

Rene Garza, P.E.  
Pharr Area Engineer

CC: District Construction Office  
Project File