



Change Order (CO) 03

Hidalgo County Annex NOC Renovation

Prepared By: Ricardo Colon

8/13/2019

THE CONTRACT AMOUNT IS CHANGED AS FOLLOWS:

PC No.	Description of Work	Cost
01	Time Extension Contingant to IT Equipment Arrival	\$0.00
	Completion Date: 8/8/19 NEW Completion Date: 9/09/19	
	Total of Change Order No.	\$0.00

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Contract Amount was.....	
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased <input type="checkbox"/> decreased <input type="checkbox"/> unchanged <input checked="" type="checkbox"/> by this Change Order Amount of	\$0.00
The New Contract Amount including this Change Order will be (including Sales Tax).....	\$0.00
The Contract Time will be increased <input checked="" type="checkbox"/> decreased <input type="checkbox"/> unchanged <input type="checkbox"/> by...	32 days

Owner
Hidalgo County

Architect
Half Associates

General Contractor:
Noble Texas Builders
108 S Main St
La Feria, TX 78559

By: _____
Date: _____

Roberto H. Tijerina
By: **ROBERTO H. TIJERINA, PE**
Date: **8/15/2019**

[Signature]
By: _____
Date: 8/13/19