



Change Order (CO) 04

Hidalgo County Annex NOC Renovation
 Prepared By: Ricardo Colon
 9/18/2019

THE CONTRACT AMOUNT IS CHANGED AS FOLLOWS:

PC No.	Description of Work	Cost
01	Time Extension Contingant to IT Equipment Arrival	\$0.00
	Completion Date: 9/09/19 NEW Completion Date: 10/20/19	
	Total of Change Order No.	\$0.00

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR


The Contract Amount was.....	
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased [] decreased [] unchanged [X] by this Change Order Amount of	\$0.00
The New Contract Amount including this Change Order will be (including Sales Tax).....	\$0.00
The Contract Time will be increased [X] decreased [] unchanged [] by...	41 days


Owner
 Hidalgo County

Architect
 Half Associates

General Contractor:
 Noble Texas Builders
 108 S Main St
 La Feria, TX 78559

By: _____
 Date: _____


 By: ROBERTO H. TIZBERINA
 Date: 9-18-19


 By: Ricardo Colon
 Date: 9-18-19