



Elena Gomez <elena.gomez@co.hidalgo.tx.us>

Re: Hidalgo County Annex (CO#4)(Time Extension)

1 message

Noah Lopez <noah.lopez@co.hidalgo.tx.us>
To: Elena Gomez <elena.gomez@co.hidalgo.tx.us>

Thu, Sep 19, 2019 at 9:46 AM

Elena,

The extension is due to us waiting for the equipment to arrive. They need the equipment in place to connect the fire suppression system and the mechanical work. Should be arriving in the next 2 weeks.

Noah Lopez | County of Hidalgo | Telecom\Infrastructure Manager
Phone: 956-292-7010 | Email: noah.lopez@co.hidalgo.tx.us

On Wed, Sep 18, 2019 at 3:24 PM Elena Gomez <elena.gomez@co.hidalgo.tx.us> wrote:

Good afternoon, Noah

Do you concur with the change order #4 to extend the date of completion? Can you please explain why the prolong of the completion date?

Respectfully



On Wed, Sep 18, 2019 at 2:52 PM Ricardo Colon <ricardo.colon@nobletx.net> wrote:

Good afternoon

Please see attached Change order #4 regarding Hidalgo County Annex NOC substantial completion extension.

Let me know if you have any questions or concerns

Thank you

--

Ricardo Colon

NOBLE TEXAS BUILDERS

(Cell)956-821-1199

www.nobletexasbuilders.com