

CHANGE ORDER No. 6

PROJECT: 10th Street Extension Project

DATE OF ISSUANCE: 11/5/19

OWNER: Hidalgo County

**CONTRACTOR:
Texas Cordia Construction, LLC.
3149-A Center Pointe Dr.
Edinburg, Texas 78539**

**Engineer:
L&G Engineers**

**CONTRACT FOR:
Project: 10th Street Ext. Project
Contract: C-17-218-01-16
CSJ: 0921-02-300
Limits: from SH 107 to FM 1925 (Monte Cristo Rd.)**

You are directed to make the following changes in the Contract Documents.

Description:

This CO is requesting the adjustments of contract quantities to As-Built final quantities.

Purpose of Change Order:

This Change Order adjusts contract quantities final As-Built quantities.

Please see TxDOT Form 2146-L for more details. TxDOT has reviewed this request and has concurred with cost associated with the changes.

Attachments: TxDOT Form 2146-L

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price <u>\$ 9,142,335.55</u>	Original Contract Time <u>480 Working days</u> days or date
Previous Change Orders No. <u>1</u> to No. <u>5</u> <u>\$ 259,999.66</u>	Net change from previous Change Orders <u>-0-</u> days
Contract Price prior to this Change Order <u>\$ 9,402,335.21</u>	Contract Time Prior to this Change Order <u>480 Working days</u> days or date

Net decrease of this Change order <u>\$ (319,690.74)</u>	Net Decrease of this Change Order <u>0 Working days</u> days
Contract Price with all approved Change Orders <u>\$ 9,082,644.47</u>	Contract Time with all approved Change Orders <u>480 Working days</u> days or date

Construction Contract Change Order Number: 6

1. Contractor: Texas Cordia Construction, LLC.
2. Change Order Work Limits: Sta. Proj Limits to Sta. Project Limits
3. Type of Change (on federal-aid nonexempt projects: Minor (Major/Minor)
4. Describe the change and the reason for the change order. When necessary include exceptions to this agreement.

CCSJ: 0921-02-300

Project: 10th Street Ext. Project

Highway: 10th Street

County: Hidalgo

District: Pharr

Contract Number: Bid # C 17-218-01-16

The following changes are being requested: To adjust contract Item Estimated Quantities to actual As-Built Quantities. (See Additional Description on following page.)

5. New or revised plan sheet (s) are attached and numbered: _____
Each signatory hereby warrants that each has the authority to execute this Change Order.

By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit, or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with item 4 and the Contract. Exception should be noted in the response for #5 above.

The following information must be provided

Time Ext #. N/A Days added to this C.O.:

Amt. added by this change order: \$(319,690.74)

For TxDOT use only:

Days participating _____

Amount Participating \$(319,690.74)

Signature _____ Date _____

Name/Title _____

THE CONTRACTOR Date 10/25/2019

By [Signature]

Type/Print Name
Yara M. Corbitt, PE, CEO

Type/Print Title

Recommended for Execution:

[Signature] Project Manager 10/29/19

Name/Title Kecia G. Galt Date

Name/Title _____ Date _____

___ Approved _____ Request Approval

Name/Title _____ Date _____

___ Approved _____ Request Approval

Name/Title _____ Date _____

___ Approved _____ Request Approval

Name/Title _____ Date _____

___ Approved _____ Request Approval

CHRISTOPHER RODRIGUEZ / PROJECT ENGINEER

Name/Title _____ Date _____

Engineer's Seal



Construction Contract Change Order Number: _____6_____

4. (Continued) Describe the change and the reason for the change order. When necessary include exceptions to this agreement.

N/A

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 6

CCSI: 0921-02-300

TABLE B: Contract Items (Continued)

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PROPOSED REVISED		NEW		OVERRUN / UNDERRUN
				QUANTITY	ITEM COST	QUANTITY	ITEM COST	
432-6002	RIPRAP (CONC)(5IN)	CY	\$ 365.00	137.70	\$ 50,260.50	133.82	\$ 48,844.30	\$ (1,416.20)
496-6007	REMOV STR (PIPE)	LF	\$ 3.00	2294.00	\$ 6,882.00	1934.00	\$ 5,802.00	\$ (1,080.00)
506-6021	CONSTRUCTION EXITS (INSTALL)(TY 2)	SY	\$ 8.00	702.00	\$ 5,616.00	116.78	\$ 934.24	\$ (4,681.76)
506-6024	CONSTRUCTION EXITS (REMOVE)	SY	\$ 11.00	702.00	\$ 7,722.00	116.78	\$ 1,284.58	\$ (6,437.42)
506-6038	TEMP SEDMT CONT FECE (INSTALL)	LF	\$ 4.00	100.00	\$ 400.00	45.00	\$ 180.00	\$ (220.00)
506-6039	TEMP SEDMT CONT FECE (REMOVE)	LF	\$ 1.00	100.00	\$ 100.00	45.00	\$ 45.00	\$ (55.00)
506-6041	BIODEG EROSN CONT LOGS (INSTL)(12")	LF	\$ 4.00	2513.00	\$ 10,052.00	2495.00	\$ 9,980.00	\$ (72.00)
506-6043	BIODEG EROSN CONT LOGS (REMOVE)	LF	\$ 1.00	2513.00	\$ 2,513.00	2495.00	\$ 2,495.00	\$ (18.00)
529-6030	CONC CURB & GUTTER (VALLEY GUTTER)	LF	\$ 25.00	1573.00	\$ 39,325.00	1552.00	\$ 38,800.00	\$ (525.00)
530-6002	INTERSECTIONS (ACP)	SY	\$ 17.00	3169.00	\$ 53,873.00	3036.60	\$ 51,622.20	\$ (2,250.80)
530-6005	DRIVEWAYS (ACP)	SY	\$ 16.00	3499.00	\$ 55,984.00	3213.88	\$ 51,422.08	\$ (4,561.92)
531-6001	CONC SIDEWALKS (4IN)	SY	\$ 25.00	15603.00	\$ 390,075.00	15044.80	\$ 376,120.00	\$ (13,955.00)
552-9001	REMOVE & RELOCATE GATE	EA	\$ 700.00	5.00	\$ 3,500.00	4.00	\$ 2,800.00	\$ (700.00)
636-6001	ALUMINUM SIGNS (TY A)	EA	\$ 29.00	112.50	\$ 3,262.50	0.00	\$ -	\$ (3,262.50)
662-6004	WK ZN PAV MRK NON-REMOV (W) 4" (SLD)	LF	\$ 0.50	32178.00	\$ 16,089.00	15885.50	\$ 7,942.75	\$ (8,146.25)
662-6016	WK ZN PAV MRK NON-REMOV (W) 24" (SLD)	LF	\$ 4.00	55.00	\$ 220.00	25.00	\$ 100.00	\$ (120.00)
662-6034	WK ZN PAV MRK NON-REMOV (Y) 4" (SLD)	LF	\$ 0.50	32178.00	\$ 16,089.00	19223.00	\$ 9,611.50	\$ (6,477.50)
662-6050	WK ZN PAV MRK REMOV (REFL) TY II A-A	EA	\$ 4.75	419.00	\$ 1,990.25	188.00	\$ 893.00	\$ (1,097.25)
662-6063	WK ZN PAV MRK REMOV (W) 4" (SLD)	LF	\$ 0.75	2927.00	\$ 2,195.25	1773.00	\$ 1,329.75	\$ (865.50)
662-6095	WK ZN PAV MRK REMOV (Y) 4" (SLD)	LF	\$ 0.75	2094.00	\$ 1,570.50	1978.00	\$ 1,483.50	\$ (87.00)
662-6109	WK ZN PAV WRK SHT TERM (TAB) TY W	EA	\$ 4.00	2335.00	\$ 9,340.00	64.00	\$ 256.00	\$ (9,084.00)
662-6111	WK ZN PAV WRK SHT TERM (TAB) TY Y-2	EA	\$ 4.00	3716.00	\$ 14,864.00	216.00	\$ 864.00	\$ (14,000.00)
666-6036	REFL PAV MRK TY (W) 8" (SLD)(100)MIL	LF	\$ 1.25	5302.00	\$ 6,627.50	4778.00	\$ 5,972.50	\$ (655.00)
666-6042	REFL PAV MRK TY (W) 12" (SLD)(100)MIL	LF	\$ 2.45	1804.00	\$ 4,419.80	1787.00	\$ 4,378.15	\$ (41.65)
666-6048	REFL PAV MRK TY (W) 24" (SLD)(100)MIL	LF	\$ 4.85	840.00	\$ 4,074.00	622.58	\$ 3,019.51	\$ (1,054.49)
666-6147	REFL PAV MRK TY (Y) 24" (SLD)(100)MIL	LF	\$ 3.50	1254.00	\$ 4,389.00	493.00	\$ 1,725.50	\$ (2,663.50)
			\$ -	0.00	\$ -	0.00	\$ -	\$ -
The "Totals" from Table B of the previous work sheet:					\$ 2,568,244.60		\$ 2,361,403.74	\$ (206,840.86)
TOTALS					\$ 3,279,677.90		\$ 2,989,309.31	\$ (290,368.59)

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2019-555303

Date Filed:
10/25/2019

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Texas Cordia Construction, LLC
Edinburg, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Hidalgo County - Urban County Program

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

C17-218-01-16
Change Order No. 6 - Hidalgo County Precinct No. 4 - 10th Street Extension Project from SH 107 to FM 1925 / Bid No. 217-218-09-27-HGO / CSJ: 0921-02-300

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Heredia, Isaac	Edinburg, TX United States	X	
	Corbitt, PE, Yara	Edinburg, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is Yara M. Corbitt, PE, CEO, and my date of birth is 11/09/1979.

My address is 3149-A Center Pointe Drive, Edinburg, TX, 78539, USA.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in Hidalgo County, State of Texas, on the 25 day of October, 20 19.
(month) (year)



Signature of authorized agent of contracting business entity
(Declarant)