



# Change Order (CO) 05

Hidalgo County Annex NOC Renovation

Prepared By: Ricardo Colon

12/12/2019

THE CONTRACT AMOUNT IS CHANGED AS FOLLOWS:

PC No.	Description of Work	Cost
01		\$0.00
	NEW Completion Date: 12/25/19	
	<b>Total of Change Order No.</b>	<b>\$0.00</b>

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Contract Amount was.....	
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased <input type="checkbox"/> decreased <input type="checkbox"/> unchanged <input checked="" type="checkbox"/> by this Change Order Amount of .....	\$0.00
The New Contract Amount including this Change Order will be (including Sales Tax).....	<b>\$0.00</b>
The Contract Time will be increased <input checked="" type="checkbox"/> decreased <input type="checkbox"/> unchanged <input type="checkbox"/> by...	14 day

Owner  
Hidalgo County

Architect  
Half Associates

General Contractor:  
Noble Texas Builders  
108 S Main St  
La Feria, TX 78559

By: \_\_\_\_\_  
Date: \_\_\_\_\_

By: \_\_\_\_\_  
Date: \_\_\_\_\_

By: STEVEN FARIAS  
Date: 12/12/19